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The 2023 Annual Report on the 
Implementation Status of Proposition 
400 (Prop 400) has been prepared by the 
Maricopa Association of Governments 
(MAG) in response to Arizona Revised 
Statute (ARS) 28-6352. This statute 
requires MAG to annually issue a report 
on the status of projects funded by the 
half-cent sales tax for transportation 
through Prop 400. The report addresses 
project construction status, project 
financing, and changes to the investment 
plan. In addition, background 
information is provided on the overall 
transportation planning, programming 
and financing process. The key findings 
and issues from this 2023 Annual Report 
are summarized below.

REGIONAL  
INVESTMENT PLAN 
On June 23, 2021, the MAG Regional 
Council approved the Regional Strategic 
Transportation Infrastructure Investment 
Plan (RSTIIP), which replaced the Regional 
Transportation Plan (RTP) as the document 
that houses the region’s funding policy. 
The RSTIIP includes the freeway and 
highway, major arterial street, and public 
transportation system elements that had 
first been identified in the 2003 RTP and 
subsequently funded as part of the Prop 
400 program through the end of 2025. It 
is important to note that Prop 400 applies 
only to the Maricopa County portion of 
MAG and all expenditures related to Prop 
400 are on projects within the Maricopa 
County area.

Plan Updates and Changes
Each of the three life cycle programs 
(freeway/highway, arterial street, and 
public transportation) are updated 
annually to reflect changes in revenues, 
costs, and schedules while ensuring that 
fiscal constraint requirements are met. 
Minor changes are also made throughout 
the fiscal year through the approval of 
amendments to the plan and the 
Transportation Improvement Program 
(TIP). During FY 2023, amendments to 
the MAG TIP were made by the MAG 
Regional Council at ten of its meetings. 
Details of these actions may be accessed 
on the MAG website at http://www.
azmag.gov/TIP.

Summary of Findings and Issues

http://www.azmag.gov/TIP
http://www.azmag.gov/TIP
http://www.azmag.gov/TIP


55.0 ARTERIAL1.0 INTRO 2.0 REGIONAL 
PLAN

3.0 REGIONAL 
REVENUES 4.0 FREEWAY APPENDIX6.0 TRANSITSUMMARY

HALF-CENT SALES TAX AND 
OTHER TRANSPORTATION 
REVENUES
The half-cent sales tax for transportation 
approved through Prop 400 is a key 
funding source for the RSTIIP, 
representing nearly half the regional 
revenues for the plan. In addition, there 
are other RSTIIP funding sources, 
primarily from state and federal agencies.

FY 2023 Prop 400 Receipts
FY 2023 receipts from the Prop 400 
half-cent sales tax were 10.1 percent 
higher than receipts in FY 2022. 

The receipts from the Prop 400 half-cent 
sales tax in Fiscal Year (FY) 2023 totaled 
approximately $732.2 million, an increase 
of $67.4 million over the total of $664.8 
million collected in FY 2022. This 
represents the thirteenth consecutive year 
of higher revenues since FY 2010.

FY 2023 Prop 400 Forecasts
Forecasts of Prop 400 half-cent 
revenues are 7.5 percent higher for FY 
2024–FY 2026, compared to the 2022 
Annual Report estimate.

Future half-cent revenues for the period 
FY 2024–FY 2026 are currently forecasted 
to total $2.0 billion. This amount is 
$139.0 million higher than the forecast 
for the same period presented in the 
2022 Annual Report. 

FY 2023 Arizona Department of 
Transportation Funds Forecasts
Forecasts of total Arizona Department 
of Transportation funds dedicated to 
the MAG area for FY 2024–FY 2026 are 
27.6 percent higher from the 2022 
Annual Report estimate.

The forecast for Arizona Department of 
Transportation (ADOT) funds for FY 
2024–FY 2026 totals $1.4 billion, which is 
$313.2 million higher than the 2022 
Annual Report forecast. 

These amounts reflect funding included 
as part of the Infrastructure Investment 
and Jobs Act (IIJA).

FY 2023 MAG Federal 
Transportation Funds Forecasts
Forecasts of total MAG federal 
transportation funds for FY 2024–FY 
2026 are essentially unchanged from 
the 2022 Annual Report estimate.

Total MAG federal funding for the period 
FY 2024–FY 2026 is forecasted to total 
approximately $687.4 million. This is an 
increase of $1.6 million from the amount 
forecasted for the same period in the 
2022 Annual Report, and reflects 
additional funding associated with the 
IIJA. It should be noted that additional 
federal funds are received in the MAG 
region and applied to other 
transportation program areas, which are 
not covered by this report.

Federal Transportation  
Funding Under Infrastructure 
Investment and Jobs Act (IIJA)
On November 15, 2021, President Biden 
signed legislation known as the IIJA. The 
IIJA reauthorized the surface 
transportation program for an additional 
five years and significantly increased 
funding above the baseline levels under 
the Fixing America’s Surface 
Transportation (FAST) Act. The MAG 
region saw an increase of approximately 
27 percent to the federal transit program.

The revenue 
generated by Prop 
400 accounts for 

over half of the region’s funding to 
implement projects established in 
the RSTIIP. 
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FREEWAY LIFE CYCLE 
PROGRAM
The Freeway Life Cycle Program (FLCP) 
extends through FY 2026 and is 
maintained by ADOT to implement 
freeway/highway projects listed in the 
MAG RSTIIP. The program utilizes 
funding from three primary revenue 
sources: Proposition 400 half-cent sales 
tax, known as the Regional Area Road 
Fund (RARF); Arizona Department of 
Transportation (ADOT) federal funds; and 
Highway User Revenue Funds (HURF). 
Funding also comes from the issuance of 
RARF and HURF bonds. 

Several major freeway/highway 
construction projects were completed, 
underway, or advertised for bid during 
FY 2023.

	` I-10 (Papago): SR 85 to Verrado Way 
(Completed)

	` SR 24: Ellsworth Road to Ironwood 
Drive (Completed) 

	` SR 202 (Santan): Lindsay Road 
(Completed)

	` I-10 (Maricopa): I-17 (Black Canyon) 
Split to SR 202 (Santan) (Underway)

	` I-17 (Black Canyon): Peoria Avenue 
- Greenway Road (Underway)

	` I-17 (Black Canyon): Anthem Way to 
Yavapai County Line (Underway) 

	` SR 101 (Pima): Princess Drive to Shea 
Boulevard (Underway)

	` SR 303 (Estrella): 43rd/51st Avenues 
(Underway)

Freeway Life Cycle  
Program Financial Status
State statutes require that estimated 
costs do not exceed the amount of 
forecasted program revenues. The FY 
2024 FLCP was developed using forecasts 
from the IIJA. Forecasts for the other 
funding sources, RARF and HURF, have 
also been updated using econometric 
models comprised of independent 
variables populated using a Risk Analysis 
Process (RAP) developed with a panel of 
economists. The FY 2024 FLCP update 
utilizes the RARF and HURF forecasts that 
were generated in the fall of 2022, which 
showed an increase of seven percent and 
a decrease of four percent over the 
previous forecast, respectively. 
Additionally, project costs were updated 
to reflect the most recent labor and 
material estimates and inflated to Year of 
Expenditure (YOE) basis using a 
Construction Cost Index developed by 
ADOT on an annual basis.

On May 24, 2023, the MAG Regional 
Council approved the fiscally-balanced 
FY 2024 FLCP.

ARTERIAL LIFE CYCLE 
PROGRAM
The Arterial Life Cycle Program (ALCP) 
extends through FY 2026 and is maintained 
by MAG to implement arterial street 
projects in the MAG RSTIIP. The ALCP 
receives significant funding both from the 
Prop 400 half-cent sales tax and federal 
highway programs, as well as a local match 
component. Although MAG is charged 
with the responsibility of administering the 
overall program, the actual construction of 
projects is accomplished by local 
government agencies. MAG distributes the 
regional share of the funding on a 
reimbursement basis.

ALCP Project Expenses 
Reimbursement
During FY 2023, nearly $50.3 million in 
ALCP project expenses were reimbursed 
or obligated to implementing agencies. 
This included reimbursements to nine 
individual agencies. Since the beginning 
of the program in FY 2006, a total of 
$1.16 billion in reimbursements or 
obligations has been provided.
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Progress on Program projects 
Continuing progress on projects in the 
ALCP has been maintained.
Over the past year, a series of high-
profile ALCP projects progressed. A 
number of notable arterial construction 
projects were completed, underway or 
advertised for bid during FY 2023. 

These include:

	` Northern Parkway: Dysart Road and El 
Mirage Road Overpasses (Completed)

	` Scottsdale Road: Jomax Road to 
Dixileta Drive (Completed)

	` Southern Avenue at Stapley Drive 
(Underway)

	` Cooper Road: Alamosa Drive to Riggs 
Road (Underway)

	` Dysart Road: Northern Avenue to 
Peoria Avenue (Underway)

TRANSIT LIFE 
CYCLE PROGRAM
The Prop 400 Transit Life Cycle Program 
(TLCP) is maintained by the Regional 
Public Transportation Authority (RPTA)/
Valley Metro and implements transit 
projects identified in the MAG RSTIIP. 
Valley Metro maintains responsibility for 
administering half-cent sales tax 
revenues deposited in the Public 
Transportation Fund (PTF) for use on 
transit projects and light rail/streetcar 
projects. Although Valley Metro 
maintains responsibility for the 
distribution of half-cent sales tax funds 
for light rail projects, the nonprofit 
corporation of Valley Metro Rail, Inc. 
(VMR), was created to oversee the 
design, construction and operation of the 
light rail starter segment, as well as 
future corridor extensions planned for 
the system.

Service improvements and 
routes funded during FY 2023
	` Route 61: Route extended to 51st 

Avenue.

	` Route 77: Route extended to West 
Mesa park-and-ride.

Nine individual agencies 
requested $50.3 million in 

ALCP project reimbursements 
or obligations in FY 2023.
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Estimated future costs 
Estimated future costs for the TLCP 
are in balance with projected future 
funds for the period of FY 2024 
through FY 2026.
Estimated future costs for the period of 
FY 2024–FY 2026 are in balance with 
projected future funds available with a 
remainder of approximately $137.3 
million (2023$). Valley Metro continually 
works with its members to find the 
optimal mix of local, regional and federal 
funds for the projects in the TLCP. The 
life cycle process requires a balance to be 
maintained through effective financing 
and cash flow management, value 
engineering of projects and program 
adjustments as necessary.

Federal discretionary funding 
for transit continues to 
be an important issue.
A significant portion of the funding for 
the light rail/high capacity (LRT/HCT) 
transit system is awarded by the U.S. 
Department of Transportation through 

the discretionary Capital Investment 
Grants (CIG) Program. The MAG region is 
subject to a highly-competitive process 
with other regions for this federal 
funding, resulting in uncertain timing and 
amounts of CIG monies over the long 
term. Therefore, prospective CIG awards 
require careful monitoring. Beyond the 
CIG program for the LRT/HCT system, 
other revenues from the Federal Transit 
Administration (FTA) are a key source of 
funding for the bus capital program.

Valley Metro continually works 
with its members to find the 
optimal mix of local, regional, 
and federal funds for the 
projects in the TLCP. 
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This report covers progress on 
transportation projects implemented 
under Prop 400, through FY 2023. The 
report also addresses the future outlook 
for the Prop 400 program through the 
expiration of the tax.

Prop 400 was passed by the voters of 
Maricopa County on November 2, 2004, 
authorizing a 20-year extension of a 
dedicated half-cent sales tax for 
transportation projects in Maricopa 
County. The extension was initiated on 
January 1, 2006, and will be effective 
through December 31, 2025.

1.1 ANNUAL REPORT 
BACKGROUND 
AND PURPOSE
Arizona state statutes mandate that MAG 
prepare a report annually on the status 
of projects funded with the dedicated 

half-cent transportation sales tax. This 
report reflects the status of projects 
funded through the life of Proposition 
400, including information on the project 
status, financing, and changes. 

All projects for the major transportation 
modes (freeways/highways, arterial 
streets, public transit), as defined in the 
investment plan, are included in this 
report regardless of if they receive half-
cent sales tax funding or not. This 
ensures that progress on the entire 
RSTIIP is monitored and trends for all 
revenue sources are tracked.

1.2 ENABLING 
LEGISLATION
Maricopa County requires state 
legislation to enable a vote on the 
continuation of the county’s dedicated 
half-cent sales tax for transportation. 

On July 31, 2023, the Arizona State 
Legislature passed Senate Bill (SB) 
1102. SB 1102 was signed by Governor 
Hobbs on August 1, 2023. In addition 
to authorizing a 2024 vote to consider 
the extension of Proposition 400, SB 
1102 also details a framework to guide 
the implementation of the last few 
years of the Proposition 400 program 
and 20-year extension following an 
affirmative vote.

It should be noted that SB 1102 does not 
change the Proposition 400 modal 
allocations to freeways/highways, arterial 
streets, and public transportation. 
Moreover, the legislation does not 
change the eligibility of expenditures 
within each classification.

1.0 INTRODUCTION
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1.3 REGIONAL STRATEGIC 
TRANSPORTATION 
INFRASTRUCTURE 
INVESTMENT 
PLAN (RSTIIP)
On June 23, 2021, the MAG Regional 
Council approved the RSTIIP to serve as 
the basis for the extension of Proposition 
400, Maricopa County’s dedicated half-
cent sales tax for transportation. In 
addition to the half-cent sales tax for 
transportation, the RSTIIP also guides the 
distribution of other revenue sources 
available to the region, including Federal 
Highway Administration (FHWA) formula 
funds, Federal Transit Administration 
(FTA) formula funds, and Highway User 
Revenue Funds (HURF). The RSTIIP 
replaced the Regional Transportation 
Plan (RTP) as the document that houses 
the region’s funding policy, enabling the 
RTP to be restored to its intended 
purpose as the long-range transportation 
vision for the entirety of the MAG 
planning area.

1.4 TRANSPORTATION 
POLICY COMMITTEE
Arizona House Bill 2292, signed by 
Governor Napolitano on May 14, 2003, 
codified MAG’s establishment of a 
Transportation Policy Committee (TPC). 
The TPC is tasked with development and 
oversight of the investment plan. 
Currently, the TPC is made up of 23 
members representing cities and towns 
across the region, the business 
community, the Arizona Department of 
Transportation, Maricopa County Board 
of Supervisors, Native nations, and cities 
and towns in MAG. 

The TPC has a prescribed membership 
that has been recognized in state law. Six 
members must represent regionwide 
business, one of whom must represent 
transit interests, one of whom must 
represent freight interests, and one of 
whom must represent construction 
interests. Three of the business members 
are appointed by the President of the 
Senate and the other three by the 
Speaker of the House.

As part of SB 1102, TPC membership will 
be expanded to include an additional six 
members: one MAG member agency, two 

members representing unincorporated 
Maricopa County (one appointed by the 
President of the Senate and one 
appointed by the Speaker of the House), 
one member representing a taxpayer 
organization (jointly appointed by the 
President of the Senate and Speaker of 
the House), one member representing 
residential housing development (jointly 
appointed by the President of the Senate 
and Speaker of the House), and one 
member representing resiliency interests 
(appointed by the Governor). 

1.5 MODAL ALLOCATIONS 
AND LIFE CYCLE 
PROGRAMS 
The revenue generated by Prop 400 
accounts for nearly half the region’s 
funding to implement projects established 
in the investment plan, with the remaining 
funding coming from primarily state and 
federal agencies (see table 1.1).

Half-cent revenues 
cannot be moved across 

transportation modes 
(freeway/ highway, 
arterial and transit).
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Table 1.1 Regional Revenues Summary (YOE 
Dollars in Millions)

Sources 
FY 2006 
- 2023 

Historical

FY 2024- 
2026 

Forecast
Total

Prop 400: 
Half-Cent Sales 
Tax Extension

$7,424.4 $2,003.0 $9,427.4 

ADOT Funds $5,057.1 $1,447.8 $6,504.9 

American 
Recovery and 
Reinvestment 
Act (Freeways) *

$112.3 0.0 $112.3 

American 
Recovery and 
Reinvestment 
Act (Arterials) **

$11.9 0.0 $11.9 

American 
Recovery and 
Reinvestment 
Act (Transit) ***

$39.6 0.0 $39.6 

Statewide 
Transportation 
Acceleration 
Needs (STAN)

$141.1 0.0 $141.1 

Federal 
Highway $1,580.4 $250.7 $1,831.1 

Federal Transit 
Funds $1,652.8 $436.7 $2,089.5 

Total $16,019.6 $4,138.2 $20,157.8 

* Represents amount applied to FLCP projects only.
** Represents amount applied to ALCP projects only.
*** Represents amount applied to TLCP projects only.

Revenue Distribution 
As specified by ARS 42-6105, the allocation of revenues from the half-
cent sales tax must be distributed into the following categories:

2006 2025

Sales tax 
becomes 
effective 
1/1/2006

$7.4 B  
generated in 
the region 
through 
6/30/23

$2.0 B 
more sales tax 

revenue projected 
in the region 

from 7/1/2023 to 
12/31/2025

Prop 400 sales 
tax revenue 

collection ends 
12/31/2025

Figure 1.1 Revenue Timeline

A  56.2% 
Regional area road fund for freeways and other 
routes in the State Highway System, including 
capital expenses and maintenance.

B 10.5%
Regional area road fund for major arterial 
street and intersection improvements, 
including capital expenses and 
implementation studies.

C 33.3%
Public transportation fund for capital construction, 
maintenance and operations of public transportation 
classifications, as well as capital costs and utility.
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Life Cycle Programs
ARS 28-6352 requires that agencies implementing the regional 
freeway, arterial and transit programs adopt a budget process 
ensuring that the estimated cost of the program of 
improvements does not exceed the total amount of revenues 
available. Table 1.2 outlines life cycle programs that are 
management tools used by the implementing agencies to 
ensure that transportation program costs and revenues are in 
balance and that project schedules can be met. Responsibilities 
for maintaining these programs are as follows:

Table 1.2 Life Cycle Program Details

LIFE CYCLE 
PROGRAMS

RESPONSIBLE 
AGENCY PURPOSE OF PROGRAMS

Freeway/
Highway ADOT/MAG

Develop a schedule of projects 
through the life of the half-cent 

sales tax. 

Arterial MAG Monitor progress on project 
implementation.

Transit Valley Metro* Balance annual and total program 
costs with estimated revenues.

* Valley Metro responsible for the transit program through the end of the Proposition 400
program through an agreement with MAG.
The MAG Annual Report draws heavily on life cycle program data and other life cycle progress 
documentation.

ARS 28-6352 requires life cycle  
programs adopt a fiscally constrained 
budget process ensuring costs and 
revenues are in balance.

Source: Arizona Department of Transportation

Source: Maricopa County Department of Transportation

Source: Valley Metro 
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1.6 ROLES AND RESPONSIBILITIES
The responsibility for implementing and monitoring projects and programs funded through Prop 400 is shared by several regional 
and state entities, as described in Table 1.3 below.

Table 1.3 Prop 400 Roles and Responsibilities
Agency Role Responsibilities

MAG* Designated Metropolitan 
Planning Organization 
(MPO) for the Phoenix 
metropolitan area.

• Coordinates planning for multimodal transportation, air quality, wastewater, solid waste, human services 
and socioeconomic projections.

• Oversees the Prop 400 ALCP.

• Prepares RTP in conjunction with the TPC.

• Establishes project priorities and budgets for the FLCP.

• The MAG Regional Council (the decision-making body of MAG) approves the RTP, TIP and RSTIIP.
ADOT State transportation agency 

that plans, implements and 
maintains the State Highway 
System.

• Oversees implementation of the MAG Freeway Life Cycle Program.

• Manages design, engineering, right-of-way acquisition, construction and maintenance activities in the 
region.

• Maintains the arterial street fund and issues bonds on behalf of the MAG Arterial Life Cycle Program.
State Transportation Board Entity with statutory 

authority over the State 
Highway System.

• Approves the ADOT Five-Year Highway Construction Program for statewide projects and the MAG freeway/
highway system.

• Has authority to issue bonds and other forms of debts.

• Sets priorities for the State Highway System, including projects in Maricopa County that are not part of the 
MAG Freeway Life Cycle Program.

Valley Metro and Valley 
Metro Rail

A political subdivision of the 
state of Arizona that ensures 
a viable public 
transportation system is 
provided.

• Provides a viable public transportation system to promote regional mobility, ease traffic congestion and 
improve air quality.

• Oversees the Prop 400 TLCP.

• Operates and maintains regional and local transit, paratransit and light rail and streetcar services in the 
region.

Note: Prop 400 only applies to the Maricopa County portion of the MAG region, and all expenditures related to Prop 400 are on projects within the Maricopa County area.
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1.7 CLARIFICATIONS REGARDING DATA, TERMINOLOGY, & OTHER METHODOLOGY
Table 1.4 Report Clarifications

Accounting 
Objectives

The Annual Report is intended to identify overall progress and future trends in the Prop 400 program, as opposed to providing detailed 
financial documentation. Estimates of past expenditures and revenue receipts, as well as future costs and revenue collections, are included for 
use as an aid in assessing past program progress and future program outlook. These figures should not be interpreted as an official, year- by-
year financial accounting record of program activities.

Data Consistency
In preparing the Annual Report, every effort is made to use data sources that are consistent with other documents that publish similar data, 
such as the RTP, TIP, RSTIIP, and life cycle programs. However, these reports are issued at different times and serve different purposes, meaning 
that each report may not contain exactly the same set of data presented in the other reports. 

Nominal vs.  
Real Dollars

Revenue projections are expressed in “Year of Expenditure” (YOE) dollars, which reflect the actual number of dollars collected/expended in a 
given year and do not factor in discounting for inflation. An allowance for inflation is applied when comparing project costs and revenues. In 
these chapters, costs reflect currently available, real dollars estimates as of the current year, but may not have been factored in every case, to a 
current dollar base year.

Fourth Quarter 
Estimates

Expenditure data may include estimates for the fourth quarter of the most recent FY included in the Annual Report. These estimates are 
updated later to reflect actual expenditures when that data is available and are provided in subsequent annual reports. In certain cases, this 
may result in total expenditures reported for a given facility/service in one year being less than that reported in the previous year.

Expenditure Data 
Adjustments

Close coordination is maintained with the agencies that supply expenditure data for the Annual Report in an effort to ensure that cost 
items are treated consistently from year to year. However, due to the timing of billing receipts, collection of other financial information 
and posting of necessary accounting adjustments, anomalies may be present in the expenditures reported by the agencies for a given 
project from one year to the next.

Project Schedules
In describing project status, both “open to traffic” and “program group for construction” are used. The term “open to traffic” is used if the 
specific date when a facility has been opened, or will be open with some certainty, is known. The term “program group for construction” is 
utilized to indicate the period in which funding has been identified for construction of the facility.

Freeway/
Highway Project 
Segment

Beginning with the 2013 Annual Report, the freeway/highway facility segments listed in the appendix tables were revised to correspond more 
closely to those utilized by ADOT’s cost reporting system rather than the 2003 RTP.

Transit 
Expenditure 
Reporting

Since light rail operating expenses were excluded at the inception of Prop 400, only capital expenditures and costs are reported for light rail 
projects. These expenditures and costs are reported to reflect total capital costs and include all funding sources to offset those costs. For bus 
services, the Prop 400 program covers both capital and operating expenses.

Freeway/
Highway Future 
Sources and Uses 
of Funds 
Adjustments

An adjustment is made in the comparison of future sources and uses of funds for the Freeway Life Cycle Program that reconciles the net of 
sources and uses with the projected ending balance estimated by the ADOT Cash Flow Analysis (CFA) for the Freeway Life Cycle Program.

Bus Ridership 
Reporting

Beginning with the 2013 Annual Report, ridership data relates to all Public Transit Fund (PTF) supported routes or portions of routes. This 
includes existing routes receiving PTF funding that predate Prop 400 and may not have been reported on previously. This approach is used to 
ensure that the broadest disclosure possible is provided. As a result of this approach, total ridership on some routes may stay the same from 
year to year because PTF funds no longer pay for the service.
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On June 23, 2021, the MAG Regional 
Council approved the RSTIIP, which 
replaced the RTP as the document that 
houses the region’s funding policy. The 
RSTIIP includes the freeway and highway, 
major arterial street, and public 
transportation system elements that had 
first been identified in the 2003 RTP and 
subsequently funded as part of the Prop 
400 program through the end of 2025. It 
is important to note that Prop 400 applies 
only to the Maricopa County portion of 
MAG and all expenditures related to Prop 
400 are on projects within the Maricopa 
County area.

2.1 2003 RTP AND 
PROP 400 HISTORY
On November 25, 2003, the MAG 
Regional Council approved the RTP, 
which became the basis for the Prop 400 
ballot initiative approved by Maricopa 

County voters in 2004. The 2003 RTP set 
the framework for the implementation 
of Prop 400 and established the region’s 
financial policy that is still largely in 
place today.

The 2003 RTP included $15.8 billion in 
proposed projects (2002$). Of this total, 
approximately $8.5 billion, or 53.8 
percent, came from forecasted half-cent 
sale tax revenues. The remaining portion 
comprised of MAG federal highway 
funds ($1.275 billion or 8.1 percent), 
federal transit funding ($1.89 billion or 
12.0 percent) and ADOT highway funds 
($4.121 billion or 26.1 percent). 
Revenues generated from the half-cent 
sales tax were allocated to the region’s 
three modal programs: 56.2 percent to 
the freeway/highway program, 33.3 
percent to the transit program and 10.5 
percent to the arterial streets program. 

These allocations were later codified in 
state statute and firewalls were 
established to prohibit the transfer of 
sales tax funds between, or outside of, 
those programs.

In addition to the half-cent sales tax, the 
2003 RTP also allocated portions of 
MAG federal highway funds, federal 
transit funds and ADOT funds to the 
three modal programs. Figure 2.1 on the 
next page displays how the funding 
associated with Prop 400 was allocated 
by life cycle program.

As shown in Tables 2.1 and 2.2, the 
half-cent sales tax was anticipated to 
provide approximately 54 percent of the 
total funding; ADOT funds 26 percent; 
and federal transit and highway funding 
the remaining 20 percent. Details on the 
current funding composition and 
outlook are provided in Chapter 3.

2.0 REGIONAL INVESTMENT PLAN
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OTHER

11% Prop 400: Half-Cent Sales 
Tax Extension

89% MAG Federal Highway 
(CMAQ)

TRANSIT LIFE CYCLE PROGRAM

56% Prop 400: Half-Cent Sales 
Tax Extension

19% Federal Transit (5309)

19% Federal Transit (5307)
5% MAG Federal Highway (CMAQ)

ARTERIAL LIFE CYCLE PROGRAM

59% Prop 400: Half-Cent Sales 
Tax Extension

34% MAG Federal Highway (MAG 
Surface Transportation Block Grant 
Program or STBGP)

7% MAG Federal Highway (CMAQ)

FREEWAY LIFE CYCLE PROGRAM

2% MAG Federal Highway 
(Congestion Mitigation and Air 
Quality or CMAQ)

45% ADOT (inc. Highway User 
Revenue Fund [HURF] & Federal)
53% Prop 400: Half-Cent 
Sales Tax Extension

Figure 2.1 Source of Prop 400 Funding by Percentage (2003 RTP)
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Table 2.1 2003 Regional Transportation Plan Funding (millions, 2002$) Allocation by Source: FY 2006 – FY 2026
Funding Source Highways/Freeways Arterial Streets Transit Regional Programs Total

Prop 400: Half-Cent Sales Tax 
Extension $4,774.0 $862.7 $2,830.6 $30.8 $8,498.1 

ADOT Funds (includes HURF and 
federal) $4,120.6 -- -- -- $4,120.6 

Federal Transit (5307) -- -- $946.3 -- $946.3 
Federal Transit (5309) -- -- $945.0 -- $945.0 
MAG Federal Highway (MAG STBGP) -- $497.1 -- -- $497.1 
MAG Federal Highway (CMAQ) $148.7 $104.6 $279.0 $245.7 $778.1 

TOTAL $9,043.4 $1,464.5 $5,000.9 $276.5 $15,785.2

Table 2.2 2003 Regional Transportation Plan Funding Allocation by Percentage by Category: FY 2006 – FY 2026

Funding Source Highways/Freeways Arterial Streets Transit Regional Programs Total

Prop 400: Half-Cent Sales Tax Extension 52.8% 58.9% 56.6% 11.1% 53.8%

ADOT Funds (includes HURF and federal) 45.6% -- -- -- 26.1%

Federal Transit (5307) -- -- 18.9% -- 6.0%

Federal Transit (5309) -- -- 18.9% -- 6.0%

MAG Federal Highway (MAG STBGP) -- 33.9% -- -- 3.1%

MAG Federal Highway (CMAQ) 1.6% 7.1% 5.6% 88.9% 4.9%

TOTAL 100.0% 100.0% 100.0% 100.0% 100.0%
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2.2 PLAN UPDATES 
AND CHANGES
Each of the three life cycle programs 
(freeway/highway, arterial street, and 
public transportation) are updated 
annually to reflect changes in revenues, 
costs, and schedules while ensuring that 
fiscal constraint requirements are met. 
Minor changes are also made 
throughout the fiscal year through the 
approval of amendments to the plan 
and Transportation Improvement 
Program (TIP). During FY 2023, 
amendments to the MAG TIP were made 
by the MAG Regional Council at ten of 
its meetings. Details of these actions 
may be accessed on the MAG website at 
http://www.azmag.gov/TIP. 

FISCAL YEAR 2024 
FREEWAY LIFE CYCLE 
PROGRAM
On May 24, 2023, the MAG Regional 
Council approved the FY 2024 FLCP 
contingent on a finding of air quality 
conformity. Notable project updates in 
the FY 2024 FLCP included:

	` State Route 303 (Estrella Freeway): 
Maricopa County (MC) 85 to Van 
Buren Street. The FY 2024 FLCP 
includes a revision to the scope of the 
Loop 303 (Estrella Freeway): MC 85 to 
Van Buren Street project. Specifically, 
the revision includes an extension of 
Loop 303 (Estrella Freeway) further 
south along the future Loop 303/
State Route 30 (SR 30) southbound/
eastbound ramp. Loop 303 will 
continue as an arterial street past its 
original limit at Lower Buckeye Road 
and provide an interim connection to 
MC 85. These updates will help to 
improve regional connectivity, as 
higher traffic volumes are projected 
and can serve as a long-term, end-of 
freeway condition, if needed. This 
change also advances a portion of the 
future Loop 303/SR 30 connection.

	` Interstate 10 (Papago Freeway): 
Jackrabbit Trail. As part of the FY 
2024 FLCP annual update, funding 
has been programmed for the final 
design of the interchange 
improvements along Interstate 10 

(Papago Freeway) at Jackrabbit Trail. 
Funding for scoping/environmental 
work for the interchange had been 
previously funded, with construction 
funding included in Phase I of the 
extension of Proposition 400. This 
additional funding will allow final 
design to be completed, creating a 
‘shovel-ready’ project that can 
seamlessly transition to construction 
upon the approval of the extension.

	` Interstate 10 (Papago Freeway): 
State Route 85 (SR 85) to Citrus 
Road. As part of the FY 2024 FLCP 
update, $10 million has been 
programmed for the Interstate 10 
(Papago Freeway): SR 85 to Citrus 
Road project. The state has 
appropriated an additional $113 
million towards the project and the 
City of Buckeye has contributed $3 
million. The $10 million programmed 
in the approved FY 2024 FLCP satisfies 
MAG’s required contribution to the 
project specified as part of the 
legislative appropriation and is a fixed 
funding commitment.

http://www.azmag.gov/TIP
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FISCAL YEAR 2024 
ARTERIAL LIFE CYCLE 
PROGRAM
On June 28, 2023, the MAG Regional 
Council approved the FY 2024 ALCP. As 
part of the FY 2024 ALCP, several project 
deletions and substitutions were 
approved in accordance with the 
approved program policies and 
procedures.

These changes include:

	` Mesa: Replace Pecos Road: Ellsworth 
Road to Meridian Road Phase I with a 
new project on Sossaman Road from 
Velocity Way to Germann Road.

	` Mesa: Replace Signal Butte Road: Ray 
Road to Williams Field Road with a 
new project on Mountain Road from 
State Route 24 to Pecos Road.

	` Scottsdale: Replace Hualapai Drive: 
Hayden Road to 83rd Street with the 
existing project on Carefree 
Highway from Cave Creek Road to 
Scottsdale Road.

	` Scottsdale: Replace the project on 
Miller Road: Princess Boulevard to 
Legacy Boulevard with the existing 
project on Scottsdale Road from 
Dixileta Drive to Carefree Highway.

	` Scottsdale: Replace the project on 
Pima Road: Jomax Road to Dynamite 
Boulevard with the following existing 
projects: (1) Pima Road from 
Dynamite Boulevard to Las Piedras, 
(2) Pima Road from Las Piedras to 
Stagecoach Pass, and (3) Scottsdale 
Road from Dixileta Drive to Carefree 
Highway.

	` Scottsdale: Replace the project on 
Hayden Road at the Loop 101 
Interchange with the following 
existing projects: (1) Carefree 
Highway: Cave Creek Road to 
Scottsdale Road, (2) Happy Valley 
Road: Pima Road to Alma School 
Road, and (3) Scottsdale Road: 
Dixileta Drive to Carefree Highway.

FISCAL YEAR 2024 TRANSIT 
LIFE CYCLE PROGRAM 
UPDATE
On April 20, 2023, the Valley Metro Board 
of Directors approved the 2024 TLCP 
update. As part of the TLCP update 
several route extensions and capital 
improvements are planned to be 
underway or completed:

	` Procure 225 replacement and 
expansion transit vehicles.

	` 5.5-mile light rail extension south 
along Central Avenue to Baseline 
Road (South Central Extension/
Downtown Hub).

	` 1.6-mile light rail extension to 
Metrocenter mall (Northwest 
Extension Phase II).

	` 1.5-mile light rail extension to 17th 
Avenue/Jefferson (Capitol Extension). 
Note that additional restrictions on 
this project were placed as part of SB 
1102. The impacts of those 
restrictions are still being assessed.
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The half-cent sales tax for transportation 
approved through Proposition 400 is the 
major funding source for the RSTIIP, 
providing over half the revenues for the 
plan. In addition to the half-cent sales 
tax, there are a number of other RSTIIP 
funding sources, which are primarily from 
state and federal agencies. These 
revenue sources and the half-cent tax 
have been termed regional revenues in 
the RSTIIP. The specific regional revenue 
sources are:

	` Half-Cent Sales Tax

	` ADOT Funds

	` MAG Area Federal Highway Funds

	` MAG Area Federal Transit Funds

In addition to regional revenues, local 
governments provide funding that 
supports implementation of the RSTIIP. 
These resources provide matching funds 

for capital projects in the arterial streets 
and light rail transit/high-capacity transit 
programs; subsidize certain transit 
operating costs; and, in the form of transit 
farebox revenues, contribute funding for 
transit operations.

Two other funding sources were also 
available during the life of the previous 
investment plan that are no longer used. 
The Statewide Transportation 
Acceleration Needs (STAN) Account was 
available for a time beginning in 2007, 
but in January 2009 the remaining funds 
were discontinued by the legislature in 
order to balance the FY 2009 state 
budget. The American Recovery and 
Reinvestment Act (ARRA) was signed into 
law in 2009 to help the country recover 
from the Great Recession. All funding 
associated with ARRA had been fully 
expended by 2014. Revenue projections 

are expressed in YOE dollars, which 
reflects the actual number of dollars 
collected/expended in a given year. 
Therefore, there is no correction or 
discounting for inflation. The effect of 
inflation is accounted for separately 
through an allowance for inflation that is 
applied when comparing project costs 
and revenues, which is included in the 
modal sections. In these sections, costs 
reflect currently available, real dollar 
estimates as of 2023, but may not have 
been specifically factored, in every case, 
to a 2023 base year. In addition, both 
actual and forecasted revenues have 
been updated from previous reports.

Costs reflect currently 
available, real dollar 
estimates as of 2023

3.0 HALF-CENT SALES TAX AND OTHER  
REGIONAL REVENUES
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3.1 HALF-CENT SALES TAX (MARICOPA 
COUNTY TRANSPORTATION EXCISE TAX)
The half-cent sales tax revenues are collected by the Arizona 
Department of Revenue. Based on ARS 42-6105, the revenue 
generated by the sales tax is distributed as follows:

	` 66.7 percent is allocated to the Maricopa County Regional 
Area Road Fund (RARF).

	` 33.3 percent is directed to the Public Transportation 
Fund (PTF)

The use of PTF monies must be separately accounted for based 
on allocations to: (1) light rail transit, (2) capital costs for other 
transit, and (3) operation and maintenance costs for other 
transit. ADOT is responsible for administering the RARF funds 
while the PTF funds are administered by Valley Metro.

As displayed in the Table 3.1 on the next page, actual receipts 
from the Prop 400 half-cent sales tax totaled $7.4 billion through 
Fiscal Year (FY) 2023. Collections for FY 2023 were 10.1 percent 
higher than those in FY 2022. Future half-cent revenues for the 
period FY 2024–FY 2026 are forecasted to total $2.0 billion. This 
amount is 7.5 percent higher than the forecast for the same 
period in the 2022 Annual Report, due to continued strong 
growth in the retail sector. Of the $2.0 billion total included in the 
current forecast, $1.1 billion will be allocated to freeway/highway 
projects; $210.3 million to arterial street improvements; and 
$667.0 million to transit projects and programs. It should be 
noted that the current estimate of total 20-year revenues from 
the half-cent sales tax is approximately 36.4 percent lower than 
the estimate of $14.8 billion prepared in November 2004, largely 
due to the impact of the Great Recession. The Prop 400 half-cent 
revenue forecasts will be updated again in the fall of 2023. 

Figure 3.1 Source of Revenue Generated by the Sales Tax

66.7%
Maricopa County 
Regional Area 
Road Fund (RARF)

33.3%
Public 

Transportation 
Fund (PTF) 

Receipts from the Prop 400  
half-cent sales tax totaled 

$7.4 billion
THROUGH FY 2023
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Table 3.1 Maricopa County Transportation Excise Tax: FY 2006-2026  
(YOE Dollars in Millions)

Fiscal Year RARF Freeways 
(56.2%)

RARF Arterial 
Streets (10.5%)

Public 
Transportation 

 Fund (PTF) (33.3%)
Total

Historical (2) 
2006 (1) 86.3 16.1 51.1 153.6

2007 219.7 41.1 130.2 391.0
2008 213.2 39.8 126.3 379.4
2009 184.0 34.4 109.0 327.4
2010 167.7 31.3 99.4 298.4
2011 173.3 32.4 102.7 308.4
2012 182.1 34.0 107.9 324.0
2013 192.0 35.9 113.8 341.7
2014 205.5 38.4 121.8 365.7
2015 214.9 40.1 127.3 382.3

2016 (3) 221.5 41.4 131.3 394.2
2017 231.2 43.2 137.0 411.3
2018 245.0 45.8 145.2 436.0
2019 262.4 49.0 155.5 466.9
2020 275.1 51.4 163.0 489.6
2021 313.3 58.5 185.6 557.5
2022 373.6 69.8 221.4 664.8

2023 (4) 405.9 85.8 240.5 732.2
Subtotal 4,166.7 788.4 2,469.0 7,424.4

Forecasted
2024 417.5 78.0 247.4 742.9
2025 438.9 82.0 260.0 780.9
2026 269.3 50.3 159.6 479.2

Subtotal 1,125.7 210.3 667.0 2,003.0
Totals 5,292.4 998.7 3,136.0 9,427.4

(1) Represents Prop 400 tax revenues, which began on 
January 1, 2006.
(2) Fiscal Year totals reflect the lag in actual receipt of 
revenues by the fund.
(3) Beginning in Fiscal Year 2016 and ending in Fiscal 
Year 2021 approximately $1.5 M in RARF proceeds were 
withheld on an annual basis to cover administrative 
costs incurred by the Arizona Department of Revenue 
for collection of the tax (HB2617/SB1827)
(4) Beginning in Fiscal Year 2023 and ending in Fiscal 
Year 2028 approximately $400 K in RARF proceeds 
will be withheld on an annual basis to cover costs 
associated with the Arizona Department of Revenue 
Integrated Tax System Project (HB 2871/SB 1738).
5) Reflects end of Prop 400 half-cent 
sales tax on December 31, 2025.

In April 2015 then Governor Ducey signed 
into law House Bill 2617 which provided for 
the diversion of sales tax funds for 
transportation to the Arizona Department of 
Revenue. Approximately $1.5 million per year 
was withheld to offset the department’s 
expenses associated with collecting the tax. 
This decreased the amount of funds available 
for transportation improvements. The law 
was repealed by Senate Bill 1827 in 2021, 
beginning with Fiscal Year 2022.

In June 2022 then Governor Ducey signed 
into law HB 2871 which allows the Arizona 
Department of Revenue to diverted Prop 400 
sales tax revenues for the agency’s Integrated 
Tax System Project. Approximately $400,000 
per year will be distributed for Fiscal Years 
2023 through 2028.
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HURF funds can only 
be used on highways 
and streets; therefore, 
HURF funds cannot 
be used for transit 
purposes.

3.2 ARIZONA 
DEPARTMENT OF 
TRANSPORTATION FUNDS
ADOT funding sources include the 
Arizona State HURF monies allocated to 
ADOT to support the State Highway 
System, ADOT Federal Aid Highway 
Funds and other miscellaneous sources.

ADOT Funding Overview
ADOT relies on funding from two primary 
sources: the HURF and federal 
transportation funds. The HURF is 
comprised of funds from gasoline and 
use fuel taxes, a portion of the vehicle 
license tax, registration fees and other 
miscellaneous sources. According to the 
Arizona constitution, HURF funds can 
only be used on highways and streets; 
therefore, HURF funds cannot be used 
for transit purposes.

ADOT, Arizona counties, cities and towns 
and the Department of Public Safety 
(DPS) receive an allocation from HURF. 
Of the funds remaining after the 
allocation for DPS, ADOT receives 50.5 
percent; 19 percent is allocated to 
counties; and 27.5 percent is allocated to 
cities and towns. The remaining 3 
percent is allocated to cities with 
populations over 300,000. For the 
purposes of revenue forecasting, total 
HURF funds are projected based on 
forecasted population and economic 
growth, assuming that there would be no 
change in tax rates. Total forecasted 
HURF funds are then distributed to 
ADOT, and the other entities based on 
the current statutory formula and policy.

From the ADOT HURF allocation, state 
statute provides that 12.6 percent of the 
HURF funds flowing to ADOT are reserved 
for the MAG region, and the region 
comprising the Pima Association of 
Governments (PAG). In addition, the State 
Transportation Board established a policy 
that an additional 2.6 percent of ADOT 
HURF funds are allocated to the two 
regions. The 12.6 and 2.6 percent funds 
are divided so that 75 percent goes to the 
MAG region and 25 percent is for the PAG 
region. These funds are commonly 
referred to as “15 Percent Funds”.

The 15 Percent Funds allocated to the 
MAG region, must be spent exclusively 
for improvements on limited access 
facilities on the State Highway System in 
the MAG area.

After the deduction of the 15 Percent 
Funds, ADOT must pay for operations, 
maintenance, and debt service on 
outstanding bonds. This includes funds 
for the Motor Vehicle Division, 
department administration, highway 
maintenance and additional funding  
for DPS.

ADOT also receives federal transportation 
funds which are allocated to Arizona 
through various federal programs and 
allocation formulas. This block of funds is 
often referred to as ADOT Discretionary 
Funds; the MAG region receives a 37 
percent share of these funds. ARS 28-304 
C.1 states that the percentage of ADOT 
discretionary monies allocated to the 
MAG region in the RTP shall not increase 
or decrease unless the State 
Transportation Board, in cooperation with 
the regional planning agency, agrees to 
change the percentage of the 
discretionary monies.
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ADOT Funding in the MAG Area
Table 3.2 summarizes ADOT funds applicable to projects in 
the MAG RTP. Actual receipts from ADOT funds through FY 
2023 totaled $5.1 billion and forecasted revenues for the 
period FY 2024–2026 total $1.4 billion, representing a 27.6 
percent increase from the 2022 Annual Report forecast for 
the same period. 

3.3 MAG AREA FEDERAL 
TRANSPORTATION FUNDS
In addition to the half-cent sales tax revenues and ADOT 
funding, federal transportation funding directed to the MAG 
region is available for use in implementing projects in the 
RSTIIP. The MAG area federal transportation funding forecasts 
included in the 2023 Annual Report correspond to the 
programs as structured in the IIJA.

MAG region federal transportation funding sources are 
summarized in Table 3.3, which displays actual and forecasted 
revenues. It is important to note that the federal funds 
estimates are only for those sources that are utilized in the life 
cycle programs. 

Additional federal funds are received in the MAG region and 
applied to other transportation program areas, which are not 
covered by this report. Federal funding for the period FY 
2024–2026 is forecasted to total $687.4 million. This forecast 
is essentially unchanged from the amount forecasted for the 
same period in the 2022 Annual Report.

Table 3.2 ADOT Funding in MAG Region: FY 2006-2026  
(YOE Dollars in Millions)

Fiscal Year 15% Funds ADOT 
Discretionary

 Total 
Funding

Historical
2006-07 149.7 262.5 412.2 

2008 76.9 248.0 324.9 

2009 60.5 156.3 216.8 

2010 59.1 122.4 181.5 

2011 59.5 230.9 290.5 

2012 45.7 223.7 269.3 

2013 60.7 244.7 305.4 

2014 63.6 173.2 236.8 

2015 69.5 199.4 268.9 

2016 72.6 289.3 361.9 

2017 78.1 223.6 301.7 

2018 80.5 306.3 386.8 

2019 80.5 67.8 148.4 

2020 85.6 144.2 229.8 

2021 89.4 199.5 288.9 

2022 96.1 289.5 385.6 

2023* 99.0 348.7 447.7 

Subtotal 1,327.0 3,730.0 5,057.1 

Forecasted
2024 102.5 426.5 529.0 

2025 106.2 408.6 514.8 

2026 109.9 294.1 404.0 

Subtotal 318.6 1,129.2 1,447.8 
Totals 1,645.6 4,859.2 6,504.9 

 
*FY 2023 represents forecasted amounts
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Table 3.3 MAG Federal Transportation Funds: FY 2006-2026 (YOE Dollars in Millions)

Fiscal 
Year

FTA Transit 
Formula

Transit 
FTA Discr.

Transit 
Total

MAG 
STBGP 

Fwy/Hwy

MAG 
STBGP 
Arterial

MAG 
STBGP 
Total

MAG 
CMAQ 

Fwy/Hwy

MAG 
CMAQ 

Arterial

MAG 
CMAQ 
Transit 

MAG 
CMAQ 
Total

Grand 
Total

Historical 
2006 14.1 0.0 14.1 38.1 0.0 38.1 0.0 0.0 1.0 1.0 53.2 
2007 15.7 7.8 23.6 42.3 0.0 42.3 0.0 0.0 0.5 0.5 66.3 
2008 71.2 18.6 89.8 38.0 0.2 38.2 5.9 11.7 0.0 17.7 145.6 
2009 26.8 8.9 35.7 34.4 17.5 51.9 0.0 16.3 2.4 18.7 106.4 
2010 17.1 1.6 18.7 39.3 19.6 58.9 29.1 9.3 0.6 39.0 116.6 
2011 31.3 1.2 32.5 33.9 39.4 73.2 4.3 3.5 5.6 13.3 119.1 
2012 29.3 1.0 30.3 34.1 24.5 58.6 10.6 16.2 5.9 32.7 121.5 
2013 21.8 18.2 40.0 34.1 24.1 58.2 8.2 24.4 10.0 42.6 140.8 
2014 82.3 20.7 103.0 34.1 21.8 55.9 8.8 22.1 6.8 37.6 196.5 
2015 14.0 29.6 43.6 33.7 8.4 42.1 8.7 6.0 15.6 30.3 116.1 
2016 41.2 6.5 47.7 12.6 42.2 54.8 8.6 14.3 17.9 40.7 143.2 
2017 97.1 0.0 97.1 0.0 60.9 60.9 8.9 7.5 45.3 61.7 219.7 
2018 46.7 0.5 47.2 0.0 42.6 42.6 9.0 12.4 77.6 99.0 188.8 
2019 37.2 22.9 60.1 0.0 46.8 46.8 9.2 5.8 50.1 65.1 172.1 
2020 73.6 27.8 101.4 0.0 47.1 47.1 9.7 3.0 38.2 50.9 199.4 
2021 78.1 147.0 225.1 0.0 40.9 40.9 0.0 7.2 32.4 39.6 305.6 
2022 57.0 275.5 332.5 0.0 54.8 54.8 0.0 1.4 32.3 33.7 421.0 
2023 45.7 264.7 310.4 0.0 49.3 49.3 0.0 0.4 41.3 41.7 401.4 

Subtotal 800.2 852.5 1,652.8 374.6 540.1 914.6 121.0 161.5 383.5 665.8 3,233.3 
Forecasted 

2024 115.2 88.6 203.8 0.0 51.6 51.6 0.0 2.8 28.9 31.7 287.1 
2025 58.9 25.0 83.9 0.0 56.2 56.2 0.0 5.9 24.9 30.8 170.9 
2026 74.0 75.0 149.0 0.0 63.2 63.2 0.0 7.2 10.0 17.2 229.4 

Subtotal 248.1 188.6 436.7 0.0 171.0 171.0 0.0 15.9 63.8 79.7 687.4 
 Totals 1,048.3 1,041.1 2,089.5 374.6 711.1 1,085.6 121.0 177.4 447.3 745.5 3,920.7 

Values in Table 3.3 represent the use of federal funds in life cycle programs, only.
Values in Table 3.3 represent obligation authority available during the fiscal year, except for FTA funds and CMAQ transit funds, which are the amounts actually expended.
Forecasted STBGP and CMAQ revenues are based on a 91.9% Obligation Authority.
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Federal Transit Funds
The Federal Transit Administration (FTA) 
is an agency within the U.S. Department 
of Transportation that provides financial 
and technical assistance to local public 
transit systems, including buses and light 
rail transit. The federal government, 
through the FTA, provides financial 
assistance to develop new transit systems 
and improve, maintain, and operate 
existing systems. The FTA funding 
includes both formula and discretionary 
programs.

Formula Programs: Funding is 
apportioned to areas based on legislative 
formulas. The formulas include factors 
such as bus revenue vehicle miles, bus 
passenger miles, fixed guideway revenue 
vehicle miles and fixed guideway route 
miles, as well as population and 
population density.

Several FTA funding programs that cover 
a range of uses fall into this category. 
Individual programs have specific 
restrictions regarding eligible 
expenditures. These programs include:

	` 5307/5340 Funds - Capital and 
planning needs, as well as operating 
expenses in certain circumstances;

	` 5310 Funds - Seniors and individuals 
with disabilities

	` 5337 Funds - Replacement and 
rehabilitation or capital projects 
required to maintain public 
transportation systems in a state of 
good repair;

	` 5339 Funds - Capital funding to 
replace, rehabilitate and purchase 
buses and related equipment and to 
construct bus-related facilities; and,

	` STBGP-AZ Funds - STBGP Flexible 
Funds that ADOT makes available for 
transit purposes in urban and rural 
Arizona. It should be noted that 
STBGP-AZ funds are not included 
under Formula Programs in Table 3.3, 
but are listed separately in Section 
6.0 Transit. 

Discretionary Programs: Transit 5309 
funds are available through discretionary 
grants from the FTA, and applications are 
on a competitive basis. They include 
funds for Capital Investment Grants (CIG) 
and expanded rail and bus rapid transit 
systems that reflect local priorities to 
improve transportation options in key 
corridors.

Table 3.3 indicates that a total of $248.1 
million is anticipated to be expended 
from the Formula Programs category and 
$188.6 million will be expended from the 
Discretionary Programs category during 
FY 2024–2026.

The forecast for Formula Programs is 
approximately 25.4 percent higher, and 
the forecast for Discretionary Programs 
is approximately 19.8 percent lower, due 
to the advancement of CIG 
apportionments under IIJA, than the 
amounts forecasted for the same period 
in the 2022 Annual Report.

Federal Highway Funds
The Federal Highway Administration 
(FHWA) is an agency within the U.S. 
Department of Transportation that 
supports state and local governments in 
the design, construction and 
maintenance of the nation’s highway 
system and various federally and tribal 
owned lands. Funding mostly comes 
from the federal gasoline tax. FHWA 
oversees projects using these funds to 
ensure that federal requirements for 
project eligibility, contract administration 
and construction standards are adhered 
to. The FHWA funding programs 
applicable to the MAG area are described 
below. Table 3.3 indicates the FHWA 
program funding levels forecasted for 
the period FY 2024–2026.

Surface Transportation Block Grant 
Program Funds (STBGP): STBGP funds 
are the most flexible federal 
transportation funds and may be used 
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for highways, transit or streets. During the period from FY 
2024–2026, it is estimated that $171.0 million will be available 
from STBGP funds. This funding will be directed to the ALCP. 
This funding level is unchanged from the 2022 Annual Report 
estimate for the same period.

Congestion Mitigation and Air Quality Improvement 
Program (CMAQ): CMAQ funds are available for projects that 
improve air quality in areas that do not meet clean air standards 
(“non-attainment” areas). Projects may include a wide variety of 
highway, transit and alternate mode projects that contribute to 
improved air quality. While they are allocated to the state, 
Arizona’s funds have been dedicated primarily to the MAG 
Region, due to the high congestion levels and major air quality 
issues in the area. MAG CMAQ funds are projected to generate 
$79.7 million from FY 2024–2026 for the Life Cycle Programs. 
This represents a 2.6 percent decrease from the 2022 Annual 
Report estimate for the same period. This is tied to adjustments 
made in CMAQ funding used for transit projects.

3.4 REGIONAL REVENUES SUMMARY
Actual and forecasted regional revenue sources for the Life Cycle 
Programs between FY 2006–FY 2026 are summarized in Table 3.4. 
Actual receipts from all regional revenue sources through FY 2023 
total $16.0 billion. Future regional revenues are projected to total 
$4.1 billion for the period FY 2024–2026. Total revenues for the 
period FY 2006–2026 amount to $20.2 billion, which is 3.3 percent 
higher than what was listed in the 2022 Annual Report.

In addition to the funding sources listed in the table, bonding and 
other debt financing assumptions, as well as allowances for 
inflation, are applied in each modal life cycle program. These 
amounts are listed in the respective modal sections (Freeway, 
Arterial, Transit).

Table 3.4 Regional Revenues Summary (YOE Dollars in 
Millions)

Sources 
FY 2006 
- 2023 

Historical

FY 2024- 
2026 

Forecast
Total

Prop 400: Half-Cent Sales Tax 
Extension

7,424.4 2,003.0 9,427.4 

ADOT Funds 5,057.1 1,447.8 6,504.9 
American Recovery and 
Reinvestment Act (Freeways) *

112.3 0.0 112.3 

American Recovery and 
Reinvestment Act (Arterials) **

11.9 0.0 11.9 

American Recovery and 
Reinvestment Act (Transit) ***

39.6 0.0 39.6 

Statewide Transportation 
Acceleration Needs (STAN)

141.1 0.0 141.1 

Federal Highway 1,580.4 250.7 1,831.1 
Federal Transit Funds 1,652.8 436.7 2,089.5 

Total 16,019.6 4,138.2 20,157.8 

* Represents amount applied to FLCP projects only.
** Represents amount applied to ALCP projects only
*** Represents amount applied to TLCP projects only

CMAQ funds are available for projects 
that improve air quality in areas that do 
not meet clean air standards



285.0 ARTERIAL1.0 INTRO 2.0 REGIONAL 
PLAN

3.0 REGIONAL 
REVENUES 4.0 FREEWAY APPENDIX6.0 TRANSITSUMMARY

The FLCP is the management tool for the 
implementation of freeway and highway 
projects identified in the MAG Prop 400 
program. ADOT maintains and 
implements the program priorities 
established by MAG. The FLCP extends 
through December 31, 2025 (FY 2026), 
also known as the funding horizon, and 
utilizes funding from the Prop 400 half-
cent sales tax, state and federal revenue 
sources.

The 2003 RTP included $9.0 billion 
(2002$) of funding allocated to freeway 
and highway projects, including 
construction, maintenance, right of way 
and noise mitigation. Since the adoption 
of the original plan, there have been four 
major program updates: 2008, 2012, 
2016 and 2019. As part of the most 
recent program rebalance effort, a 
commitment was made to update the 

program on an annual basis. On May 24, 
2023, the MAG Regional Council 
approved the FY 2024 FLCP; the FY 2024 
FLCP included updates to project scopes, 
budgets and schedules, which are 
described later in more detail.

The FLCP includes both new facilities 
and improvements to the existing 
system. The freeway/highway system 
serving the MAG region is shown on the 
map in Figure 4.1. The FLCP is a program 
of projects located throughout this 
network, on interstate routes, urban 
freeways and highways, as well as rural 
highways. All the facilities in this system 
are part of the State Highway System, 
which is constructed, maintained and 
operated by ADOT. The construction 
projects active in FY 2023 are outlined 
on the figure.

Due to the complexity of these large 
projects, the work is typically broken 
into multiple phases to facilitate 
implementation. The first phase consists 
of predesign activities, which include 
scoping, development and selection of 
alternative builds. This phase also 
includes environmental considerations 
as required by the fund source utilized 
on the project. This work is finalized in 
the second phase, which consists of final 
design tasks and clearances. The third 
phase, right of way and utilities, ensures 
the required area for the project is 
acquired. The timing of this phase can 
vary, depending on different land use 
factors, and often occurs simultaneous 
to the other noted phases. However, 
acquisition must be completed prior to 
the final phase, construction, in which 
the project is implemented. Further, 
there is also funding allocated for 

4.0 FREEWAY LIFE CYCLE PROGRAM (FLCP)



295.0 ARTERIAL1.0 INTRO 2.0 REGIONAL 
PLAN

3.0 REGIONAL 
REVENUES 4.0 FREEWAY APPENDIX6.0 TRANSITSUMMARY

operations and maintenance and other 
minor projects that support the 
implementation of the freeway program 
priorities.

From a high level, the types of FLCP 
projects can be grouped into six main 
categories:

	` New facilities (NEW): includes 
developing and implementing new 
freeway corridors and segments.

	` Widening of existing facilities 
(WIDEN): includes improvements to 
existing freeway system.

	` Freeway/highway traffic 
interchanges (TI): includes 
improvements to existing and 
construction of new intersections, 
interchanges (grade-separated), and 
freeway to freeway interchanges 
(system interchanges).

	` Maintenance & Operations (M&O): 
includes work under three main areas: 
litter pick-up, landscaping and 
sweeping.

	` Other programs (OTHER): includes 
minor improvements, such as 
drainage, noise mitigation and traffic 
control.

	` Administrative program (ADMIN): 
also referred to as regionwide 
subprograms,, includes funding for a 
number of steps that are necessary to 
project development and 
implementation such as preliminary 
engineering and property 
management.

With the adoption of the RTP in 2006, a 
series of freeway corridors and project 
types were identified. To implement these 
from a cash flow perspective, the work 
within the corridors were broken into 
segments. 

Funding for the construction of the 
segments were broken into phases to 
reflect the period in which the 
construction would occur:

	` Phase I: Construction programmed 
from FY 2005-2010.

	` Phase II: Construction programmed 
from FY 2011-2015.

	` Phase III: Construction programmed 
from FY 2016-2020.

	` Phase IV: Construction programmed 
from FY 2021-2026.

	` Phase V: Construction deferred out 
of the funded program.

Each completed, active, planned, and 
deferred segment identified as part of 
the Proposition 400 program is listed in 
Table A-1 in the Appendix along with its 
current status. The limits are reflected in 
the title of each segment.

FY 2005-2010
YEAR OF 

PROGRAMMED
CONSTRUCTION

PHASE I

FY 2011-2015

PHASE II

FY 2016-2020

PHASE III

FY 2021-2026

PHASE IV

Deferred Deferred 

PHASE V

Figure 4.2 Corridor Construction Funding Phases
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Figure 4.1 FLCP 2023 Progress
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4.1 STATUS OF THE 
FREEWAY PROGRAM
FY 2024 FLCP
As part of the FLCP annual update 
process, ADOT coordinates with their 
program management consultant to 
update construction and right of way 
costs twice a year. Project costs in the FY 
2024 FLCP reflect estimates that were 
generated in December 2022. These 
estimates reflect the latest labor and 
material costs available at the time. 
Notable changes include:
	` State Route 303 (Estrella Freeway): 

Maricopa County (MC) 85 to Van 
Buren Street. The FY 2024 FLCP 
includes a revision to the scope of 
the Loop 303 (Estrella Freeway): MC 
85 to Van Buren Street project. 
Specifically, the revision includes an 
extension of Loop 303 (Estrella 
Freeway) further south along the 
future Loop 303/State Route 30 (SR 
30) southbound/eastbound ramp. 
Loop 303 will continue as an arterial 
street past its original limit at Lower 
Buckeye Road and provide an interim 
connection to MC 85. These updates 
will help to improve regional 
connectivity, as higher traffic 
volumes are projected and the 
extended facility can better serve as 

a long-term, end-of-freeway 
condition, if needed. This change 
also advances a portion of the future 
Loop 303/SR 30 connection. 

	` Interstate 10 (Papago Freeway): 
Jackrabbit Trail. As part of the FY 
2024 FLCP annual update, the FY 
2023-2024 legislative appropriation 
has been programmed for the final 
design of the interchange 
improvements along Interstate 10 
(Papago Freeway) at Jackrabbit Trail. 
Funding for scoping/environmental 
work for the interchange had been 
previously programmed, with 
construction funding included in 
Phase I of the extension of 
Proposition 400. This additional 
funding will allow final design to be 
completed, creating a ‘shovel-ready’ 
project that can seamlessly transition 
to construction upon the approval of 
the extension. 

	` Interstate 10 (Papago Freeway): State 
Route 85 (SR 85) to Citrus Road.  
As part of the FY 2024 FLCP update, 
$10 million has been programmed for 
the Interstate 10 (Papago Freeway): 
SR 85 to Citrus Road project. The 
state has appropriated an additional 
$113 million towards the project and 
the City of Buckeye has contributed 

$3 million. The $10 million 
programmed in the approved FY 2024 
FLCP satisfies MAG’s required 
contribution to the project specified 
as part of the legislative appropriation 
and is a fixed funding commitment. 

Freeway Project Status Updates
Over the past year, a series of high 
profile FLCP projects have progressed. As 
shown in the map on the previous page, 
a number of major construction projects 
were completed, or underway, during FY 
2023. These include:
Completed
	` I-10 (Papago): SR 85 to Verrado Way
	` SR 24: Ellsworth Road to Ironwood Drive 

	` SR 202 (Santan): Lindsay Road
Underway
	` I-10 (Maricopa): I-17 (Black Canyon) Split 

to SR 202 (Santan) 
	` I-17 (Black Canyon): Peoria Avenue - 

Greenway Road 
	` I-17 (Black Canyon): Anthem Way to 

Yavapai County Line
	` SR 101 (Pima): Princess Drive to Shea 

Boulevard
	` SR 303 (Estrella): 43rd/51st Avenues 
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In the following sections, details on each project are highlighted to 
demonstrate the benefit they provide to the region.

Freeway Program Funding and Costs
Table 4.1 provides a summary of past expenditures, estimated 
future costs and total costs by category for the FLCP. Detailed 
cost data is included in Table A-1 in the Appendix. In the FLCP, 
future costs are in YOE dollars.

Tables 4.2 and 4.3 summarize the future funding sources and 
uses for the FLCP between FY 2024–2026. Expenses are 
deducted from these sources, which includes transfers for plan 
implementation identified in legislation, estimated future debt 
service and repayment of other financing.

Table 4.1 Freeway/Highway Life Cycle Program Summary of Expenditures and Estimated Future Costs:  
FY 2006-2026 (2023 and YOE Dollars in Millions)

Category Design 
Expenditures* 

Right-of-Way 
Expenditures*

Construction 
Expenditures*

Total 
Expenditures*

Estimated Future 
Costs: 

 FY 2024-2026 

Total Cost:  
FY 2006-2026 

New Corridors  228.2  1,023.6  1,942.8  3,194.5  680.3  3,874.8 

Widen Existing Facilities  269.4  76.8  2,341.1  2,687.3  1,241.7  3,929.0 

Traffic Interchanges  100.4  142.1  822.2  1,064.8  863.0  1,927.8 

Maintenance  -  -  245.2  245.2  36.6  281.8 

Other Projects  22.0  5.7  149.9  177.6  20.6  198.2 

Admin  3.7  336.3  182.0  522.0  63.3  585.4 

Total  623.7  1,584.5  5,683.2  7,891.4  2,905.5  10,797.0

*through FY 2023
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Table 4.2 Freeway/Highway Life Cycle Program Future 
Sources of Funds: FY 2024-2026 (YOE Dollars in Millions)

Source
Projected Future 

Funding:  
FY 2024-2026

Proposition 400: Half-Cent Sales Tax  1,125.7 

ADOT Funds  1,447.8 

MAG CMAQ and STBGP (Federal Highway)  0.0 

Other Income  106.7 

Bond and Loan Proceeds  - 

Plus Beginning Balance  955.1 
Less Debt Service and Other Expenses  (362.3)

Less Inflation Allowance  - 

Total  3,273.0 

Table 4.3 Freeway/Highway Life Cycle Program Future Uses 
of Funds: FY 2024-2026 (YOE Dollars in Millions)

Category Estimated Future Costs: 
FY 2024-2026

New Corridors  680.3 

Widen Existing Facilities  1,241.7

Traffic Interchanges  863.0

Maintenance  36.6 

Minor/Other Projects  20.7 

Admin.  63.3 

Cash Flow Adjustment*  367.4

Total  3,273.0 

* This amount reconciles the net of sources and uses in Table 4-2 with the projected ending
balance estimated by the ADOT Cash Flow Analysis (CFA) for the Freeway Life Cycle Program
and the project costs contained in the ADOT Regional Transportation Plan Freeway Program
(RTPFP) Expenditures Report (YOE dollars).
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PLANNING DESIGN CONSTRUCTION OPEN
2015-2016 2016-2019 2021-2023 2023

Phase 
(FY)

I-10 (Papago Freeway): SR 85 to Verrado Way
Completed

The scope of this project added one general purpose lane in each 
direction in the median of I-10 (Papago Freeway) between SR 85 
and Verrado Way, and reconstructed the traffic interchanges at 
Miller Road and Watson Road. The reconstruction also included 
bridge replacement to accommodate three through lanes in each 
direction at each interchange. As part of this project, new concrete 
pavement at the cross streets, new asphaltic pavement on the 
freeway mainline, sound walls, drainage improvements, signing 
and striping, freeway management system (FMS), ramp gore 
lighting, Americans with Disabilities Act (ADA) improvements and 
seeding were also included. This project is located in the City of 
Buckeye.

March 2016: Final 
Environmental 
Clearance Completed

November 2018: Final 
Updated Design Concept 
Report Completed 

May 2019: Final 
Environmental 
Clearance Completed 

July 2021: 
Construction Began

June 2023: 
Construction 
Completed
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PLANNING DESIGN CONSTRUCTION OPEN
2011-2018 2018-2020 2020-2023 2023

Phase 
(FY)

SR 24 (Gateway Expressway) Interim Phase II: 
Ellsworth Road to Ironwood Drive
Completed

SR 24 (Gateway Expressway) is a new freeway extending from SR 202L 
(Santan Freeway) to Ironwood Drive. This phase of the project included 
extending the existing interim freeway by five miles from Ellsworth 
Road to Ironwood Drive. The interim facility has two lanes in each 
direction and bridges over Ellsworth and Mountain Roads. 
Construction of the ultimate freeway is included in the extension of 
Proposition 400. SR 24 is located within the City of Mesa and the Town 
of Queen Creek.

April 2011: Final Design Concept 
Report Completed Summer 2020: Final 

Design Completed 

January 2018: Re-
evaluation of Final 
Environmental Assessment 
Completed 

May 2011: Final Environmental 
Clearance Completed 

Fall 2020: Construction 
Began August 2022: 

Construction  
Complete
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PLANNING DESIGN CONSTRUCTION OPEN
2018-2019 2020 2021-2023 2023

Phase 
(FY)

SR 202L (Santan Freeway): Lindsay Road
Completed

This project constructed a new full access traffic interchange at Lindsay 
Road and SR 202L (Santan Freeway) and a frontage road system on the 
north side of the freeway between Lindsay Road and Gilbert Road. The 
improvements include new entry/exit ramps, traffic signals and minor 
modifications to the freeway mainline and the surrounding roadway 
network to accommodate the TI. The new interchange is located within the 
Town of Gilbert, who contributed additional funding towards the project.

January 2021: 
Construction Began

Summer 2022: 
Construction 
Complete



375.0 ARTERIAL1.0 INTRO 2.0 REGIONAL 
PLAN

3.0 REGIONAL 
REVENUES 4.0 FREEWAY APPENDIX6.0 TRANSITSUMMARY

KE
Y 

M
IL

ES
TO

N
ES

 ( C
Y)

PLANNING DESIGN CONSTRUCTION OPEN
2019-2020 2020-2021 2022-2024 2025

Phase 
(FY)

I-10 (Maricopa Freeway): I-17 (Black Canyon Freeway) 
Split to SR 202L (Santan Freeway)
Underway

The scope of this project, also known as I-10 Broadway Curve, is to add 
one general purpose lane in each direction to I-10 (Maricopa Freeway) 
from Ray Road to 24th Street, and add one high occupancy vehicle 
lane from west of US 60 to I-17 (Black Canyon Freeway). The project 
includes collector-distributor roads between Baseline Road and 40th 
Street, reconstruction of the Salt River Bridge, reconstruction of the SR 
143 (Hohokam) Bridge, reconstruction of the Broadway Road bridge, 
the addition of new direct HOV lanes at SR 143 to and from the east, 
and pedestrian bridges at Alameda Drive, the Western Canal, and 
Guadalupe Road. This project is located in the cities of Phoenix, Tempe 
and Chandler.

Early 2019: Environmental Assessment 
Began

Late 2019: Draft Environmental 
Assessment Completed 

January 2020: 
Request for 
Proposals Issued

2020: Final 
Environmental 
Assessment 
Completed

January 2021: Design-
Build-Maintain Contract 
Executed with Pulie-FNF-
Flatiron Joint Venture

2021: Construction 
Began

Fall 2024: Anticipated 
Completion of 
Construction
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Phase 
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I-17 (Black Canyon Freeway): Peoria Avenue to  
Greenway Road
Underway

ADOT is constructing improvements to the cross-street drainage 
system along I-17 (Black Canyon Freeway) between Peoria Avenue and 
Greenway Road. The improvements will include a new gravity-powered 
storm drain system and new drainage basins. This project is located in 
the City of Phoenix.

September 2014: Final Design 
Concept Report Completed

Early 2020: 
Construction Began

Fall 2023: 
Anticipated 
Completion of 
Construction
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2018-2021 2018-2021 2022-2026 2026

Phase 
(FY)

I-17 (Black Canyon Freeway): Anthem Way to Yavapai 
County Line
Underway

The scope of this project is to add one general purpose lane on I-17 
(Black Canyon Freeway) in each direction from the Anthem Way traffic 
interchange to the Maricopa/Yavapai County line. The project includes 
New River overpass widening to accommodate an additional lane on 
I-17, rubberized asphalt overlay, lighting, FMS, landscaping 
improvements, ADA improvements, signing, and striping. This project 
is located in the City of Phoenix and is a component of a larger project 
funded by ADOT and federal discretionary grants that includes the 
addition of one general purpose lane in each direction to Black Canyon 
City and then two flex lanes from Black Canyon City to Sunset Point.

2018-2019: Final Design 
Concept Report Completed

October 2021: Design-
Build-Maintain Contract 
Executed with Kiewit-
Fann Joint Venture

May 2019-2021: Procurement 
Process/Contractor Selection

Spring 2022: 
Construction Began Winter 2025: 

Anticipated 
Completion of 
Construction
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SR 101L (Pima Freeway): Princess Drive to Shea Boulevard
Underway

This project includes widening SR 101L (Pima Freeway) to add one 
general-purpose lane in both directions between Princess Drive and 
Shea Boulevard and reconstructing the interchange at Frank Lloyd 
Wright Boulevard to a new configuration. The scope also includes 
minor modifications at Princess Drive, Raintree Drive and Shea 
Boulevard and reconstructing the sidewalks to comply with current 
Americans with Disabilities Act (ADA) standards. This project is located 
within the City of Scottsdale.

February 2021: Final Design 
Concept Report Released

Spring 2023: Final Design 
Completed Fall 2023: Anticipated 

Advertisement for 
Construction Contract

Winter 2025: 
Anticipated  
Completion of 
Construction
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SR 303L (Estrella Freeway): 43rd & 51st Avenues
Underway

The scope of this project is to construct two traffic interchanges, one 
each at 51st Avenue and 43rd Avenue on SR 303L (Estrella Freeway). 
The project includes construction of the two TI bridges and two 
general purpose lanes between the interchanges areas, a westbound 
frontage road connecting 51st Avenue to 43rd Avenue, as well as 
reconstruction of the drainage channel west of 51st Avenue. This 
project also includes installation of signing, pavement marking, and 
ramp gore lighting. This project is located in the City of Phoenix.

Summer 2022: 
Construction Began

Summer 2021: Final 
Design Began Summer 2023: 

Construction 
Completed

May 2022: Final 
Design Complete
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4.2 FREEWAY PROGRAM 
OUTLOOK
As part of the FLCP annual update, MAG 
and ADOT coordinate to perform a formal 
cash flow analysis using updated forecasts 
and YOE estimates to ensure the new 
program falls within fiscal constraint 
guidelines. Prior cash flow revenues are also 
updated to reflect actual RARF and HURF 
collections; FY 2023 revenues for RARF were 
higher than forecasted whereas revenues 
collected for HURF were slightly lower than 
what had been forecasted. The cash flow 
analysis for the FY 2024 FLCP shows a 
positive year-over-year fund balance 
through FY 2026; the ending program fund 
balance is $390 million.

Source: Arizona Department of Transportation

Source: Arizona Department of Transportation
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The ALCP extends through FY 2026 and is 
maintained by MAG to implement arterial 
street projects identified in the MAG Prop 
400 program. The program meets the 
requirements of state legislation calling 
on MAG to conduct a budget process to 
ensure the estimated costs of the 
programmed arterial street improvements 
do not exceed the total amount of 
revenues available for these 
improvements. 

The ALCP provides MAG with a 
management tool to administer regional 
funding for arterial street improvements. 
The ALCP receives funding from both the 
Prop 400 half-cent sales tax extension and 
federal highway programs. Although MAG 
is charged with the responsibility of 
administering the overall program, the 
actual construction of projects is 
accomplished by local government 
agencies that provide funding to match 
regional level revenues.

5.1 PROGRAM 
COMPONENTS
The ALCP provides regional funding to 
widen existing streets, improve 
intersections and construct new arterial 
segments. The program also provides 
resources for MAG planning studies and 
implementation of arterial intelligent 
transportation system (ITS) projects. It 
should be noted that the funding for the 
construction of arterial improvements is 
spread throughout the 20-year period 
covered by the life cycle program. 

In certain cases, local governments plan 
to construct projects sooner than 
scheduled in the most recently approved 
RSTIIP in response to local priorities and 
development constraints. When this 
occurs, the local jurisdiction 
implementing the project will be 
reimbursed according to the current 
fiscal year’s arterial streets program 
schedule identified in the RSTIIP, even 

though construction occurs earlier. In 
cases when a project is deferred, the 
reimbursements do not occur until work 
is completed.

Funding substitutions among an 
individual jurisdiction’s projects and the 
allocation of “closeout” funds may alter 
the reimbursement sequence for certain 
projects. In some cases, advanced 
projects will not be reimbursed unless 
sales tax or other program revenues in 
the future are higher than currently 
projected. 

The map on the next page depicts the 
location of ALCP projects in the MAG 
region that were completed or underway 
during FY 2023.

5.0 ARTERIAL LIFE CYCLE PROGRAM (ALCP)
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Figure 5.1 ALCP FY2023 Projects Map

September 2023
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5.2 THE ARTERIAL 
PROGRAM OVER THE 
PAST FISCAL YEAR
Over the past year, a series of high 
profile ALCP projects progressed. Several 
notable arterial construction projects 
were completed, underway or advertised 
for bid during FY 2023. These include: 

	` Northern Parkway: Dysart Road and El 
Mirage Road Overpasses (Completed)

	` Southern Avenue at Stapley Drive 
(Completed)

	` Cooper Road: Alamosa Drive to Riggs 
Road (Underway)

	` Dysart Road: Northern Avenue to 
Peoria Avenue (Underway)

	` Scottsdale Road: Jomax Road to 
Dixileta Drive (Underway)

Source: City of Mesa
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Schedule
PLANNING DESIGN CONSTRUCTION OPEN

- 2017 2021-2022 2022

Phase 
(FY)

Northern Parkway: Dysart Road and El Mirage Road 
Overpasses
Completed

As part of the scope of the Northern Parkway: Dysart Road to 111th 
Avenue project, portions of the mainline along Northern Parkway 
between Dysart Road and 111th Avenue were built. At Dysart Road and 
El Mirage Roads, instead of constructing the mainline, the ramps and 
frontage roads for the future facility were built. The Northern Parkway: 
Dysart Road and El Mirage Road Overpasses project constructs grade 
separated overpasses and the mainline between Dysart Road and El 
Mirage Road. 

2017: Design Began
June 2021: 
Construction Began

October 2022: 
Completion
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Schedule - 2018-2019 2020-2022 2022

Southern Avenue at Stapley Drive
Completed

This project will improve the capacity and safety of one of Mesa’s 
busiest intersections, Southern Avenue and Stapley Drive. Both roads 
are primary transit routes within the City of Mesa and the area 
surrounding the intersection includes medium-intensity commercial 
space. The scope of the project includes construction of raised 
medians, an additional through-lane, deceleration lanes, right-turn 
lanes, and bicycle lanes.

2018: Design Began 2020: Construction Began August 2022:  
Completion
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Cooper Road: Alamosa Drive To Riggs Road
Underway 

This City of Chandler project widens Cooper Road from two thru lanes 
(one lane each direction) to four thru lanes (two lanes each direction) 
between Alamosa Drive to Riggs Road. The widening includes turn 
lanes and 5’ wide bicycle lanes. Additional improvements will include 
widening the sidewalk, installing curb and gutter, raising the landscape 
median, and installation of streetlights. Traffic signal fiber interconnect 
is included to link traffic signals at Chandler Heights Road and Riggs 
Road. Sidewalks and ramps will be ADA compliant.



495.0 ARTERIAL1.0 INTRO 2.0 REGIONAL 
PLAN

3.0 REGIONAL 
REVENUES 4.0 FREEWAY APPENDIX6.0 TRANSITSUMMARY

KE
Y 

M
IL

ES
TO

N
ES

 ( C
Y)

PLANNING DESIGN CONSTRUCTION OPENPhase 
(FY)

Schedule - 2018-2021 2021 2024

Dysart Road: Northern Avenue to Peoria Avenue
Underway

The City of El Mirage is set to begin construction on Dysart Road: 
Northern Avenue to Peoria Avenue. The corridor has become a vital 
component within the arterial network within El Mirage and connects to 
its neighboring jurisdictions in Glendale and Surprise. The scope 
includes roadway widening from one lane in each direction to two lanes 
in each direction, new raised medians, sidewalks and bike lanes. The 
project will bring improvements to overall traffic access and mobility to 
the area as well as, making it a safe environment for the public.



505.0 ARTERIAL1.0 INTRO 2.0 REGIONAL 
PLAN

3.0 REGIONAL 
REVENUES 4.0 FREEWAY APPENDIX6.0 TRANSITSUMMARY

KE
Y 

M
IL

ES
TO

N
ES

 ( C
Y)

PLANNING DESIGN CONSTRUCTION OPENPhase 
(FY)

Schedule

Scottsdale Road: Jomax Road to Dixileta Drive
Underway

This project includes the construction of a four-lane arterial complete 
street. Project features include a raised landscaped median, capacity, 
and safety improvements at approximately 13 intersections, drainage 
improvements, improved bike lanes, and a new sidewalk/shared-used 
path/trail. At the Scottsdale Road/Dynamite Boulevard intersection, the 
City of Scottsdale has been awarded a Highway Safety Improvement 
Program (HSIP) grant to install a multi-lane roundabout, if determined 
to be feasible through a detailed technical analysis.

2020: Design Start
2022: Anticipated 
Construction Start

2023: Anticipated 
Completion

- 2020-2021 2022-2023 2023
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Intelligent Transportation Systems
The 2003 RTP allocated funding to assist the implementation 
of the projects identified in the Regional ITS Plan. ITS projects 
improve traffic flow and help the transportation system 
operate more efficiently. The focus of the arterial ITS program 
is to assist MAG member agencies with the development of 
their arterial traffic management systems to better address 
jurisdictional needs. The process to identify and recommend 
arterial ITS projects for funding was overseen by the MAG ITS 
Committee. The ITS Committee used an objective project 
rating system, which is linked to the region’s ITS Strategic Plan 
and Regional ITS Architecture, to provide guidance in 
prioritizing projects. 

A total of $66 million in reimbursements was provided to ITS 
projects through FY 2019. Additional funding for ITS 
improvements after FY 2019 were identified and funded as part 
of the Systems Management and Operation Plan. The funding 
is now managed outside of the ALCP.

5.3 ARTERIAL PROGRAM 
REIMBURSEMENTS AND FISCAL STATUS
Program Reimbursements
The ALCP is based on the principle of project budget caps. Under 
this approach, regional funding allocated to a specific project is 
fixed, as originally identified in the MAG 2003 RTP. The budgeted 
amount must be matched by the implementing, or lead, agency 
with a 30 percent minimum contribution to the total project costs. 
Any project costs above the amount budgeted are the 
responsibility of the lead agency. Under this funding structure, 
program administration focuses on tracking actual project 
expenditures and determining the corresponding regional share. 

As a result, data monitoring is primarily directed at regional 
funding reimbursements and total project expenditures. 

During FY 2023 $50.3 million in ALCP project expenses were 
reimbursed or obligated to implementing agencies. This included 
reimbursements to nine individual agencies. Since the beginning 
of the program in FY 2006, a total of $1.16 billion in 
reimbursements or obligations have been provided ($1.09 billion 
for arterial street and $66 million for ITS projects). An additional 
$26.9 million has been provided for MAG implementation Studies 
for a grand total of $1.18 billion.

Table 5.1 provides a summary of project reimbursements and 
obligations that have occurred through FY 2023. Table 5.1 also 
indicates the anticipated level of future reimbursements for the 
period FY 2024 – 2026. As indicated, a total of $560.5 million is 

Table 5.1 Summary of ALCP Past and Estimated Future 
Reimbursement from Regional Funding: FY 2006-2026 
(Dollars in Millions)

Category
Reimbursements 
through FY 2023 

(YOE Dollars)

Estimated Future 
Reimbursements: 

FY 2024-2026  
(2024 Dollars)

Total FY 
2006-2026 

Reimbursements:  
(2023 and YOE 

Dollars)
Capacity/
Intersection 
Improvements

1,093.8 553.2 1,647.0

Intelligent 
Transportation 
Systems

66.0 - 66.0

MAG 
Implementation 
Studies

26.9 7.3 34.2

Total 1,186.6 560.5 1,747.1
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anticipated to be reimbursed during this period for all ALCP 
categories. Appendix tables B-1 and B-2 provide detailed 
information on reimbursements and obligations associated with 
individual ALCP projects. The appendix tables also compile total 
project expenditures, which include local funding on the projects. 
This local funding, to date, has represented approximately 32 
percent of total project costs.

Future Fiscal Status
Table 5.2 summarizes the future funding sources and uses 
applicable to the ALCP for FY 2024-2026. Sources for the 
ALCP include the Prop 400 half-cent sales tax ($210.3 million), 
federal highway CMAQ STBGP funds ($194.5 million). 
Including a beginning balance of approximately $282.6 
million this yields a net total of $687.4 million (2023$) for use 
on arterial street projects (including implementation studies) 
through FY 2026.

The tables also list the estimated future regional funding 
reimbursements totaling $560.5 million, identified in the ALCP 
for the period of FY 2024-2026. As shown, projected ALCP 
revenues are above estimated future reimbursements, with a 
$126.9 million surplus.

5.4 ARTERIAL PROGRAM OUTLOOK
On June 28, 2023, the MAG Regional Council approved the FY 
2024 ALCP. The RARF forecast released by ADOT in fall 2022, 
indicated an increase in half-cent revenues. It should be noted 
that on December 2, 2020, the MAG Regional Council approved 
changes to the ALCP program rebalance. As a result, no inflation 
is assumed part of the ALCP.

Table 5.2 ALCP Future Source of Funds: FY 2024-2026  
(2023 and Year of Expenditure Dollars in Millions)

Source
Projected Future Regional 

Funding FY 2024-2026 
(YOE Dollars)

Prop 400: One-Half Cent Sales Tax Extension 210.3

Federal Highway/MAG CMAQ 16.6

Federal Highway/MAG STBGP 177.9

Other Income 0

Bond and Loan Proceeds 0

Plus Beginning Balance 282.6

Less Debt Service 0

Less Inflation Allowance 0

Total (YOE dollars) 687.4

Table 5.3 ALCP Future Use of Funds: FY 2024-2026  
(2023 and Year of Expenditure Dollars in Millions) 

Category
Estimated Future Regional 

Disbursements: 
FY 2024-2026 (2020 Dollars)

Capacity/Intersection Improvements 553.2

Intelligent Transportation Systems 0

MAG Implementation Studies 7.3

Total (YOE dollars) 560.5
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The TLCP is the management tool for the 
implementation of transit service and 
transit capital projects identified in the 
Prop 400 program. The Regional Public 
Transportation Authority (RPTA) 
maintains and implements the program 
priorities. The TLCP extends through 
December 31, 2025 (FY 2026) and utilizes 
funding from the Prop 400 half-cent 
sales tax, known as the Public 
Transportation Fund (PTF), local, and 
federal revenue sources. The 2003 RTP 
included $1.0 billion (2002$) of funding 
allocated to bus operations, $1.5 billion 
(2002$) for bus fleet and capital facilities, 
and $2.3 billion (2002$) in light rail route 
construction and support infrastructure. 

On April 20, 2023, the Valley Metro RPTA 
Board of Directors approved the FY 
2023 TLCP; the FY 2023 TLCP included 
updates to project scopes, budgets and 
schedules which are described later in 
more detail. The TLCP meets the 
requirements of ARS 28-6352 calling on 
a budget process that ensures the 
estimated cost of the Regional Public 
Transportation System does not exceed 
the total amount of revenues expected 
to be available. This includes expenses 
such as bus purchases and operating 
costs, passenger facilities, maintenance 
facilities, park-and-ride lot construction, 
light rail construction and other transit 
projects.

The TLCP includes ongoing commitments 
to transit operations, new facilities, and 
improvements to existing facilities. The 
transit system serving the MAG region is 
shown on the maps in Figures 6.1-6.3 on 
the following pages. From a high level, 
the types of TLCP projects can be 
grouped into two main categories of bus 
projects and rail projects. Bus projects 
are subdivided into facilities, fleet, and 
operations. Rail projects are subdivided 
into route construction and support 
infrastructure; half-cent sales tax funds 
collected under Prop 400 are not used to 
operate the light rail system.

6.0 TRANSIT LIFE CYCLE PROGRAM (TLCP)
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Figure 6.1 FY 2023 Express Bus Funding Sources 

June 2023
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Figure 6.2 FY 2023 Local Bus Funding Sources

June 2023
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Figure 6.3 Light Rail Transit (LRT)/High Capacity Transit (HCT)

June 2023
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6.1 TRANSIT PROGRAM 
OVER THE LAST 
FISCAL YEAR
The TLCP includes funding for express 
bus, supergrid and other bus services 
and capital projects. This includes 
operations, vehicle fleet and new capital 
facility improvements to the regional bus 
network. An overview of the status of the 
bus operations and capital projects in the 
TLCP are included below.

Bus Projects
The TLCP represents ongoing 
commitments to transit service in the 
MAG region. In the past year, and 
throughout the life of the program, 
several service types have been in 
operation including express service, 
supergrid service, paratransit service, 
rural routes, and commuter vanpools. 
Service type definitions can be found in 
Appendix C.

BUS OPERATIONS
Complete:

	` Route 61: Route extended to 51st 
Avenue.

	` Route 77: Route extended to West 
Mesa park-and-ride.

Planned:

	` None

BUS CAPITAL: FACILITIES
Underway:
	` None

Planned:
	` North Glendale Park and Ride

BUS CAPITAL: FLEET
FY 2023 vehicle purchases include both 
replacement and expansion buses:

Underway:
	` 124 vehicles (includes expansion and 

replacement buses and vans).

Planned:
	` 438 vehicles (includes expansion and 

replacement buses and vans), 
including 225 planned in FY 2024.

Rail Projects
The TLCP includes funding for the 
construction of HCT/LRT projects.

HIGH CAPACITY/LIGHT RAIL 
TRANSIT: CORRIDORS
Complete:
	` None

Underway:
	` 5.5-mile light rail extension south 

along Central Avenue to Baseline 
Road (South Central Extension/
Downtown Hub).

	` 1.6-mile light rail extension to 
Metrocenter mall (Northwest 
Extension Phase II).

Planned:
	` 1.5-mile light rail extension to 17th 

Avenue/Jefferson (Capitol Extension). 
Note that additional restrictions on 
this project were placed as part of SB 
1102. The impacts of those 
restrictions are still being assessed.

HIGH CAPACITY/LIGHT RAIL TRANSIT: 
SUPPORT INFRASTRUCTURE 
Complete: 
	` None

Underway: 
	` None

Planned: 
	` None
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6.2 SUMMARY OF TRANSIT 
PROGRAM FUNDING AND COSTS
Transit Life Cycle Program Update
The FY 2023 Transit Life Cycle Program (TLCP) update was 
approved at the April 20, 2023, Valley Metro Board Meeting. The 
TLCP includes Guiding Principles, policies, procedures, and 
financial forecasts to ensure that the program is balanced. 

Prior to this update, the most recently approved update to the 
TLCP was in September 2019. The COVID-19 pandemic created 
heightened uncertainty and risks related to revenue forecasts and 
expenses. As a result, no TLCP update was completed between 
2020 and 2022. Since the start of the pandemic, revenues have far 

exceeded projections. Although fare revenue collections have 
decreased, these losses have been more than offset by higher-
than-expected PTF collections, a higher PTF forecast, and a large 
amount of federal COVID relief money.

ADOT released its most recent official forecast in October 2022. 
The 2023 TLCP Update, which used the updated forecast had 
an increase of $129.7 million in total RPTA PTF revenues and 
$99 million in total Valley Metro Rail PTF revenues compared 
to the 2019 update.

Table 6.1 Transit Life Cycle Program Cost Changes 2022, 2023 and Year of Expenditure (Dollars in Millions)

Category
2022 Annual Report Total 

Costs: FY 2006 - 2026 
(2022 and YOE Dollars)

2023 Annual Report Total 
Costs: FY 2006 - 2026 

(2023 and YOE Dollars)

Change in Total Costs: 
2022 vs. 2023

Percent Change in Total 
Costs: 2022 vs. 2023

Bus Operations: BRT/Express 80.9 80.5 -0.4 -0.6%
Bus Operations: Regional Grid 827.0 877.5 50.5 5.8%
Bus Operations: Other 847.5 840.5 -7.0 -0.8%
Bus Capital Projects: Facilities 276.0 286.2 10.2 3.6%
Bus Capital Projects: Fleet 962.5 927.8 -34.8 -3.7%
Light Rail Transit: Support 
Infrastructure 697.7 704.5 6.8 1.0%

Light Rail Transit Capital: Route 
Extensions 2,701.3 2,692.5 -8.7 -0.3%

Total 6,393.0 6,409.6 16.6 .0
As noted in the transit appendix tables, the “funding start date” for a number of bus routes shifted beyond FY 2026, due to TLCP adjustments made in FY 2009, FY 2010, and FY 2012. Additionally, in 
FY 2011, four BRT/Express routes were eliminated and the City of Phoenix assumed funding for four other BRT/Express routes already in service.
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Table 6.2 Transit Life Cycle Program Summary of Expenditures and Estimated Future Costs: FY 2006-2026  
(2023 and Year of Expenditure Dollars in Millions)

Category
Operations 

Expenditures 
through FY 2023*

Capital Investment 
Expenditures 

through FY 2023*

Total Expenditures 
through FY 2023*

Estimated Future 
Costs: FY 2024-2026 

(2023 Dollars)

Total Costs: FY 2006 
- 2026 (2023 and YOE 

Dollars)
Bus Operations: BRT/Express 75.0 .0 75.0 5.5 80.5
Bus Operations: Regional Grid 673.6 .0 673.6 203.9 877.5

Bus Operations: Other 673.5 .0 673.5 167.0 840.5

Bus Capital Projects: Facilities .0 272.6 272.6 13.6 286.2

Bus Capital Projects: Fleet .0 719.7 719.7 208.1 927.8

Light Rail Transit: Support Infrastructure .0 649.4 649.4 55.1 704.5
Light Rail Transit Capital: Route 
Extensions

.0 2,157.3 2,157.3 535.3 2,692.5

Total 1,422.2 3,799.0 5,221.2 1,188.5 6,409.6

Table 6.3 TLCP Future Sources of Funds: FY 2024-2026  

Projected Future Category Funding: FY 
2024-2026 (YOE Dollars)

Projected Future 
Funding: FY 2024-2026 

(YOE Dollars)
Prop 400: One-Half Cent Sales Tax Extension 667.0
Regional Area Road Fund 16.0

Federal Transit/Formula Program Funds 217.2

Federal Transit/Discretionary Program Funds 157.4

Federal Highway/ MAG CMAQ 59.6

STBGP-AZ 10.2

Other Income 247.7

Bond and Loan Proceeds .0

Bus Farebox Revenues 13.7

Plus Beginning Balance 55.6

Less Debt Service -45.6

Less Inflation Allowance -73.0

Total (YOE dollars) 1,325.8

Table 6.4 TLCP Future Uses of Funds: FY 2024-2026  

Projected Future Category Funding:  
FY 2024-2026 (YOE Dollars)

Projected Future 
Funding: FY 2024-2026 

(YOE Dollars)
Bus Operations: BRT/Express 5.5

Bus Operations: Regional Grid 203.9

Bus Operations: Other 167.0

Bus Capital Projects: Facilities 13.6

Bus Capital Projects: Fleet 208.1

Light Rail Transit: Support Infrastructure 55.1

Light Rail Transit Capital: Route Extensions 535.3

Total (YOE dollars) 1,188.5
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Table 6.5 Capital Funding Sources by Project (Year of Expenditure Dollar, Millions)

Project Segment Local Funding CMAQ* FTA Formula Regional/PTF CIG** Total

Minimum Operating 
Segment 560.5 59.7 - 198.7 587.2 1,406.2

Mesa Drive - 51.0 - 70.7 75.0 196.7

Northwest Phase I 89.7 - - 236.5 - 326.2

Gilbert Road Extension 10.2 169.5 - - - 179.8

Tempe Streetcar*** 13.0 11.4 - 75.6 92.4 192.4

South Central/HUB*** 346.0 108.0 - 280.0 611.1 1,345.1

Northwest Phase II*** 213.2 - - 30.0 158.1 401.3

*South Central CMAQ includes $5.5 M from STBGP-Flex.
**Includes American Rescue Plan Act (ARP) money for South Central Extension ($81.3 M) and the Tempe Streetcar ($17.4 M).
***Does not include expenses for Concurrent Non-Project Activities (CNPA).

6.3 TRANSIT PROGRAM OUTLOOK
Estimated future costs for the period of FY 2024–2026 (see Table 
6.2) are in balance with projected future funds available with a 
remainder of approximately $137.3 million (2023$). The life cycle 
process requires a balance to be maintained through effective 
financing and cash flow management, value engineering of 
projects, and plan and program adjustments as necessary. 
Achieving operating efficiencies by consolidating contracts also 
helps to improve the financial position. Valley Metro will 
continue to work with its members and MAG to program 
additional improvements.
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APPENDIX A - FREEWAY/HIGHWAY LIFE CYCLE PROGRAM

FLCP Corridor Maps and Descriptions

Table A-1: Expenditures and Future Costs
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I-10 (Papago Freeway)
Beginning at SR 85, I-10/Papago traverses through the 
communities of Goodyear, Avondale and Tolleson, and 
intersects both the SR 303L (Estrella Freeway) and SR 
101L (Agua Fria Freeway) interchanges. Heading 
further east into Phoenix the roadway intersects the 
SR 202L (South Mountain). As it makes its way 
towards downtown, the highway meets with I-17 and 
US 60. Moving through the Deck Park Tunnel in 
downtown Phoenix, the freeway continues east past 
the intersection of SR 51 and SR 202L then turns 
southbound and ends at the system interchange with 
I-17 (also known as the I-17/I-10 Split).

FLCP CORRIDOR MAPS AND DESCRIPTIONS

July 2007: Perryville Road (TI) Summer 2024: 
SR 85 to Citrus 
Road (HOV)

Summer 2023: SR 85 to 
Verrado Way (GPL)

August 2007: 
Bullard Avenue (TI)

April, 2008:  
Avondale Boulevard (TI)

October 2008: 43rd Avenue 
and 51st Avenue (TI)

October 2014: Sarival Road to 
Dysart Road (GPL)

July 2020: Fairway Drive (TI)

August 2011: Verrado Way to 
Sarival Road (GPL)

July 2010: Sarival Road to SR 101L 
(Agua Fria Freeway) (GPL/HOV)

PLANNEDCOMPLETE UNDERWAY
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I-10 (Maricopa Freeway)
Beginning at the stack interchange of SR 51 and SR 202L, I-10 
continues southeast over the Salt River and heading east, enters Tempe 
and meets with SR 143. At the Broadway Curve, the freeway turns 
southward running along the city borders of Phoenix on the west, and 
Tempe, Guadalupe, and Chandler on the east. Immediately north of the 
Gila River Indian Community, I-10 intersects with SR 202L. Finally 
turning to a more southeast direction going through the Gila River 
Indian Community and entering Pinal County.

May 2007: Ray Road  
(TI Improvements)

October, 2008: Southern Avenue to SR 
143 (Hohokam Expressway) (GPL)

Fall 2024: I-17 Split to 
SR 202L (Santan Freeway) 
(Freeway widening/
Interchange Improvements)

Winter 2027: Gila River 
Indian Community 
Access Improvements 
(TI)

Spring 2026: 
Sky Harbor West 
Access (TI)

Spring 2027: SR 202L 
(Santan Freeway) to Riggs Rd 
(Widening)

PLANNEDCOMPLETE UNDERWAY
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I-17 (Black Canyon Freeway): I-10 (Maricopa 
Freeway) to SR 101L (Agua Fria Freeway)
I-17 begins at the interchange with I-10, and travels 
westward south of Downtown Phoenix. At the Durango 
Curve, the roadway turns north and intersects again 
with I-10 at an area known regionally as “the Stack”. 
Going further north, the freeway intersects with US 60 
(Grand Avenue). This segment of I-17 eventually ends 
at the interchange with SR 101L (Agua Fria Freeway).

October 2008: Cactus Road (TI)
December 2021: 
Central Avenue (Bridge 
Improvements)

Spring 2026: Indian 
School Road (TI)

Winter 2028: 
Camelback Road (TI)

September 2007: Bethany 
Home Road (NB) (Half TI)

Winter 2023: Peoria Avenue 
to Greenway Road (Drainage 
Improvements)

PLANNEDCOMPLETE UNDERWAY
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I-17 (Black Canyon Freeway): SR 101L (Agua 
Fria/Pima Freeway) to Yavapai County Line
This section of I-17 begins at the interchange at SR 
101L and continues north through the City of Phoenix. 
I-17 further north is the eastern terminus of SR 303L 
(Estrella Freeway), and continuing north it is also the 
eastern terminus of SR 74. This section eventually ends 
at the Maricopa-Yavapai County line.

December 2006: SR 
74/Carefree Highway 
to Anthem Way (CPL)

August 2010: Jomax 
Road to SR 74/
Carefree Highway 
(GPL/HOV)

April 2010: 
Jomax Road and 
Dixileta Road (TI)

April 2008: 
Dove Valley 
Road (TI)

November 2009: SR 
101L to Jomax Road 
(GPL/HOV)

July 2010: SR 74/
Carefree Highway (TI)

March 2021: Happy 
Valley Road and 
Pinnacle Peak Road (TI)

Winter 2025: Anthem 
Way - Yavapai County 
Line (GPL)

PLANNEDCOMPLETE UNDERWAY



A-65.0 ARTERIAL1.0 INTRO 2.0 REGIONAL 
PLAN

3.0 REGIONAL 
REVENUES 4.0 FREEWAY APPENDIX6.0 TRANSITSUMMARY

A | B | C | D
APPENDIX
A | B | C | D

Status

KE
Y 

M
IL

ES
TO

N
ES

SR 24 (Gateway Expressway)
The SR 24 (Gateway Expressway), formerly Williams 
Gateway, is a new freeway which is ultimately planned 
to be five lanes in each direction, extending from SR 
202L (Santan Freeway) to the Pinal County line at 
Meridian Road. Federal funding was used to extend the 
facility one mile into Pinal County to Ironwood Road. 
Pinal County is conducting an additional study to 
define the connection with a future freeway east of 
Ironwood Drive.

June 2014: SR 202L (Santan Freeway) 
to Ellsworth Rd (New Roadway)

August 2022: Ellsworth Rd to 
Ironwood Rd (Interim Freeway)

PLANNEDCOMPLETE UNDERWAY
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SR 30 (Tres Rios Freeway)
The SR 30 (Tres Rios Freeway) is located in the cities of 
Buckeye, Goodyear, Avondale, Phoenix and, 
unincorporated Maricopa County. SR 30 is planned as 
an east-west facility south of I-10 (Papago Freeway), 
extending from I-17 to SR 85. The corridor is ultimately 
planned to be a six-lane freeway implemented in three 
segments, identified as the eastern segment (I-17 to SR 
202L), center segment (SR 202L to SR 303L), and the 
western segment (SR 303L to SR 85).

2020: Final Location/Design 
Concept Report

2026: SR 202L (South Mountain) 
Freeway to SR 303L (Estrella Freeway) 
Right of Way Acquisition 

PLANNEDCOMPLETE UNDERWAY
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SR 51 (Piestewa Freeway)
SR 51 (Piestewa Freeway) begins at the interchange 
of I-10 (Maricopa Freeway) and SR 202L (Red 
Mountain Freeway) often called the “Mini Stack”. It 
heads north from the interchange through the 
Camelback Corridor area of Phoenix. The highway 
then begins to climb to the top of the Dreamy Draw, 
a mountain passage between Piestewa Peak and 
North Mountain, before descending into North 
Phoenix. It reaches its northern terminus at an 
interchange with SR 101L (Pima Freeway).

February 2009: Shea Boulevard 
to SR 101L (Pima Freeway) (HOV 
and Ramp)

PLANNEDCOMPLETE UNDERWAY
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SR 74 (Carefree Highway)
SR 74 (Carefree Highway) is a state highway that 
stretches east to west from its junction with US 60 just 
south of Wickenburg to its junction with I-17 (Black 
Canyon Freeway) in North Phoenix. It serves as a 
northern bypass around the often congested stretches 
of US 60 through the northwest suburbs of the Phoenix 
metropolitan area. From end to end, it is 30.4 miles 
(48.9 km) long.

February 2010: US 60 (Grand 
Avenue) to SR 303L (Estrella 
Freeway): MP 13 to MP 15 
(Passing Lane) October 2018: US 60 (Grand 

Avenue) to SR 303L (Estrella 
Freeway): MP 20 to MP 
22(Passing Lane)

PLANNEDCOMPLETE UNDERWAY
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SR 85
SR 85 in the MAG region begins in Gila Bend and travels 
north towards the Phoenix Metropolitan Area. SR 85 
continues northward to a crossing of the Gila River as it 
nears Buckeye. The highway intersects Buckeye Road 
which is where the original routing of US 80 and later 
SR 85 followed into Phoenix before being rerouted onto 
its current alignment. The highway continues towards 
the north, crossing over the Buckeye Canal before 
reaching its northern terminus at exit 112 on I-10 
(Papago Freeway).

January 2010:  
MP 130.7 to MP 
137.0 (GPL)

Winter 2026: Warner Street 
(Bridge Improvements)

July 2011: Southern 
Avenue to I-10 (Papago 
Freeway) (GPL)

May 2008: MC 85 to 
Southern Avenue (GPL)

November 2008:  
MP 139.01 to MP 
141.71 (GPL)

January 2013: Gila 
Bend Phase 1 (GPL)

PLANNEDCOMPLETE UNDERWAY
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SR 101L (Agua Fria Freeway)
SR 101L (Agua Fria Freeway) begins west of Phoenix in 
Tolleson at a three-level interchange with I-10. From that 
point, it heads north entering Phoenix, then Glendale. 
Continuing northward through Peoria, it passes into 
northwestern Glendale and eventually heads eastward on 
the Beardsley Road alignment. The freeway enters 
northern Phoenix, and at milepost 23 intersects I-17.

May 2011: Union Hills Road 
and Beardsley Road (TI) Winter 2027: 

Northern  
Avenue (TI)

Winter 2025: 75th Avenue 
to I-17/ Black Canyon 
Freeway (GPL)

Winter 2027: I-10/ 
Papago Freeway(TI)

October 2008: 
Thunderbird Road (TI)

November 2008: 
Bethany Home 
Road (NB) (Half TI)

July 2009: 
Maryland 
Avenue (HOV 
ramps)

July 2009: Olive Avenue (TI)

December 2010: I-10 
(Papago Freeway) to Tatum 
Boulevard (Widening)

PLANNEDCOMPLETE UNDERWAY
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SR 101L (Pima Freeway)
SR 101L (Pima Freeway) begins at the intersection with 
I-17 heading east past the terminus of SR 51 at milepost 
29. East of SR 51, the freeway curves south through 
Scottsdale in the northeast valley on the Pima Road 
alignment, and continues onto the Salt River Pima-
Maricopa Indian Community just south of Via Linda. 
Continuing south, the Pima section of SR 101L ends at 
the interchange with the Red Mountain Freeway portion 
of SR 202L in Tempe at milepost 51. This system 
interchange is partially built over the Salt River.

September 2007: Tatum Boulevard 
to Princess Drive (HOV)

October 2010: 64th Street (TI) 

May 2011: 
Chaparral  
Road (TI)

March 2014: 
Princess Drive to SR 
202L (Red Mountain 
Freeway) (HOV)

December 2016: Shea 
Boulevard to SR 202L (Red 
Mountain Freeway) (GPL)

Winter 2021: I-17 (Black 
Canyon Freeway) to Pima 
Rd (GPL & Miller Road 
Underpass) 

Winter 2025: Princess 
Drive to Shea Boulevard 
(GPL)

Winter 2026: Pima 
Road Extension (JPA)

PLANNEDCOMPLETE UNDERWAY
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SR 101L (Price Freeway)
SR 101L (Price Freeway) begins at the interchange with 
the SR 202L (Red Mountain Freeway). Heading south, 
the freeway crosses through the interchange with the 
US 60 (Superstition Freeway), continuing further south 
into Chandler. The freeway ends at the interchange with 
SR 202L (Santan Freeway).

July 2011: SR 202L (Red Mountain 
Freeway) to SR 202L (Santan Freeway) 
(HOV)

August 2020: Baseline Road to 
SR 202L (Santan Freeway) (GPL)

PLANNEDCOMPLETE UNDERWAY
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SR 143 (Hohokam Expressway)
SR 143 (Hohokam Expressway) is a north–south and access-controlled 
freeway in Maricopa County, that runs from a junction with I-10 at 48th 
Street in Phoenix to McDowell Road. The only other major junction 
along the 3.93-mile route is with SR 202L (Red Mountain Freeway), 
which is located one half-mile south of McDowell Road and the 
northern terminus.

July 2012: Sky Harbor 
Boulevard (TI and Ramps)

PLANNEDCOMPLETE UNDERWAY
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SR 202L (Red Mountain Freeway)
The SR 202L (Red Mountain Freeway) begins at the Mini Stack 
interchange of I-10 (Papago Freeway) and SR 51 (Piestawa Freeway). It 
passes over the Salt River and through Tempe and Mesa, including an 
interchange with Loop 101 in Tempe. Eventually the roadway moves 
south through Mesa where it ends at the interchange with US 60 
(Superstition Freeway) and SR 202L (Santan Freeway).

August 2010: SR 101L (Pima) to 
Gilbert Road (GPL) and Gilbert Road 
to Broadway Road (HOV)(TI)

January 2011: I-10 
(Maricopa Freeway) and SR 
51/Piestewa TI to SR 101L/ 
Pima (GPL)

December 2015:  
SR 101L (Pima) to 
Gilbert Road (HOV)

April 2009: Mill Avenue to 
Washington Street (GPL)

PLANNEDCOMPLETE UNDERWAY
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SR 202L (Santan Freeway)
The SR 202L (Santan Freeway) begins at the interchange with US 60 
(Superstition Freeway) and SR 202L (Red Mountain Freeway) in Mesa. 
The freeway runs south and turns westward in Gilbert near the 
Gateway airport. The facility continues through Chandler, where it has 
a junction with SR 101L (Price Freeway). Following this interchange, the 
Santan Freeway terminates at the system interchange with I-10 
(Papago Freeway) and the SR 202L (South Mountain).

October 2011: Gilbert Road to 
I-10 (Maricopa Freeway) (HOV 
and Ramps)

August 2022 
Lindsay Road (TI)

Winter 2026: Val 
Vista Drive to  
SR 101L (GPL)

PLANNEDCOMPLETE UNDERWAY
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SR 202L (South Mountain Freeway)
SR 202L (South Mountain) is a 22 mile freeway loop connecting the 
western terminus of the SR 202L (Santan Freeway) in the East Valley 
with I-10 (Papago Freeway) at 59th Avenue in the West Valley. It has 
three general purpose lanes and one HOV lane in each direction. SR 
202L (South Mountain) is located entirely within the City of Phoenix.

2019-2026: I-10 (Papago 
Freeway) to I-10 (Maricopa 
Freeway) (Capital Maintenance)

December 2019: I-10 (Papago 
Freeway) to I-10 (Maricopa 
Freeway) (New Freeway)

PLANNEDCOMPLETE UNDERWAY
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SR 303L (Estrella Freeway): MC 85 to US 60  
(Grand Avenue)
SR 303L (Estrella Freeway) begins at Van Buren Street, south of I-10 in 
Goodyear. At I-10 it becomes a six-lane freeway with a stack 
interchange. It heads north under McDowell and Thomas Roads, then 
over an interchange with Indian School Road. It passes over a BNSF 
Railway spur line near Olive Avenue. At the interchange with Greenway 
Road, SR 303L (Estrella Freeway) turns northeast. The route heads over 
a bridge above US 60 (Grand Avenue) and a second BNSF railroad 
crossing. This segment of the corridor traverses through the Cities of 
Goodyear, Glendale and Surprise.

March 2011: Camelback 
Road to Glendale Avenue 
(New Freeway)

November 2013: Glendale 
Avenue to Peoria Avenue 
(New Freeway)

Thomas Road to Camelback 
Road (New Freeway)

November 2013: Northern Parkway 
(Interim Interchange)

September 2014: SR 303L (Estrella Freeway) 
and I-10 (Papago Freeway), Phase 1 & 2 (TI)

August 2016: Peoria Avenue to Mountain 
View Road (New Freeway)

Winter 2027: MC 85 to Van 
Buren St (New Freeway)

March 2015: Cactus Road, Waddell 
Road and Bell Road (New TI)

PLANNEDCOMPLETE UNDERWAY
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SR 303L (Estrella Freeway): US 60 (Grand Avenue) to I-17 
(Black Canyon Freeway)
This segment of SR 303L (Estrella Freeway) begins at the interchange 
with US 60 (Grand Avenue), then turns eastward and continues as a 
six-lane freeway until Lake Pleasant Parkway. Near the Happy Valley 
Parkway interchange the freeway heads north and then east again past 
Lake Pleasant Parkway, where the facility currently exists as an interim 
freeway with two lanes in each direction until it comes to an end at the 
at-grade, signalized intersection with I-17. This segment of the corridor 
traverses through the Cities of Surprise, Peoria and Phoenix.

May 2011: El Mirage Road (TI)
May 2014: Lake Pleasant Parkway 
to I-17 (Black Canyon Freeway) 
(Interim Freeway
Happy Valley Road to Lake Pleasant 
Parkway (Interim Freeway)

September 2014: US 
60 (Grand Avenue) to 
Happy Valley Road (New 
Freeway)

August 2016: US 
60 (TI - Interim)

January 2022: Happy Valley Road 
to Lake Pleasant Parkway (GPL)

September 2023: 43rd Ave 
and 51st Ave (TI)

PLANNEDCOMPLETE UNDERWAY
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US 60 (Grand Avenue)
The US 60 (Grand Avenue) corridor begins north of SR 303L at the 
Town of Wickenberg, where it connects to US 93. It continues south to 
the traffic interchange with SR 303L in the City of Surprise and ends at 
the Willetta Street intersection in the City of Phoenix. The corridor is 
oriented northwest-southeast and passes through portions of City of 
Surprise, City of El Mirage, Town of Youngtown, unincorporated 
Maricopa County, City of Peoria, City of Glendale, and City of Phoenix. 
The six-lane facility provides connections between the downtown cores 
of most of the municipalities it passes through.

October 2006: SR 101L 
(Agua Fria Freeway) to 71st 
Avenue (GPL)

May 2007: Thompson Ranch 
Road (TI Improvements)

71st Avenue to Grand Canal 
Bridge (Bridge Improvements)

July 2007: 83rd Avenue 
and Peoria Avenue (TI 
Improvements)

July 2014: 
71st Avenue 
to McDowell 
Road (Corridor 
Improvements)
Bell Road (TI)

March 2017: SR 303L (Estrella 
Freeway) to 99th Avenue (GPL)

March 2018: Greenway 
Road to Thompson Ranch (TI 
Improvements/Frontage Road)

July 2019: 99th Avenue to 83rd 
Avenue (Bridge Improvements)

Winter 2027: 35th Avenue/Indian 
School Road (TI/Grade Separation) 

PLANNEDCOMPLETE UNDERWAY
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US 60 (Superstition Freeway)
The US 60 (Superstition Freeway) is an east-west freeway corridor 
beginning at I-10/US 60 system interchange in Tempe and ends at US 
60 at Mountain View Road in Apache Junction. The corridor provides 
connections between the east valley and southeast valley cities to 
downtown Phoenix, Arizona State University, and Phoenix Sky Harbor 
International Airport. US 60 (Superstition) is a regional facility that is 
identified as part of the National Highway System, connecting to three 
important regional freeways (I-10, SR 101L, SR 202L) as well as the 
future North-South corridor in the far east valley of the region.

March 2010: Higley Road (TI)

April 2011: Gilbert Road to Power 
Road (GPL/HOV)

Meridian Road (Half TI)

June 2017: I-10 (Maricopa Freeway) 
to SR 101L (Price Freeway) (GPL)

PLANNEDCOMPLETE UNDERWAY
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GLOSSARY AND ACRONYMS
Project Work Description Crosswalk

Subprogram Work Type Description of Work

NEW NEW New Freeway or Highway
WIDEN GPL Addition of General Purpose Lanes
WIDEN HOV Addition of HOV Lanes
WIDEN GPL HOV Addition of General Purpose Lane 

Widening & HOV Lane Widening
TI NEW TI New TI
TI IMP TI Existing TI Improvement
TI DHOV Direct HOV Ramps
M&O LS Landscaping
WIDEN IMP Improvements to Existing Roadway
ADMIN MINOR Minor Improvements to Existing Roadway
WIDEN WIDENING Minor lane widening improvement, 

shoulder widening, turn lanes
M&O HMM Habitat Mitigation Monitoring
ADMIN FMS Freeway Management System
ADMIN FSP Freeway Service Patrol
OTHER PED BR Pedestrian Bridge
OTHER NOISE Noise Mitigation Project
ADMIN RW Right of Way Administration
ADMIN RW PROT Right of Way Protection
M&O SWEEP Sweeping
M&O MAINT Maintenance
OTHER P R LOTS Park and Ride Lots
OTHER DRAINAGE Drainage
ADMIN DESIGN Design Administration
ADMIN RISK Risk Analysis Administration

ADMIN ADMIN Administrative Tasks or Functions
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Table A.1 Expenditures and Future Costs Table

Facility 
Subprogram Segment/Project

Project 
Work 

Description

Design 
Costs 

(FY2006- 
2023) 

2023$’s

Right of 
Way Costs 
(FY2006- 

2023) 
2023$’s

Const. 
Costs 

(FY2006- 
2023) 
2023$’

Total 
Costs 

(FY2006- 
2023) 

2023$’s

Costs 
(FY2024- 

2026) 
YOE$

Total 
Costs 

(FY2006- 
2026) 
23 + 
YOE$

Deferred 
Costs 

(FY2027- 
2040) 
YOE$

Const. 
Group

Open to 
Traffic Date

Corridor Route I-10

Papago Freeway
Maricopa County Line to SR 
51: Papago Corridor 
Management Consultant 
Oversight

ADMIN 0.74 0.27 0.29 1.30 - 1.30 - - -

Papago Freeway
SR 303L to I-17: Corridor 
Management Consultant 
Oversight

ADMIN - - - - - - - - -

Papago Freeway
I-17 to SR 51: Corridor 
Management Consultant 
Oversight

ADMIN - - - - - - - - -

Papago Freeway
SR 85 to SR 303L: Design 
Concept Report & Right of 
Way

WIDEN 1.46 0.50 - 1.96 - 1.96 - - -

Papago Freeway SR 85 to Verrado Way: 
General Purpose Lane WIDEN 10.93 2.21 101.24 114.38 21.33 135.71 - 4 5/1/2023

Papago Freeway SR 85 to Citrus Road WIDEN 77.20 77.20 4

Papago Freeway Verrado Way to Sarival Road: 
General Purpose Lane WIDEN 2.61 - 28.16 30.77 - 30.77 - 1 8/16/2011

Papago Freeway Desert Creek Lane (323rd 
Avenue) TI TI - - - - 20.40 20.40 - 4 -

Papago Freeway 395th Avenue (Belmont Road) 
TI TI - - - - 20.40 20.40 - 4 -

Papago Freeway Perryville Road: TI TI 1.69 4.02 23.81 29.52 - 29.52 - 1 7/13/2010

Papago Freeway
SR 303L to SR 101L (Agua 
Fria Freeway) Median: Design 
Concept Report & Right of 
Way

WIDEN 2.73 0.24 0.00 2.97 - 2.97 - 1 7/30/2020

Papago Freeway Sarival Avenue to Dysart 
Road: General Purpose Lane WIDEN 2.90 - 35.83 38.73 - 38.73 - 2 10/19/2014

Papago Freeway
Sarival Road to SR 101L 
(Agua Fria Freeway) Median: 
General Purpose Lane & High 
Occupancy Vehicle Lane

WIDEN 5.59 - 96.99 102.58 - 102.58 - 1 7/30/2010
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Facility 
Subprogram Segment/Project

Project 
Work 

Description

Design 
Costs 

(FY2006- 
2023) 

2023$’s

Right of 
Way Costs 
(FY2006- 

2023) 
2023$’s

Const. 
Costs 

(FY2006- 
2023) 
2023$’

Total 
Costs 

(FY2006- 
2023) 

2023$’s

Costs 
(FY2024- 

2026) 
YOE$

Total 
Costs 

(FY2006- 
2026) 
23 + 
YOE$

Deferred 
Costs 

(FY2027- 
2040) 
YOE$

Const. 
Group

Open to 
Traffic Date

Papago Freeway Fairway Drive (El Mirage 
Road) TI TI 2.35 3.83 24.84 31.02 - 31.02 - 3 7/30/2020

Papago Freeway Avondale Boulevard TI TI 0.07 0.00 2.76 2.83 - 2.83 - 1 4/11/2008
Papago Freeway Bullard Road TI TI 1.22 5.60 9.73 16.55 - 16.55 - 1 8/8/2007

Papago Freeway
SR 101L (Agua Fria Freeway) 
to I-17: Design Concept 
Report & Right of Way

WIDEN 3.21 0.61 - 3.82 - 3.82 - - -

Papago Freeway 43rd Avenue TI TI 0.41 - 1.32 1.73 - 1.73 - 1 FY2011
Papago Freeway 51st Avenue TI TI 0.06 0.04 1.32 1.42 - 1.42 - 1 8/8/2007
Papago Freeway Jackrabbit Trail: Design TI 0.36 - - 0.36 4.64 5.00 - - -
PAPAGO 
FREEWAY SUBTOTAL - 36.33 17.32 326.29 379.94 143.97 523.91 0.00 - -

Maricopa 
Freeway

SR 51 to SR 202L (Santan 
Freeway): Design Concept 
Report & Right of Way

WIDEN 12.89 15.34 0.27 28.50 - 28.50 - - -

Maricopa 
Freeway

Sky Harbor West Airport 
Access TI - - - - 100.00 100.00 - 4 -

Maricopa 
Freeway

I-17 Split to SR 202L (Santan 
Freeway): General Purpose 
Lane/High Occupancy Vehicle 
Lane/Traffic Interchange 
System

WIDEN 57.55 34.48 365.51 457.54 381.51 839.05 - 4 U

Maricopa 
Freeway

Baseline Road to Riggs Road: 
Corridor Management 
Consultant Oversight

ADMIN 0.00 - - 0.00 - 0.00 - - -

Maricopa 
Freeway

Salt River to Baseline Road: 
Right of Way ADMIN 0.03 137.05 12.69 149.77 2.26 152.03 - - -

Maricopa 
Freeway

Southern Avenue to SR 143: 
General Purpose Lane WIDEN 0.30 - 3.35 3.65 - 3.65 - 1 1/15/2011

Maricopa 
Freeway

SR 143 (Hohokam 
Expressway) to SR 202L 
(Santan Freeway): National 
Technical Information Service

OTHER 2.20 2.81 0.51 5.52 - 5.52 - - -

Maricopa 
Freeway Knox Road Pedestrian Bridge OTHER - - - - - - 14.76 5 -
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Facility 
Subprogram Segment/Project

Project 
Work 

Description

Design 
Costs 

(FY2006- 
2023) 

2023$’s

Right of 
Way Costs 
(FY2006- 

2023) 
2023$’s

Const. 
Costs 

(FY2006- 
2023) 
2023$’

Total 
Costs 

(FY2006- 
2023) 

2023$’s

Costs 
(FY2024- 

2026) 
YOE$

Total 
Costs 

(FY2006- 
2026) 
23 + 
YOE$

Deferred 
Costs 

(FY2027- 
2040) 
YOE$

Const. 
Group

Open to 
Traffic Date

Maricopa 
Freeway Ray Road TI TI 0.76 - 9.62 10.38 - 10.38 - 1 8/8/2007

Maricopa 
Freeway

SR 202/Santan to SR 387 
(Wild Horse Pass Corridor): 
General Purpose Lane & High 
Occupancy Vehicle Lane

WIDEN 2.46 - - 2.46 0.60 3.06 - - -

Maricopa 
Freeway

SR 202L/Santan to Riggs 
Road (Maricopa County 
Section): General Purpose 
Lane & High Occupancy 
Vehicle Lane

WIDEN - - - - 217.93 217.93 - 4 -

Maricopa 
Freeway

Gila River Indian Community 
Access Improvements 
(Chandler Heights Road) TI

TI - - - - 50.00 50.00 - 4 -

Maricopa 
Freeway

Baseline Road: Predesign & 
Scoping TI 0.22 - - 0.22 2.03 2.25 - - -

MARICOPA 
FREEWAY SUBTOTAL - 76.41 189.68 391.95 658.04 754.33 1,412.37 14.76 - -

I-10 TOTAL - 112.74 207.00 718.24 1,037.98 898.30 1,936.28 14.76 - -
Corridor Route I-17

Black Canyon 
Freeway

I-10 (Papago Freeway) to I-10 
(Maricopa Freeway): Corridor 
Management Consultant 
Oversight

ADMIN 0.00 - 0.00 0.00 - 0.00 - - -

Black Canyon 
Freeway

I-10 Split to 19th Avenue: 
Design Concept Report & 
Right of Way

WIDEN 8.22 0.31 8.53 - 8.53 - - -

Black Canyon 
Freeway

I-10 Split to 19th Avenue: 
High Occupancy Vehicle Lane WIDEN - - - - - - 490.83 5 -

Black Canyon 
Freeway

I-10 Split to 19th Avenue: 
Auxiliary Lanes WIDEN 4.31 - - 4.31 2.05 6.36 95.34 5 -

Black Canyon 
Freeway

19th Avenue to Indian School 
Road: General Purpose/High 
Occupancy Vehicle Lane

WIDEN - - - - - - 1,379.31 5 -

Black Canyon 
Freeway Central Avenue Bridge OTHER 1.98 - 17.74 19.72 2.01 21.73 - 3 12/2021
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Facility 
Subprogram Segment/Project

Project 
Work 

Description

Design 
Costs 

(FY2006- 
2023) 

2023$’s

Right of 
Way Costs 
(FY2006- 

2023) 
2023$’s

Const. 
Costs 

(FY2006- 
2023) 
2023$’

Total 
Costs 

(FY2006- 
2023) 

2023$’s

Costs 
(FY2024- 

2026) 
YOE$

Total 
Costs 

(FY2006- 
2026) 
23 + 
YOE$

Deferred 
Costs 

(FY2027- 
2040) 
YOE$

Const. 
Group

Open to 
Traffic Date

Black Canyon 
Freeway

McDowell Road to Arizona 
Canal: Corridor Management 
Consultant Oversight

ADMIN 0.58 - 0.03 0.61 - 0.61 - - -

Black Canyon 
Freeway

Peoria Avenue to Greenway 
Road: Drainage OTHER 1.22 0.17 36.42 37.81 0.66 38.47 - 3 U

Black Canyon 
Freeway

Indian School Road to Dunlap 
Avenue: General Purpose/
High Occupancy Vehicle Lane

WIDEN - - - - - - 1,379.31 5 -

Black Canyon 
Freeway

Arizona Canal to SR 101L 
(Agua Fria Freeway): Design 
Concept Report

WIDEN 0.61 - - 0.61 - 0.61 - - -

Black Canyon 
Freeway

Dunlap Avenue to SR 101L 
(Agua Fria Freeway): General 
Purpose/High Occupancy 
Vehicle Lane

WIDEN - - - - - - 541.09 5 -

Black Canyon 
Freeway

SR 101L (Agua Fria Freeway) 
System Interchange TI - - - - - - 189.01 5 -

Black Canyon 
Freeway Cactus Road TI TI 0.78 0.30 6.77 7.85 - 7.85 - 1 10/1/2008

Black Canyon 
Freeway Bell Road TI TI - - - - - - 185.03 5 -

Black Canyon 
Freeway Thunderbird Road TI TI - - - - - - 143.87 5 -

Black Canyon 
Freeway Glendale Avenue TI TI - - - - - - 90.96 5 -

Black Canyon 
Freeway Northern Avenue TI TI - - - - - - 100.85 5 -

Black Canyon 
Freeway Camelback Road TI TI 0.03 - - 0.03 110.21 110.24 - 4 -

Black Canyon 
Freeway Indian School Road TI TI 2.73 0.09 - 2.82 61.11 63.93 - 4 -

Black Canyon 
Freeway

SR 101L (Agua Fria Freeway) 
to SR 74: Design Concept 
Report

WIDEN 3.79 - 0.00 3.79 - 3.79 - - -

Black Canyon 
Freeway

SR 101L (Agua Fria Freeway) 
to Black Canyon Freeway TI: 
Right of Way

ADMIN - 77.12 0.15 77.27 - 77.27 - - -
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Facility 
Subprogram Segment/Project

Project 
Work 

Description

Design 
Costs 

(FY2006- 
2023) 

2023$’s

Right of 
Way Costs 
(FY2006- 

2023) 
2023$’s

Const. 
Costs 

(FY2006- 
2023) 
2023$’

Total 
Costs 

(FY2006- 
2023) 

2023$’s

Costs 
(FY2024- 

2026) 
YOE$

Total 
Costs 

(FY2006- 
2026) 
23 + 
YOE$

Deferred 
Costs 

(FY2027- 
2040) 
YOE$

Const. 
Group

Open to 
Traffic Date

Black Canyon 
Freeway

SR 101L (Agua Fria Freeway) 
to Jomax Road: General 
Purpose Lane & High 
Occupancy Vehicle Lane

WIDEN 4.91 - 76.69 81.60 - 81.60 - 1 11/8/2009

Black Canyon 
Freeway

Jomax Road to SR 74: General 
Purpose Lane & High 
Occupancy Vehicle Lane

WIDEN 4.62 - 92.95 97.57 - 97.57 - 1 7/30/2010

Black Canyon 
Freeway

Pinnacle Peak Road/Happy 
Valley TI TI 6.80 0.00 62.76 69.56 - 69.56 - 3 3/12/2021

Black Canyon 
Freeway Jomax Road/Dixileta Road TI TI 4.06 2.74 40.79 47.59 - 47.59 - 1 4/21/2010

Black Canyon 
Freeway SR 74 TI TI 1.56 - 22.72 24.28 - 24.28 - 1 5/15/2010

Black Canyon 
Freeway

SR 74 to Anthem Way: 
General Purpose Lane WIDEN 3.53 0.70 13.67 17.90 - 17.90 - 1 12/3/2006

Black Canyon 
Freeway

Anthem Way to Yavapai 
County Line (New River): 
General Purpose Lane

WIDEN 0.00 - 17.02 17.02 32.98 50.00 - 4 U

Black Canyon 
Freeway

SR 74 to Anthem Way: High 
Occupancy Vehicle Lane WIDEN - - - - - - 73.53 5 -

I-17 TOTAL 49.73 81.43 387.71 518.87 209.02 727.89 4,669.13 - -
Corridor Route SR 24

Gateway 
Expressway

SR 202L (Santan Freeway) to 
Ellsworth Road: New Freeway NEW 14.84 27.20 79.69 121.73 - 121.73 - 3 5/4/2014

Gateway 
Expressway

Ellsworth Road to Ironwood 
Drive: Interim Freeway NEW 8.80 50.81 101.63 161.24 94.78 256.01 - 4 8/1/2022

Ellsworth Road to Ironwood 
Drive: Final Freeway NEW - - - - - - 148.40 5 -

GATEWAY TOTAL - 23.64 78.01 181.32 282.97 94.78 377.75 148.40 - -
Corridor Route SR 30

Tres Rios 
Freeway

SR 303L to SR 85: Design 
Concept Report NEW 3.52 - 0.17 3.69 - 3.69 - - -

Tres Rios 
Freeway

SR 202L (South Mountain) to 
SR 303L: New Freeway NEW 18.83 289.70 - 308.53 247.09 555.62 2,129.21 5 -
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Facility 
Subprogram Segment/Project

Project 
Work 

Description

Design 
Costs 

(FY2006- 
2023) 

2023$’s

Right of 
Way Costs 
(FY2006- 

2023) 
2023$’s

Const. 
Costs 

(FY2006- 
2023) 
2023$’

Total 
Costs 

(FY2006- 
2023) 

2023$’s

Costs 
(FY2024- 

2026) 
YOE$

Total 
Costs 

(FY2006- 
2026) 
23 + 
YOE$

Deferred 
Costs 

(FY2027- 
2040) 
YOE$

Const. 
Group

Open to 
Traffic Date

Tres Rios 
Freeway

SR 303L to SR 85: Right of 
Way Preservation & Interim 
Freeway

NEW - - - - - - 878.26 5 -

TRES RIOS TOTAL 22.35 289.70 0.17 312.22 247.09 559.31 3,007.47 - -
Corridor Route SR 51

Piestewa 
Freeway

SR 202L (Red Mountain 
Freeway) to SR 101L (Pima): 
Corridor Management 
Consultant Oversight

ADMIN 0.00 - - 0.00 - 0.00 - - -

Piestewa 
Freeway

Shea Boulevard to SR 101L 
(Pima Freeway): High 
Occupancy Vehicle Lane & 
Ramp

WIDEN 4.00 - 48.74 52.74 - 52.74 - 1 2/13/2009

Piestewa 
Freeway

Shea Boulevard to SR 101L 
(Pima Freeway): General 
Purpose Lane

WIDEN - - - - - - 93.65 5 -

PIESTEWA TOTAL - 4.00 0.00 48.74 52.74 0.00 52.74 93.65 - -
Corridor Route US 60

Grand Avenue
SR 303L to I-10 (Papago 
Freeway)(Van Buren Street): 
Corridor Capacity 
Improvements

WIDEN - - - - - - 299.31 5 -

Grand Avenue SR 303L to 99th Avenue: 
General Purpose Lane WIDEN 7.30 1.20 24.80 33.30 - 33.30 - 3 3/7/2017

Grand Avenue Bell Road TI TI 3.17 20.89 54.36 78.42 - 78.42 - 2 7/14/2014

Grand Avenue
Greenway Road to Thompson 
Ranch Road: Intersection 
Improvements (Frontage 
Road)

TI 0.03 5.18 5.21 - 5.21 - 3 9/1/2018

Grand Avenue Thompson Ranch Road 
(Thunderbird Road) TI TI 4.00 5.71 7.26 16.97 - 16.97 - 1 5/15/2007

Grand Avenue
SR 101L (Agua Fria Freeway) 
to McDowell Road: Right of 
Way & Major Investment 
Study

WIDEN 1.01 8.58 0.66 10.25 - 10.25 - - -
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Facility 
Subprogram Segment/Project

Project 
Work 

Description

Design 
Costs 

(FY2006- 
2023) 

2023$’s

Right of 
Way Costs 
(FY2006- 

2023) 
2023$’s

Const. 
Costs 

(FY2006- 
2023) 
2023$’

Total 
Costs 

(FY2006- 
2023) 

2023$’s

Costs 
(FY2024- 

2026) 
YOE$

Total 
Costs 

(FY2006- 
2026) 
23 + 
YOE$

Deferred 
Costs 

(FY2027- 
2040) 
YOE$

Const. 
Group

Open to 
Traffic Date

Grand Avenue
SR 101L (Agua Fria Freeway) 
to Van Buren Road: Design 
Concept Report

WIDEN 1.20 - - 1.20 - 1.20 - - -

Grand Avenue
SR 101L (Agua Fria Freeway) 
to 71st Avenue: General 
Purpose Lane

WIDEN 5.30 2.40 24.10 31.80 - 31.80 - - 10/4/2006

Grand Avenue 99th Avenue to 83rd Avenue: 
Bridge OTHER 1.30 1.20 9.50 12.00 - 12.00 - 3 7/12/2019

Grand Avenue 83rd Avenue/Peoria Avenue: 
Intersection Improvements TI 0.10 - 2.00 2.10 - 2.10 - 1 7/24/2007

Grand Avenue 71st Avenue to McDowell 
Road: Capacity Improvements WIDEN - - 6.40 6.40 - 6.40 - 2 2014

Grand Avenue 71st Avenue to Grand Canal 
Bridge: Bridge Improvements OTHER 0.10 - 3.60 3.70 - 3.70 - 1 2006

Grand Avenue
Indian School Road/35th 
Avenue: Intersection 
Improvements

TI 1.82 - - 1.82 182.33 184.15 - 4 -

Grand Avenue Northern Avenue TI TI - - - - - - 159.53 5 -
Grand Avenue Bethany Home TI TI - - - - - - 108.55 5 -
Grand Avenue McDowell Road TI TI - - - - - - 133.81 5 -
GRAND SUBTOTAL - 25.30 40.01 137.86 203.17 182.33 385.50 701.20 - -

Superstition 
Freeway

I-10 (Maricopa Freeway) to 
Meridian Road: Corridor 
Management Consultant 
Oversight

WIDEN 0.43 - 0.56 0.99 - 0.99 - - -

Superstition 
Freeway

I-10 (Maricopa Freeway) to 
SR 101L (Price Freeway): 
General Purpose Lane

WIDEN 2.26 - 26.73 28.99 - 28.99 - 3 6/2/2017

Superstition 
Freeway Lindsay Road TI TI - - - - - - 13.03 5

Superstition 
Freeway

Gilbert Road to Power Road: 
General Purpose Lane & High 
Occupancy Vehicle Lane

WIDEN 4.70 - 88.10 92.80 - 92.80 - 1 4/30/2011

Superstition 
Freeway Higley Road TI TI 0.40 0.20 5.00 5.60 - 5.60 - 1 3/29/2010
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Facility 
Subprogram Segment/Project

Project 
Work 

Description

Design 
Costs 

(FY2006- 
2023) 

2023$’s

Right of 
Way Costs 
(FY2006- 

2023) 
2023$’s

Const. 
Costs 

(FY2006- 
2023) 
2023$’

Total 
Costs 

(FY2006- 
2023) 

2023$’s

Costs 
(FY2024- 

2026) 
YOE$

Total 
Costs 

(FY2006- 
2026) 
23 + 
YOE$

Deferred 
Costs 

(FY2027- 
2040) 
YOE$

Const. 
Group

Open to 
Traffic Date

Superstition 
Freeway

Ellsworth Road (Power Road) 
to Crismon Road: General 
Purpose Lane & High 
Occupancy Vehicle Lane

WIDEN - - - - - - 63.30 5 -

Superstition 
Freeway

Crismon Road to Meridian 
Road: General Purpose Lane 
& High Occupancy Vehicle 
Lane

WIDEN 1.93 - - 1.93 - 1.93 44.08 5 -

Superstition 
Freeway Meridian Road (West) TI TI 1.80 1.20 10.20 13.20 - 13.20 - 1 4/1/2011

SUPERSTITION 
FREEWAY SUBTOTAL 11.52 1.40 130.59 143.51 0.00 143.51 120.41 - -

US 60 TOTAL 36.82 41.41 268.45 346.68 182.33 529.01 821.61 - -
Corridor Route SR 74

Carefree 
Highway Mile Post 13 - 15: Pass Lane OTHER 0.50 0.10 3.50 4.10 - 4.10 - 1 4/1/2011

Carefree 
Highway Mile Post 20-22: Pass Lane OTHER 0.50 1.10 2.90 4.50 - 4.50 - 3 10/20/2010

Carefree 
Highway

US 60 (Grand Avenue) to SR 
303L: Right of Way Protection ADMIN 0.40 - - 0.40 - 0.40 2.00 - -

CAREFREE TOTAL - 1.40 1.20 6.40 9.00 0.00 9.00 2.00 - -
Corridor Route SR 85

SR 85 SR 85: Corridor Management 
Consultant Oversight ADMIN 0.25 - 0.02 0.27 - 0.27 - - -

SR 85 I-10 (Papago Freeway) to I-8/
Reliever: Right of Way ADMIN 0.11 32.75 - 32.86 - 32.86 - - -

SR 85 Broadway Road to Hazen 
Road: Design WIDEN 2.34 - - 2.34 - 2.34 - - -

SR 85
I-10 (Papago Freeway) to
Southern Avenue: General
Purpose Lane

WIDEN 1.60 - 11.10 12.70 - 12.70 - 1 7/27/2011

SR 85
Broadway Road to Lower 
Buckeye Road: Connecting 
Road

OTHER - - 4.70 4.70 - 4.70 - 1 FY2009

SR 85 Southern Avenue to MC 85: 
General Purpose Lane WIDEN 0.50 - 9.20 9.70 - 9.70 - 1 2008
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Const. 
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Open to 
Traffic Date

SR 85 Mile Post 139.01 - 141.71: 
General Purpose Lane WIDEN 0.30 - 22.90 23.20 - 23.20 - 1 11/26/2008

SR 85 Mile Post 130.7 - 137.0: 
General Purpose Lane WIDEN 0.30 - 24.90 25.20 - 25.20 - 1 1/29/2010

SR 85 SR 85 to Gila Bend: General 
Purpose Lane Phase 1 WIDEN 3.30 3.36 18.21 24.87 - 24.87 - 2 1/8/2013

SR 85 Warner Street Bridge TI TI 0.01 - - 0.01 5.50 5.51 - 4 -
SR 85 TOTAL 8.71 36.11 91.03 135.85 5.50 141.35 0.00 - -

Corridor Route SR 87
Duthie Martin 
Freeway

Forest Boundary to New Four 
Peaks Road WIDEN 3.05 0.63 22.64 26.32 - 26.32 - 1 9/30/2008

Duthie Martin 
Freeway

Mile Post 211.8 - 213.0: 
Drainage OTHER 0.32 0.08 0.99 1.39 - 1.39 - 1 5/9/2011

Duthie Martin 
Freeway

New Four Peaks Road to Dos 
South Ranch WIDEN 2.69 0.16 13.66 16.51 - 16.51 - 1 5/9/2011

DUTHIE 
MARTIN TOTAL - 6.06 0.87 37.29 44.22 0.00 44.22 0.00 - -

Corridor Route SR 88
Apache Trail 
Expressway

Fish Creek Hill: Retaining 
Walls OTHER 0.56 - 0.03 0.59 - 0.59 - - FY2012

APACHE TRAIL TOTAL - 0.56 0.00 0.03 0.59 0.00 0.59 0.00 - -
Corridor Route US 93

Wickenburg 
Freeway

Wickenburg Bypass: New 
Freeway NEW 2.75 15.46 35.77 53.98 - 53.98 - 3 2/26/2010

US 93 TOTAL - 2.75 15.46 35.77 53.98 0.00 53.98 0.00 - -
Corridor Route SR 101L

Agua Fria 
Freeway

I-10 (Papago Freeway) to
Tatum Boulevard: High
Occupancy Vehicle Lane

WIDEN 3.05 1.03 136.32 140.40 - 140.40 - 1 12/19/2010

Agua Fria 
Freeway I-10 System Interchange TI 4.46 - - 4.46 210.44 214.90 - 4 -

Agua Fria 
Freeway

I-10 (Papago Freeway) to US
60 (Grand Avenue): General
Purpose Lane

WIDEN - - - - - - 192.40 5 -
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Right of 
Way Costs 
(FY2006- 

2023) 
2023$’s

Const. 
Costs 

(FY2006- 
2023) 
2023$’

Total 
Costs 

(FY2006- 
2023) 

2023$’s

Costs 
(FY2024- 
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Agua Fria 
Freeway 16th Street (Screenwall) OTHER 0.02 0.23 0.25 14.05 14.30

Agua Fria 
Freeway

Bethany Home Road (North) 
TI TI 1.21 - 8.44 9.65 - 9.65 - 1 11/8/2008

Agua Fria 
Freeway

Maryland Avenue High 
Occupancy Vehicle Ramps TI 0.74 0.04 13.67 14.45 - 14.45 - 1 7/28/2009

Agua Fria 
Freeway Northern Avenue TI TI - - - - 10.00 10.00 - 4 -

Agua Fria 
Freeway Olive Avenue TI TI 0.38 - 3.57 3.95 - 3.95 - 1 7/19/2009

Agua Fria 
Freeway Thunderbird Avenue TI TI 0.38 - 3.57 3.95 - 3.95 - 1 10/24/2008

Agua Fria 
Freeway

Beardsley Road/Union Hills 
Drive TI TI - - 19.02 19.02 - 19.02 - 1 5/6/2011

Agua Fria 
Freeway

US 60 (Grand Ave) to 75th 
Avenue: General Purpose 
Lane

WIDEN - - - - - - 129.31 5 -

Agua Fria 
Freeway

59th & 67th Avenues TI: 
Feasibility Study TI 0.01 - - 0.01 0.04 0.05 - - -

Agua Fria 
Freeway

75th Avenue to I-17: General 
Purpose Lane & TI WIDEN 9.90 - - 9.90 173.24 183.14 - 4 -

AGUA FRIA SUBTOTAL - 20.15 1.07 184.82 206.04 407.77 613.81 321.71 - -

Pima Freeway
I-17 to SR 202L (Red 
Mountain): Corridor 
Management Consultant 
Oversight

ADMIN 0.08 - 8.71 8.79 0.02 8.81 - - -

Pima Freeway
I-17 to Princess Drive: Design 
Concept Report & Right of 
Way

WIDEN 3.65 0.28 3.93 - 3.93 - - -

Pima Freeway I-17 to Pima Road: General 
Purpose Lane WIDEN 5.52 0.92 262.36 268.80 5.83 274.63 - 3 03/2022

Pima Freeway Pima Road Extension: Joint 
Partnership Agreement OTHER - - - - 3.93 3.93 - 4 -

Pima Freeway Princess Drive TI: Study OTHER 0.48 - 0.05 0.53 - 0.53 - - -
Pima Freeway 64th Street TI TI 2.86 2.32 24.36 29.54 - 29.54 - 1 FY 2011
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Open to 
Traffic Date

Pima Freeway
Tatum Boulevard to Princess 
Drive: High Occupancy 
Vehicle Lane

WIDEN 1.40 - 16.30 17.70 - 17.70 - 1 9/14/2007

Pima Freeway Hayden Road to Princess 
Drive: Drainage OTHER 0.01 - - 0.01 - 0.01 - - -

Pima Freeway
Princess Road (Pima Road) to 
Shea Boulevard: General 
Purpose Lane

WIDEN 8.62 0.73 - 9.35 135.95 145.30 - U -

Pima Freeway
Princess Drive to SR 202L 
(Red Mountain Freeway): 
High Occupancy Vehicle Lane

WIDEN 4.45 - 57.44 61.89 - 61.89 - 2 3/29/2014

Pima Freeway
Shea Boulevard to SR 202L 
(Red Mountain Freeway): 
Design

WIDEN 10.15 - 0.08 10.23 - 10.23 - - -

Pima Freeway
Shea Boulevard to SR 202L 
(Red Mountain Freeway): 
General Purpose Lane

WIDEN 5.54 - 85.47 91.01 - 91.01 - 3 12/16/2016

Pima Freeway Chaparral Road TI TI 0.23 - 0.95 1.18 - 1.18 - 2 5/6/2011
PIMA SUBTOTAL - 42.99 4.25 455.72 502.96 145.73 648.69 - - -

Price Freeway
SR 202L (Red Mountain 
Freeway) to SR 202L (Santan 
Freeway): High Occupancy 
Vehicle Lane

WIDEN 3.22 - 35.80 39.02 - 39.02 - 1 7/2/2011

Price Freeway
Baseline Road to SR 202L 
(Santan Freeway): General 
Purpose Lane

WIDEN 4.46 - 72.79 77.25 - 77.25 - 3 8/18/2020

Price Freeway Galveston Street: Drainage OTHER 0.01 - 1.40 1.41 - 1.41 - - -
PRICE SUBTOTAL - 7.69 - 109.99 117.68 - 117.68 - - -
SR 101L TOTAL - 70.83 5.32 750.53 826.68 553.50 1,380.18 321.71 - -

Corridor Route SR 143

Hohokam 
Expressway

Sky Harbor Boulevard TI: 
Intersection Improvements & 
New Ramps

TI 5.20 0.40 22.00 27.60 - 27.60 - 2 7/9/2012

HOHOKAM TOTAL - 5.20 0.40 22.00 27.60 0.00 27.60 0.00 - -
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Corridor Route SR 202L

Red Mountain 
Freeway

I-10 (Maricopa Freeway) and 
SR 51 TI to US 60 
(Superstition): Corridor 
Management Consultant 
Oversight

ADMIN 0.01 - 0.00 0.01 - 0.01 - - -

Red Mountain 
Freeway

I-10 (Maricopa Freeway) and 
SR 51 TI to SR 101L (Pima): 
General Purpose Lane

WIDEN 10.47 - 205.82 216.29 - 216.29 - 1 2010

Red Mountain 
Freeway

Mill Avenue to Washington 
Street: General Purpose Lane WIDEN 1.20 - 5.70 6.90 - 6.90 - 1 4/11/2009

Red Mountain 
Freeway

SR 101L (Pima Freeway) to 
Broadway Road: General 
Purpose Lane & High 
Occupancy Vehicle Lane

WIDEN 4.86 3.15 137.28 145.29 - 145.29 - 1 8/27/2010

Red Mountain 
Freeway

SR 101L (Pima Freeway) to 
Gilbert Road: High 
Occupancy Vehicle Lane

WIDEN 3.30 - 24.30 27.60 - 27.60 - 2 12/18/2015

Red Mountain 
Freeway Mesa Drive HOV Ramps TI - - - - - - 18.53 5 -

Red Mountain 
Freeway

Gilbert Road to Higley Road: 
General Purpose Lane WIDEN - - - - - - 82.21 5 -

Red Mountain 
Freeway

Higley Road to US 60 
(Superstition Freeway): 
General Purpose Lane

WIDEN - - - - - - 131.37 5 -

Red Mountain 
Freeway

Broadway Road (Apache Tri) 
to Gilbert Road (US 60 
(Superstition Freeway): High 
Occupancy Vehicle Lane

WIDEN - - - - - - 104.46 5 -

Red Mountain 
Freeway

US 60 (Superstition Freeway): 
High Occupancy Vehicle Lane 
Ramps

TI - - - - - - 42.10 5 -

Red Mountain 
Freeway

Power Road to University 
Drive: Habitat Mitigation 
Monitoring

OTHER - - 0.19 0.19 - 0.19 - - -

RED 
MOUNTAIN SUBTOTAL - 19.84 3.15 373.29 396.28 - 396.28 378.67 - -



A-355.0 ARTERIAL1.0 INTRO 2.0 REGIONAL 
PLAN

3.0 REGIONAL 
REVENUES 4.0 FREEWAY APPENDIX6.0 TRANSITSUMMARY

A | B | C | D
APPENDIX
A | B | C | D

Facility 
Subprogram Segment/Project

Project 
Work 

Description

Design 
Costs 

(FY2006- 
2023) 

2023$’s

Right of 
Way Costs 
(FY2006- 

2023) 
2023$’s

Const. 
Costs 

(FY2006- 
2023) 
2023$’

Total 
Costs 

(FY2006- 
2023) 

2023$’s

Costs 
(FY2024- 

2026) 
YOE$

Total 
Costs 

(FY2006- 
2026) 
23 + 
YOE$

Deferred 
Costs 

(FY2027- 
2040) 
YOE$

Const. 
Group

Open to 
Traffic Date

Santan Freeway
US 60 (Superstition Freeway) 
to Val Vista Drive: General 
Purpose Lane

WIDEN - - - - - - 147.24 5 -

Santan Freeway
Val Vista Drive to SR 101L 
(Price Freeway): General 
Purpose Lane

WIDEN 12.50 - - 12.50 192.95 205.45 - 4 -

Santan Freeway
Gilbert Road to I-10 
(Maricopa Freeway): High 
Occupancy Vehicle Lane & 
Ramps

WIDEN 2.06 - 99.24 101.30 - 101.30 - 1 10/9/2011

Santan Freeway Lindsay Road TI WIDEN 0.23 - 27.77 28.00 0.11 28.11 - 4 8/1/2022

Santan Freeway
SR 101L/Price Freeway to I-10 
(Maricopa Freeway): General 
Purpose Lane

WIDEN - - - - - - 78.12 5 -

SANTAN SUBTOTAL - 14.79 0.00 127.01 141.80 193.06 334.86 225.36 - -

South Mountain 
Freeway

I-10 (Maricopa Freeway) to 
I-10 (Papago Freeway): 
Design Concept Report

NEW 31.01 - 1.11 32.12 - 32.12 - - -

South Mountain 
Freeway

I-10 (Maricopa Freeway) to 
I-10 (Papago Freeway): Right 
of Way

ADMIN 0.01 69.68 1.50 71.19 - 71.19 - - -

South Mountain 
Freeway

I-10 (Maricopa Freeway) to 
I-10 (Papago Freeway): New 
Freeway

NEW 66.68 489.98 1,131.05 1,687.71 29.48 1,717.19 - 3 12/2019

SOUTH 
MOUNTAIN SUBTOTAL - 97.70 559.66 1,133.66 1,791.02 29.48 1,820.50 - - -

SR 202L TOTAL - 132.33 562.81 1,633.96 2,329.10 222.54 2,551.64 604.03 - -
Corridor Route SR 303L

Estrella Freeway
US 60 (Grand Avenue) to I-17: 
Corridor Management 
Consultant Oversight

ADMIN 1.05 - 0.06 1.11 - 1.11 - - -

Estrella Freeway MC 85 to I-17: Right of Way 
Protection ADMIN - 7.08 0.00 7.08 - 7.08 - - -
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Estrella Freeway Happy Valley Parkway to I-17: 
30% Design & Right of Way NEW 6.72 41.61 0.04 48.37 - 48.37 - - -

Estrella Freeway
US 60 (Grand Avenue) to 
Happy Valley Parkway: New 
Freeway

NEW 4.21 0.60 36.52 41.33 - 41.33 - 2 9/3/2014

Estrella Freeway Cactus Road, Waddell Road 
and Bell Road TI TI 3.99 - 33.43 37.42 - 37.42 - 2 5/30/2015

Estrella Freeway El Mirage Road TI TI 2.79 0.31 24.03 27.13 - 27.13 - 1 5/13/2011

Estrella Freeway
Happy Valley Parkway to Lake 
Pleasant Parkway: Final 
Freeway

NEW 2.37 - 24.16 26.53 3.30 29.83 - 4 1/2022

Estrella Freeway
Happy Valley Parkway to Lake 
Pleasant Parkway: Interim 
Freeway

NEW 14.41 - 114.19 128.60 - 128.60 - 2 FY2014

Estrella Freeway I-10 (Maricopa Freeway) and 
SR 303L: System TI Phase 1 & 2 TI 30.99 94.33 262.84 388.16 - 388.16 - 2 9/3/2014

Estrella Freeway
I-10 (Papago Freeway) to US 
60 (Grand Avenue): Design 
Concept Report

NEW 1.46 - 0.03 1.49 - 1.49 - - -

Estrella Freeway Riggs Road to SR 30: MC 85 
Study OTHER 1.62 0.00 0.09 1.71 - 1.71 - - -

Estrella Freeway
Flood Control District 
Maricopa Freeway County 
Study: Joint Partnership 
Agreement

OTHER 0.38 - 0.01 0.39 - 0.39 - - -

Estrella Freeway Lake Pleasant Parkway to 
I-17: Interim Freeway NEW 10.48 - 82.12 92.60 - 92.60 - 2 5/21/2014

Estrella Freeway 43rd Avenue/51st Avenue 
Interim TI TI 5.88 0.02 62.18 68.08 66.92 135.00 - 4 U

Estrella Freeway Lake Pleasant Parkway to 
I-17: Final Freeway NEW - - - - 4.00 4.00 115.63 5 -

Estrella Freeway MC 85 to Van Buren Street: 
New Freeway NEW 15.38 3.54 0.68 19.60 301.63 321.23 319.23 4 -

Estrella Freeway Northern Avenue/Olive 
Avenue TI TI 0.16 - - 0.16 - 0.16 21.53 5 -

Estrella Freeway Northern Avenue Parkway 
Interim TI TI - - - - - - - ALCP 9/1/2013
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Estrella Freeway
Thomas Road to US 60 
(Grand): 30% Design & Right 
of Way

NEW 5.43 104.71 5.87 116.01 - 116.01 - - -

Estrella Freeway Glendale Avenue to Peoria 
Avenue: New Freeway NEW 7.88 - 89.62 97.50 - 97.50 - - 11/13/2013

Estrella Freeway Peoria Avenue to Mountain 
View Road: New Freeway NEW 4.35 - 146.18 150.53 - 150.53 - - 8/3/2016

Estrella Freeway Thomas Road to Camelback 
Road: New Freeway NEW 4.60 - 37.24 41.84 - 41.84 - - 11/22/2013

Estrella Freeway Camelback Road to Glendale 
Avenue: New Freeway NEW 4.44 - 56.71 61.15 - 61.15 - - 3/8/2011

Estrella Freeway US 60 (Grand Avenue) and SR 
303L: Final TI TI 0.15 - - 0.15 - 0.15 126.58 5 -

Estrella Freeway US 60 (Grand Avenue) and SR 
303L: Interim TI TI 6.60 0.04 53.72 60.36 - 60.36 - 2 8/3/2016

Estrella Freeway I-17 Interchange TI - - - - 19.00 19.00 202.97 5 -
SR 303L TOTAL - 135.34 252.24 1,029.72 1,417.30 394.85 1,812.15 785.94 - -

Subprograms
Maintenance & 
Operations

MAG Litter, Sweeping, 
Landscaping Program MAINT - - - - 34.28 34.28 - - -

Maintenance & 
Operations

SR 20L South Mountain 
Freeway: Landscape, Litter & 
Sweeping

MAINT - - 2.28 2.28 2.35 4.63 - - -

Maintenance & 
Operations Project Landscape MAINT 140.87 140.87 - 140.87 - - -

Maintenance & 
Operations Project Litter MAINT - - 69.50 69.50 - 69.50 - - -

Maintenance & 
Operations Project Sweeping MAINT - - 32.55 32.55 - 32.55 - - -

MAINTENANCE SUBTOTAL 0.00 0.00 245.20 245.20 36.63 281.83 0.00 - -

Other Passive Acoustic Detection 
Replacement OTHER 0.04 - 1.57 1.61 - 1.61 - - -

Other Public Involvement OTHER 4.43 - - 4.43 - 4.43 - - -
Other Central Control System OTHER 1.92 - 2.50 4.42 - 4.42 - - -
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Other RFS Director Support OTHER 1.05 - - 1.05 - 1.05 - - -
Other Noise Walls OTHER 3.34 0.23 60.04 63.61 - 63.61 - - -
Other Wrongway Detection OTHER 0.04 - 3.89 3.93 - 3.93 - - -
OTHER SUBTOTAL 10.82 0.23 68.00 79.05 0.00 79.05 0.00 - -
Regionwide Design Change Orders ADMIN - - - - 6.25 6.25 - - -

Regionwide Freeway Management System 
(Preservation, Projects, DMS) ADMIN - - 106.97 106.97 15.23 122.20 - - -

Regionwide Freeway Service Patrols ADMIN - - 16.95 16.95 3.00 19.95 - - -
Regionwide Minor Freeway Improvements ADMIN - - 0.02 0.02 12.50 12.52 - - -
Regionwide Preliminary Engineering ADMIN - - 1.09 1.09 3.75 4.84 - - -

Regionwide
Preliminary Engineering 
(Management Consultant 
Oversight)

ADMIN - - 5.70 5.70 6.00 11.70 - - -

Regionwide Right of Way Advance 
Acquisition ADMIN - - - - 3.75 3.75 - - -

Regionwide Right of Way Plans & Titles ADMIN - 4.01 - 4.01 2.25 6.26 - - -

Regionwide Right of Way Property 
Management ADMIN - 8.38 - 8.38 1.20 9.58 - - -

Regionwide Risk Analysis Process ADMIN 0.43 - 0.48 0.91 0.23 1.14 - - -
Regionwide Risk Indemnification ADMIN - - 27.34 27.34 6.90 34.24 - - -
REGIONWIDE SUBTOTAL - 0.43 12.39 158.55 171.37 61.06 232.43 0.00 - -
SUBPROGRAMS TOTAL - 11.25 12.62 471.75 495.62 97.69 593.31 0.00 - -
GRAND TOTAL - 623.71 1,584.58 5,683.11 7,891.40 2,905.60 10,797.00 10,468.70 - -
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APPENDIX B - ARTERIAL LIFE CYCLE PROGRAM

Arterial Capacity/Intersection Improvements

ALCP Quadrant Maps

Figure B-1: Northeast Quadrant

Figure B-2: Northwest Quadrant

Figure B-3: Southeast Quadrant

Figure B-4: Southwest Quadrant

Table B-1: Regional Reimbursements and Total Expenditures

Table B-2: ITS Reimbursement
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Arterial Capacity/Intersection 
Improvements
A total of 94 arterial capacity/intersection 
improvement projects were originally 
identified in the RTP and included in the 
ALCP. The current ALCP provides a listing 
of 64 of the original 94 projects and 
maintains the fiscal constraint of the life 
cycle program over the remainder of the 
20-year sales tax. The projects follow the 
priorities established in the RTP. In some 
cases, projects are advanced, deleted, 
deferred, exchanged, or substituted per 
the ALCP Policies and Procedures 
(Policies). Every year, the program is 
updated based on new revenue forecasts 
and changes to project schedules.

As of the end of FY 2023, 98 ALCP projects 
or project segments have been completed 
including arterial street widenings, 
capacity improvement projects, and 
intersection improvements, at the 
following locations.

	` 75th Ave at Thunderbird Rd: 
Intersection Improvements

	` 83rd Ave: Butler Rd to Mountain  
View Rd

	` Airpark Design Concept Report 
(design only)

	` Alma School Rd: Pecos Rd to 
Germann Rd

	` Arizona Ave at Chandler Blvd: 
Intersection Improvements

	` Arizona Ave at Elliot Rd: Intersection 
Improvements

	` Arizona Ave at Ray Rd: Intersection 
Improvements

	` Avenida Rio Salado Phase I: 51st Ave 
to 43rd Ave/35th Ave to 7th St

	` Baseline Rd: 24th St to Consolidated 
Canal

	` Beardsley Rd: Loop 101 to 83rd Ave/
Lake Pleasant Pkwy

	` Black Mountain Blvd: SR 51 and 
101L/Pima Fwy to Pinnacle Peak Rd

	` Chandler Blvd at Alma School Rd: 
Intersection Improvements

	` Chandler Blvd at Dobson Rd: 
Intersection Improvements

	` Chandler Heights Rd: Arizona Ave to 
McQueen Rd

	` Dobson Rd at Guadalupe Rd: 
Intersection Improvements

	` Drinkwater Blvd Bridge 
Improvements

	` El Mirage Rd: Deer Valley Dr to SR 
303L

	` El Mirage Rd: Bell Rd to Deer Valley 
Dr

	` El Mirage Rd: Bell Rd to Picerne Dr

	` El Mirage Rd: Cactus Rd to Grand Ave 
& Thunderbird Rd: 127th Ave to 
Grand Ave (design only)

	` El Mirage Rd: Cactus Rd to Grand Ave

	` El Mirage Rd: Northern Ave to Peoria 
Ave

	` El Mirage Rd: Northern Ave to Cactus 
Rd (design only)

	` El Mirage Rd: Peoria Ave to Cactus Rd

	` Elliot Rd: Signal Butte Rd to Meridian 
Rd

	` Elliot Rd: Ellsworth Rd to Signal Butte 
Rd

	` Frank Lloyd Wright Blvd at 
76th/78th/82nd St: Intersection 
Improvements

	` Germann Rd: Val Vista Dr to Higley Rd

	` Gilbert Rd at University Dr: 
Intersection Improvements
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	` Gilbert Rd: Chandler Heights Rd  
to Hunt Hwy

	` Gilbert Rd: Ocotillo Rd to  
Chandler Heights Rd

	` Gilbert Rd: Queen Creek Rd to Hunt 
Hwy (design & right-of-way only)

	` Gilbert Rd: Queen Creek Rd to  
Ocotillo Rd

	` Gilbert Rd: SR 202L/Germann Rd  
to Queen Creek Rd

	` Greenfield Rd: Baseline Rd to  
Southern Ave

	` Guadalupe Rd at Cooper Rd: 
Intersection Improvements

	` Guadalupe Rd at Gilbert Rd: 
Intersection Improvements

	` Happy Valley Rd: Lake Pleasant  
Pkwy to SR 303L

	` Happy Valley Rd: Lake Pleasant Pkwy  
to 67th Ave

	` Happy Valley: I-17 to 35th Ave

	` Hawes Rd: Santan Fwy to Ray Rd

	` Higley Rd at Baseline Rd: Intersection 
Improvements

	` Jomax Rd: SR 303L to Vistancia Blvd

	` Lake Pleasant Pkwy: Union Hills Dr  
to Dynamite Rd

	` Lake Pleasant Pkwy: West Wing  
Pkwy to SR 303L

	` Lindsay Rd: Pecos Rd to Germann Rd

	` Loop 101 at Beardsley Rd/Union  
Hills Dr

	` Loop 101 Frontage Rd: Hayden Rd  
to Scottsdale Rd

	` McQueen Rd: Chandler Heights Rd 
to Riggs Rd

	` McQueen Rd: Ocotillo Rd to  
Chandler Heights Rd

	` McQueen Rd: Ocotillo Rd to Riggs Rd 
(design & right-of-way only)

	` Mesa Dr: 8th Ave to Main St

	` Mesa Dr: US 60 to Southern Ave

	` Northern Pkwy: Reems Rd and 
Litchfield Dr Overpasses

	` Northern Pkwy: Sarival Rd to Dysart Rd

	` Northsight Blvd: Hayden Rd to Frank 
Lloyd Wright Blvd

	` Ocotillo Rd: Arizona Ave to  
McQueen Rd 

	` Ocotillo Rd: Cooper Rd to Gilbert Rd

	` Old Price Rd at Queen Creek Rd 

	` Southern Ave Area Design Concept 
Report (design only)

	` Pima Rd: SR101L to Thompson  
Peak Pkwy 

	` Pima Rd: Thompson Peak Pkwy to 
Pinnacle Peak Rd 

	` Pima Rd: Via De Ventura Dr to Krail St

	` Power Rd at Pecos Rd: Intersection 
Improvements 

	` Power Rd: Baseline Rd to East  
Maricopa Floodway 

	` Power Rd: Santan Fwy to Pecos Rd

	` Price Rd: Santan Fwy to Germann Rd

	` Queen Creek Rd: Arizona Ave to 
McQueen Rd

	` Queen Creek Rd: Val Vista Dr to  
Higley Rd

	` Queen Creek Rd: McQueen Rd to 
Gilbert Rd

	` Ray Rd at Alma School Rd:  
Intersection Improvements

	` Ray Rd at Dobson Rd: Intersection 
Improvements Phase I

	` Ray Rd: Ellsworth Rd to Signal Butte Rd
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	` Ray Rd: Signal Butte Rd to  
Meridian Rd

	` Ray Rd: Sossaman Rd to Ellsworth Rd

	` Scottsdale Rd: Thompson Peak Pkwy 
to Pinnacle Peak Rd (Phase I)

	` Shea Blvd at 90th/92nd/96th St: 
Intersection Improvements

	` Shea Blvd at 120th/124th St: 
Intersection Improvements

	` Shea Blvd at 124th St: Intersection 
Improvements

	` Shea Blvd at Mayo/134th St: 
Intersection Improvements

	` Shea Blvd at Via Linda (Phase 1): 
Intersection Improvements

	` Shea Blvd: Loop 101 to 96th St ITS 
Improvements

	` Shea Blvd: Palisades Blvd to  
Fountain Hills Blvd

	` Shea Blvd: Technology Dr to  
Cereus Wash

	` Sonoran Blvd: 15th Ave to Cave  
Creek Rd

	` Southern Ave Area Design  
Concept Report

	` Southern Ave: Greenfield Rd to  
Higley Rd

	` Southern Ave at Stapley Dr: 
Intersection Improvements

	` Thunderbird Rd: 127th Ave to  
Grand Ave

	` University Dr: Sossaman Rd to 88th St

	` Val Vista Dr Baseline Rd to US 60

	` Val Vista Dr: Warner Rd to Pecos Rd

	` Warner Rd at Cooper Rd: Intersection 
Improvements
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Table B.1 Regional Reimbursements and Total Expenditures (in millions of dollars) 

Map 
Code Facility/Location

Reimb. 
through 

FY23 
(YOE$)

Estimated 
Future 
Reimb 

(2023$) 
FY24-
FY26 

Estimated 
Future 
Reimb 

(2023$) 
FY27+ 

Regional 
Funding 

Total 
Reimb. 
(2023$, 
YOE$)

 Total 
Expend. 
through 

FY23 
(YOE$)

Estimated 
Future 
Expend 
(2023$) 

FY24-FY26

Estimated 
Future 
Expend 
(2023$) 
FY27+ 

Total 
Expend.
 (2023$, 
YOE$)

FINAL 
FY for 
CONST

LENGTH* 
(Miles) 

OTHER  
PROJECT INFO

CHANDLER

A1 Arizona Ave/
Chandler Blvd 3.582 0.000 0.000 3.582 7.209 0.000 0.000 7.209 2006 0.25 Project completed.

A2 Arizona Ave/
Elliot Rd 3.211 0.000 0.000 3.211 4.587 0.000 0.000 4.587 2007 0.25 Project completed.

A3 Arizona Ave/
Ray Rd 3.464 0.000 0.000 3.464 4.949 0.000 0.000 4.949 2007 0.25 Project completed.

A4
Arizona Ave: 
Ocotillo Rd  
to Hunt Hwy

0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 2027 3.00
Project deleted in 
exchange for 
ACILND1003

A5
Chandler Blvd/
Alma School 
Rd

2.988 0.000 0.000 2.988 9.373 0.000 0.000 9.373 2018 0.25 Project completed. 
HSIP Recipient

A6 Chandler Blvd/
Dobson Rd 2.500 0.000 0.000 2.500 10.316 0.000 0.000 10.316 2012 0.25 Project completed.

A7 Chandler Blvd/
Kyrene Rd 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 ---- ----

Project deleted in 
exchange for 
ACICOP1003

A8
Gilbert Rd: 
SR-202L to 
Hunt Hwy

24.538 0.000 0.000 24.538 46.977 0.000 0.000 46.977 2015 5.50

Gilbert Rd: 
SR-202L/
Germann to 
Queen Creek Rd

6.752 0.000 0.000 6.752 10.316 0.000 0.000 10.316 2010 1.25 Project completed.

Gilbert Rd: 
Queen Creek  
Rd to Hunt Hwy

3.244 0.000 0.000 3.244 4.849 0.000 0.000 4.849 ---- ----
Project completed. 
Design and ROW 
project only. 

Gilbert Rd: 
Queen Creek  
Rd to Ocotillo 
Rd

7.537 0.000 0.000 7.537 16.198 0.000 0.000 16.198 2015 1.00 Project completed.
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Gilbert Rd: 
Ocotillo Rd to 
Chandler 
Heights Rd

6.160 0.000 0.000 6.160 8.908 0.000 0.000 8.908 2015 1.00 Project completed.

Gilbert Rd: 
Chandler 
Heights  
Rd to Riggs Rd

0.423 0.000 0.000 0.423 3.353 0.000 0.000 3.353 2015 1.00
Project completed. 
Project combined with 
ACIGIL1003F

Gilbert Rd: 
Riggs Rd to 
to Hunt Hwy

0.423 0.000 0.000 0.423 3.353 0.000 0.000 3.353 2015 1.00
Project Completed. 
Project combined with 
ACIGIL1003E

A9 Kyrene Rd/Ray 
Rd 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 ---- ----

Project deleted in 
exchange for 
ACICOP1003

A10
Price Rd 
Substitute 
Projects

36.164 7.699 0.000 43.863 44.719 26.899 0.000 71.618 2022 ----

Chandler 
Heights Rd: 
Arizona Ave to 
McQueen Rd

7.336 0.000 0.000 7.336 10.494 0.000 0.000 10.494 2020 1.00
Project completed; 
Project received 
savings from 
AIICHN1003.

Chandler 
Heights Rd: 
McQueen Rd to 
Gilbert Rd

9.583 0.000 0.000 9.583 4.186 13.178 0.000 17.365 2022 3.00

Project limits extended 
from Gilbert Rd. to Val 
Vista Rd. Gilbert Rd. to 
Val Vista Rd. segment 
to be completed 
separately. 

McQueen Rd: 
Ocotillo Rd to 
Riggs Rd

1.618 0.000 0.000 1.618 2.311 0.000 0.000 2.311 ---- ----

Project completed. 
Design and ROW 
project only. 
Construction split into 
ACIPRC1003I and 
ACIPRC1003J. 
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Ocotillo Rd: 
Arizona Ave to 
McQueen Rd

4.157 0.000 0.000 4.157 7.878 0.000 0.000 7.878 2017 1.00 Project completed. 
HSIP Recipient

Ocotillo Rd: 
Cooper Rd to 
Gilbert Rd

1.808 0.000 0.000 1.808 2.583 0.000 0.000 2.583 2020 2.50

Price Rd at 
Germann Rd: 
Intersection 
Improvements

0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 ---- ----
Project deleted in 
exchange for 
ACIOCT1003

Old Price Rd at 
Queen Creek 
Rd: Intersection 
Improvements

1.664 0.000 0.000 1.664 2.377 0.000 0.000 2.377 2017 0.80

Project completed. 
Project limits changed 
from Price Rd at 
Germann Rd to Old 
Price Rd at Germann 
Rd. 

Price Rd: Santan 
Fwy to 
Germann Rd

3.053 0.000 0.000 3.053 4.361 0.000 0.000 4.361 2008 1.25 Project completed.

McQueen Rd: 
Ocotillo Rd to 
Chandler 
Heights

3.896 0.000 0.000 3.896 6.397 0.000 0.000 6.397 2018 1.00

Project Completed. 
ACI-PRC1003C 
construction phase 
split into ACIPRC1003I 
and ACIPRC1003J.

McQueen Rd: 
Chandler 
Heights to 
Riggs Rd

3.049 0.000 0.000 3.049 4.131 0.000 0.000 4.131 2017 1.00

Project Completed. 
ACI-PRC1003C 
construction phase 
split into ACIPRC1003I 
and ACIPRC1003J.

Chandler 
Heights Rd: 
Gilbert Rd to Val 
Vista Rd

0.000 7.699 0.000 7.699 0.000 13.720 0.000 13.720 2024 2.00 New segment from 
ACIPRC1003B. 

A11 Ray Rd/Alma 
School Rd 2.217 0.000 0.000 2.217 14.217 0.000 0.000 14.217 2012 0.25 Project completed. 

HSIP Recipient
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A12 Ray Rd/
Dobson Rd 0.202 0.000 6.452 6.654 0.532 0.000 9.216 9.749 2029 0.30

Ray Rd at 
Dobson Rd: 
Intersection 
Improvements 
Phase I

0.202 0.000 0.000 0.202 0.532 0.000 0.000 0.532 2019 0.30
Project split into two 
phases. Phase I 
compoleted.

Ray Rd at 
Dobson Rd: 
Intersection 
Improvements 
Phase II

0.000 0.000 6.452 6.452 0.000 0.000 9.216 9.216 2029 0.30 Project split into two 
phases.

A13 Ray Rd/
McClintock Dr 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 ---- ----

Project deleted in 
exchange for 
ACIALM1003.

A14 Ray Rd/Rural 
Rd 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 ---- ----

Project deleted in 
exchange for 
ACICOP1003.

A95
Ocotillo Rd: 
Gilbert Rd to 
148th Street

3.178 0.000 0.000 3.178 3.756 5.558 0.000 9.313 2022 1.50
Substitute project in 
exchange for 
ACIPRC1003F.

A96
Cooper Rd: 
Alamosa Drive 
to Riggs Rd

12.567 0.411 0.474 13.452 17.199 4.192 0.000 21.391 2022 2.00

Substitute project in 
exchange for 
AIICHN3003, 
AIIKYR1003, and 
AIIRAY5003

Cooper Rd: 
Alamosa Dr to 
Riggs Rd

1.505 0.411 0.000 1.915 2.149 0.951 0.000 3.100 ---- 2.00 New project. ROW 
only.

Cooper Rd: 
Alamosa Dr to 
Riggs Rd

11.063 0.000 0.474 11.537 15.050 3.241 0.000 18.291 2022 2.00 New project. Design 
and Const only.

A97
Lindsay Rd: 
Ocotillo Rd  
to Hunt Hwy

2.474 7.749 0.211 10.434 7.082 17.285 0.000 24.367 2024 3.00
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A109
Alma School 
Rd: Pecos Rd 
to Queen 
Creek Rd

4.346 0.000 0.725 5.071 6.209 9.473 0.000 15.682 2025 2.00
Substitute project in 
exchange for 
AIIRAY4003.

Alma School Rd: 
Pecos Rd to 
Germann Rd

4.346 0.000 0.725 5.071 6.209 1.358 0.000 7.567 2022 1.00

Alma School Rd: 
Germann Rd to 
Queen Creek Rd

0.000 0.000 0.000 0.000 0.000 8.115 0.000 8.115 2025 1.00

CHANDLER/GILBERT

A15
Queen Creek 
Rd: Arizona  
Ave to Higley 
Rd

28.362 0.000 0.000 28.362 43.339 0.000 0.000 43.339 2020 4.00

CHANDLER 
Queen Creek 
Rd: Arizona Ave 
to McQueen Rd

5.672 0.000 0.000 5.672 8.103 0.000 0.000 8.103 2009 1.00 Project completed

CHANDLER 
Queen Creek 
Rd: McQueen 
Rd to Gilbert Rd

11.797 0.000 0.000 11.797 19.674 0.000 0.000 19.674 2020 2.00

GILBERT Queen 
Creek Rd: Val 
Vista Dr to 
Higley

10.893 0.000 0.000 10.893 15.562 0.000 0.000 15.562 2011 1.00
Project completed. 
Savings reallocated to 
AIIGUD3003 and 
ACIGER2003B 

EL MIRAGE/MARICOPA COUNTY

A94
El Mirage Rd: 
Northern Ave 
to Bell Rd 
(Phase I)

32.684 0.000 0.000 32.684 46.691 0.000 0.000 46.691 2019 4.25
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El Mirage Rd 
Design Concept 
Report

1.448 0.000 0.000 1.448 2.068 0.000 0.000 2.068 ---- ---- Project completed.

El Mirage Rd: 
Bell Rd to 
Picerne Dr (MC)

4.253 0.000 0.000 4.253 6.075 0.000 0.000 6.075 2014 0.50 Project completed. 

El Mirage Rd: 
Northern  
Ave to Cactus 
(MC)

0.669 0.000 0.000 0.669 0.956 0.000 0.000 0.956 ---- ----
Project completed. 
Design only. Savings 
reallocated to 
ACIELM2003D.

El Mirage Rd: 
Cactus to Grand 
& Thunderbird 
Rd: 127th Ave 
to Grand (ELM)

1.112 0.000 0.000 1.112 1.588 0.000 0.000 1.588 ---- ---- Project completed. 
Design only. 

El Mirage Rd: 
Northern  
Ave to Peoria 
Ave (MC)

8.954 0.000 0.000 8.954 12.791 0.000 0.000 12.791 2019 2.00 Project completed.

Thunderbird Rd: 
127th Ave to 
Grand Ave 
(ELM)

10.060 0.000 0.000 10.060 14.371 0.000 0.000 14.371 2018 0.50 Project completed.

El Mirage Rd: 
Peoria Ave to 
Cactus Rd (ELM)

6.189 0.000 0.000 6.189 8.842 0.000 0.000 8.842 2018 1.00 Project completed.

A37
El Mirage Rd: 
Northern Ave 
to Bell Rd 
(Phase II)

2.395 0.000 0.000 2.395 3.422 0.000 0.000 3.422 2031 3.60

El Mirage Rd: 
Cactus to Grand 
Ave (ELM)

2.395 0.000 0.000 2.395 3.422 0.000 0.000 3.422 2018 1.50 Project completed.
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El Mirage Rd: 
Grand Ave to 
Picerne Drive 
(MC)

0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 2031 2.00
Project deleted in 
exchange for 
ACIDYS1003.

A98
Dysart Rd: 
Northern Ave 
to Peoria Ave

0.739 6.780 0.000 7.519 1.077 9.791 0.000 10.868 2023 2.00
Substitute project in 
exchange for 
ACIELM3003B.

FOUNTAIN HILLS

A16
Shea Blvd: 
Palisades Blvd 
to Cereus 
Wash

3.546 2.311 0.339 6.197 5.069 4.445 0.000 9.515 2021 3.00

Shea Blvd: 
Palisades Blvd  
to Fountain Hills 
Blvd

0.248 0.000 0.000 0.248 0.358 0.000 0.000 0.358 ---- ----
Project is for design 
only. Project 
completed.

Shea Blvd: 
Technology Dr 
to Cereus Wash

3.084 0.000 0.000 3.084 4.406 0.000 0.000 4.406 2017 0.80 Project completed.

Shea Blvd: 
Palisades Blvd 
to Technology 
Dr

0.214 2.311 0.339 2.864 0.305 4.445 0.000 4.751 2023 2.20

GILBERT

A17 Elliot Rd/
Cooper Rd 0.631 7.617 0.000 8.248 0.902 11.114 0.000 12.016 2023 0.50

Project received 
reallocation of 
regional funds 
AIIELT1003.

A18 Elliot Rd/
Gilbert Rd 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 ---- ----

Project deleted. 
Regional funding for 
project reallocated to 
ACIVAL3003.

A19 Elliot Rd/
Greenfield Rd 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 ---- ----

Project deleted. 
Regional funding for 
project reallocated to 
AIIELT3003.
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A20 Elliot Rd/
Higley Rd 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 ---- ----

Project deleted. 
Regional funding for 
project reallocated to 
ACIVAL3003.

A21 Elliot Rd/Val 
Vista Dr 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 ---- ----

Project deleted. 
Regional funding for 
project reallocated to 
ACIVAL3003.

A22
Germann Rd: 
Gilbert Rd to 
Power Rd

21.131 0.000 0.000 21.131 30.187 0.250 0.000 30.437 2022 4.00

Germann Rd: 
Gilbert Rd to Val 
Vista Dr

16.404 0.000 0.000 16.404 23.435 0.250 0.000 23.685 2017 2.00

Germann Rd: 
Val Vista Dr to 
Higley Rd

4.726 0.000 0.000 4.726 6.751 0.000 0.000 6.751 2017 2.00 Project completed. 

A23
Greenfield Rd:  
Elliot Rd to Ray 
Rd

0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 ---- ----
Project deleted in 
exchange for 
ACIVAL3003.

A24 Guadalupe Rd/
Cooper Rd 5.879 0.000 0.000 5.879 8.399 0.000 0.000 8.399 2017 0.50 Project completed.

A25 Guadalupe Rd/
Gilbert Rd 6.512 0.000 0.000 6.512 9.302 0.000 0.000 9.302 2015 0.50 Project Completed

A26 Guadalupe Rd/
Greenfield Rd 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 ---- ----

Project deleted. 
Regional funding for 
project reallocated to 
AIIMCQ3003.

A27 Guadalupe Rd/
Power Rd 0.000 2.516 3.764 6.280 0.000 11.428 0.000 11.428 2026 0.50

A28 Guadalupe Rd/
Val Vista Dr 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 ---- ----

Project deleted. 
Regional funding for 
project reallocated to 
ACIVAL3003.
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A30
Ray Rd: Val 
Vista Dr to 
Power Rd

0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 ---- ----
Project deleted in 
exchange for 
ACILND2003

A31 Ray Rd/Gilbert 
Rd 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 ---- ----

Project deleted. 
Funding reallocated 
to ACIWRN2003, 
ACIBSL2003, 
AIIMCQ4003.

A32
Val Vista Dr: 
Warner Rd to 
Pecos

10.398 0.000 0.000 10.398 16.308 0.000 0.000 16.308 2006 2.90 Project completed.

A33 Warner Rd/
Cooper Rd 3.701 0.000 0.000 3.701 6.268 0.000 0.000 6.268 2010 0.50 Project completed

A34 Warner Rd/
Greenfield Rd 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 ---- ----

Project deleted in 
exchange for 
AIIHIG1003.

A99 Higley Rd/
Baseline Rd 3.442 0.000 0.000 3.442 4.917 0.000 0.000 4.917 2021 0.50

Substitute project in 
exchange for 
AIIWRN2003. Project 
completed.

A100

Lindsay Rd/
SR-202L 
Transportation 
Interchange 
and Corridor 
Improvements

7.608 0.000 0.000 7.608 10.869 27.532 0.000 38.401 2022 2.25

Lindsay Rd/
SR-202L 
Transportation 
Interchange & 
Frontage Rd

0.000 0.000 0.000 0.000 0.000 27.532 0.000 27.532 2022 1.25
Project constructed as 
part of a larger 
Freeway Life Cycle 
Program project.

Lindsay Rd: 
Pecos Rd to 
Germann Rd

7.608 0.000 0.000 7.608 10.869 0.000 0.000 10.869 2022 1.00 Project completed.



B-185.0 ARTERIAL1.0 INTRO 2.0 REGIONAL 
PLAN

3.0 REGIONAL 
REVENUES 4.0 FREEWAY APPENDIX6.0 TRANSITSUMMARY

A | B | C | D
APPENDIX
A | B | C | D

Map 
Code Facility/Location

Reimb. 
through 

FY23 
(YOE$)

Estimated 
Future 
Reimb 

(2023$) 
FY24-
FY26 

Estimated 
Future 
Reimb 

(2023$) 
FY27+ 

Regional 
Funding 

Total 
Reimb. 
(2023$, 
YOE$)

 Total 
Expend. 
through 

FY23 
(YOE$)

Estimated 
Future 
Expend 
(2023$) 

FY24-FY26

Estimated 
Future 
Expend 
(2023$) 
FY27+ 

Total 
Expend.
 (2023$, 
YOE$)

FINAL 
FY for 
CONST

LENGTH* 
(Miles) 

OTHER  
PROJECT INFO

Mustang Dr: 
Rivulon Blvd 
to Germann Rd

0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 ---- ----
Project deleted in 
exchange for 
ACIWRN2003.

A101
Val Vista Dr: 
Appleby Rd to 
Riggs Rd

19.796 0.000 4.329 24.126 28.820 0.000 0.000 28.820 2022 2.5

Project recevied 
reallocation of 
regional funds from 
AIIELT4003, 
AIIGUD2003, 
AIIELT5003 and 
AIIELT2003. Project 
completed.

A102 McQueen Rd 
at Elliot Rd 0.000 6.750 0.000 6.750 0.000 10.384 0.000 10.384 2023 0.5

Substitute project in 
exchange for 
AIIGUD1003.

A114
Warner Rd: 
Recker Rd to 
Power Rd

0.781 10.417 0.000 11.197 1.115 14.088 0.000 15.203 2025 1.00
Substitute project in 
exchange for 
AIILND2003C and 
AIIRAY3003.

A115
Baseline Rd: 
Greenfield Rd 
to Power Rd

0.000 0.000 0.000 0.000 0.000 11.364 0.000 11.364 2026 3.00
Substitute project in 
exchange for 
AIILND2003C and 
AIIRAY3003.

A116
McQueen Rd 
at Guadalupe 
Rd

0.000 0.000 0.000 0.000 0.000 12.369 0.000 12.369 2024 0.25
Substitute project in 
exchange for 
AIILND2003C and 
AIIRAY3003.

GILBERT/MESA/MARICOPA COUNTY

A29
Power Rd: 
Santan Fwy  
to Chandler 
Heights

20.591 0.000 0.000 20.591 36.765 27.993 0.000 64.758 2025 6.00

Power Rd/Pecos 
(GIL) 5.143 0.000 0.000 5.143 7.347 0.000 0.000 7.347 2008 0.50 Project completed.
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Power Rd: 
Santan Fwy to 
Pecos Rd (MES)

15.448 0.000 0.000 15.448 29.418 0.000 0.000 29.418 2014 1.50
Project completed. 
Lead Agency changed 
from Gilbert to Mesa in 
July 2012. 

Power Rd: Pecos 
to Chandler 
Heights (GIL)

0.000 0.000 0.000 0.000 0.000 27.993 0.000 27.993 2025 4.00

A45
Power Rd: 
Baseline Rd to 
Santan Fwy

7.765 8.188 0.000 15.953 22.047 31.614 0.000 53.661 2027 4.50

Power Rd: East 
Maricopa 
Floodway to 
Santan Fwy/
Loop 202 (MES)

0.005 8.188 0.000 8.193 0.007 31.614 0.000 31.621 2027 3.50

Power Rd: 
Baseline Rd to  
East Maricopa 
Floodway (MC)

7.760 0.000 0.000 7.760 22.040 0.000 0.000 22.040 2009 1.00 Project completed.

MARICOPA COUNTY

A35
Dobson Rd: 
Bridge over 
Salt River

0.000 0.000 0.000 0.000 0.692 1.000 43.110 44.802 2035 1.60
Regional funding for 
project reallocated to 
ACIGIL2003. 

A36
El Mirage Rd: 
Bell Rd to 
Jomax Rd

14.355 0.000 0.000 14.355 9.062 108.584 46.958 164.605 2028 6.20

El Mirage Rd: 
Bell Rd to Deer 
Valley Dr

8.821 0.000 0.000 8.821 1.156 96.286 23.479 120.921 2010 3.00 Project completed.

El Mirage Rd: 
L303 to Jomax 0.000 0.000 0.000 0.000 0.000 0.000 17.889 17.889 2028 2.00

El Mirage Rd: 
Deer Valley Dr 
to L303

5.535 0.000 0.000 5.535 7.906 12.298 5.590 25.795 2009 1.20 Project completed.
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A38
Gilbert Rd: 
Bridge over 
Salt River

6.502 36.135 0.000 42.637 9.288 83.988 0.000 93.276 2025 1.60

A39
Jomax Rd: 
SR-303L to  
Sun Valley 
Pkwy

0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 ---- ----
Project deleted. 
Regional funding for 
project reallocated to 
ACIJMX3003.

A40
McKellips Rd: 
Bridge over 
Salt River

0.000 0.000 0.000 0.000 0.925 0.000 72.000 72.925 2040 0.80
Regional funding for 
project reallocated to 
ACIGIL2003. 

A41
McKellips Rd: 
SR-101L to 
SRP-MIC/Alma 
School Rd

1.555 11.331 14.567 27.453 1.801 25.258 0.000 27.059 2023 2.00
Portion of project 
funding reallocated 
to ACIGIL2003.

A42
Northern 
Pkwy: Sarival 
to Grand 
(Phase I)

60.713 0.000 0.000 60.713 89.174 0.000 0.000 89.174 2013 12.50

Northern Pkwy: 
Sarival to Dysart 58.112 0.000 0.000 58.112 85.458 0.000 0.000 85.458 2013 12.50 Project completed.

Northern Pkwy: 
ROW Protection 2.601 0.000 0.000 2.601 3.716 0.000 0.000 3.716 2013 12.50 Project completed.

A43
Northern 
Pkwy: Sarival 
to Grand 
(Phase II)

91.690 17.556 0.000 109.246 113.049 65.493 0.000 178.542 2026 12.50

Northern Pkwy: 
Sarival to Dysart 2.400 0.000 0.000 2.400 4.877 0.000 0.000 4.877 2014 4.10 Landscape 

construction project.

Northern Pkwy: 
Dysart to 111th 54.718 0.000 0.000 54.718 72.543 0.000 0.000 72.543 2021 2.50

Project received 
funding from 
ACINOR1003G. Project 
scope includes Agua 
Fria Bridge. Project 
completed.
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Northern Pkwy: 
Reems and 
Litchfield 
Overpasses

7.214 0.000 0.000 7.214 14.088 0.000 0.000 14.088 2016 0.20
Project Completed. 
Combined two 
segments

Northern Pkwy: 
99th Ave to 
87th Ave

6.785 17.556 0.000 24.341 2.430 38.639 0.000 41.069 2026 1.00

Project limits expanded 
to 87th Ave. Project 
renamed. Includes the 
Northern Pkwy at 
SR-101 Traffic 
Interchange. Funding 
shifted from 
ACINOR1003F.

Northern Pkwy: 
Dysart Overpass 0.833 0.000 0.000 0.833 1.042 0.000 0.000 1.042 ---- 0.40

Design project only. 
Construction to occur 
as part of 
ACINOR1003H.

Northern Pkwy: 
111th Ave to 
Grand

0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 ---- 5.50
ROW project only. 
Funding shifted to 
ACINOR1003D.

Northern Pkwy:  
Interim 
Construction

0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 ---- ----
Project Deleted. 
Funding shifted to 
ACINOR1003B and 
ACINOR1003E

Northern Pkwy: 
Loop 101 to 
Grand Ave 
Scoping 
Assessment

0.943 0.000 0.000 0.943 1.243 0.000 0.000 1.243 ---- ----
Pre-design only. 
Received project 
savings from 
ACINOR1003E.

Northern Pkwy: 
Dysart and El 
Mirage 
Overpasses

18.798 0.000 0.000 18.798 16.825 26.854 0.000 43.679 2022 0.8 Construction project 
only.

A44
Northern 
Pkwy: Sarival 
to Grand 
(Phase III)

12.241 55.379 0.000 67.620 7.357 87.254 0.000 94.611 2026 12.50
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Northern Pkwy: 
El Mirage  
Alternative 
Access

5.815 0.000 0.000 5.815 1.205 7.656 0.000 8.861 2023 0.75

Northern Pkwy: 
El Mirage 
Overpass

0.943 0.000 0.000 0.943 1.412 0.000 0.000 1.412 ---- 0.40
Design project only. 
Construction to occur 
as part of 
ACINOR1003H.

Northern Pkwy: 
Agua Fria to 
99th Ave

2.183 55.379 0.000 57.562 0.025 79.598 0.000 79.623 2026 3.00

Northern Pkwy: 
112th to 107th 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 ---- ---- Funding shifted to 

ACINOR2003C.
Northern Pkwy: 
107th to 99th 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 ---- ---- Funding shifted to 

ACINOR2003C.
Northern Pkwy: 
Loop 101 to 
91st 

0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 ---- ---- Funding shifted to 
ACINOR1003D.

Northern Pkwy: 
91st to Grand 
Intersection 
Improvements

0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 ---- ---- Funding shifted to 
ACINOR1003D.

Northern Pkwy: 
ROW Protection 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 ---- ----

ROW project only. 
Funding shifted to 
ACINOR1003D.

Northern Pkwy: 
Ultimate 
Construction

0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 ---- ---- Funding shifted to 
ACINOR2003E.

Northern Pkwy:  
Agua Fria to 
99th Ave

3.301 0.000 0.000 3.301 4.715 0.000 0.000 4.715 ---- 2.50
Design project only. 
Funding shifted from 
ACINOR2003G.



B-235.0 ARTERIAL1.0 INTRO 2.0 REGIONAL 
PLAN

3.0 REGIONAL 
REVENUES 4.0 FREEWAY APPENDIX6.0 TRANSITSUMMARY

A | B | C | D
APPENDIX
A | B | C | D

Map 
Code Facility/Location

Reimb. 
through 

FY23 
(YOE$)

Estimated 
Future 
Reimb 

(2023$) 
FY24-
FY26 

Estimated 
Future 
Reimb 

(2023$) 
FY27+ 

Regional 
Funding 

Total 
Reimb. 
(2023$, 
YOE$)

 Total 
Expend. 
through 

FY23 
(YOE$)

Estimated 
Future 
Expend 
(2023$) 

FY24-FY26

Estimated 
Future 
Expend 
(2023$) 
FY27+ 

Total 
Expend.
 (2023$, 
YOE$)

FINAL 
FY for 
CONST

LENGTH* 
(Miles) 

OTHER  
PROJECT INFO

A117
Main St: 
Sossaman Rd 
to Meridian Rd

14.005 0.000 0.000 14.005 14.852 17.800 0.000 32.652 2024 5.00 Funding shifted from 
ACIMCK3003. 

MESA

A46
Baseline Rd: 
Power Rd to 
Meridian Rd

0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 ---- ----

Baseline Rd: 
Power Rd to 
Ellsworth Rd

0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 ---- ----

Project was deleted in 
FY 2013. Funding was 
transferred to the 
Gilbert Road LRT 
extension.

Baseline Rd: 
Ellsworth Rd to 
Meridian Rd

0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 ---- ----

Project was deleted in 
FY 2013. Funding was 
transferred to the 
Gilbert Road LRT 
extension.

A47
Broadway Rd: 
Dobson Rd to 
Country Club

2.167 19.020 0.000 21.188 3.096 31.458 0.000 34.554 2028 5.50

Project limits 
changed from 
Broadway Rd: 
Dobson Rd to 
Country Club to 
Broadway Rd: 
Country Club Dr to 
Stapley Dr.

Broadway Rd: 
Dobson Rd to 
Country Club

0.081 0.000 0.000 0.081 0.116 0.000 0.000 0.116 ---- 5.50 Predesign only.

Broadway Rd: 
Country Club Dr 
to Mesa Dr

0.000 5.640 0.000 5.640 0.000 17.021 0.000 17.021 2028 4.50

Broadway Rd: 
Mesa Dr to 
Stapley Dr

2.086 13.381 0.000 15.467 2.980 14.437 0.000 17.417 2023 1.00 Funding shifted from 
ACIBDW2003A.

A48 Country Club/
University Dr 0.000 0.000 8.325 8.325 0.000 0.000 25.268 25.268 2030 1.00
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A49 Country Club/
Brown Rd 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 ---- ----

Project was deleted 
in FY 2013. Funding 
was transferred to 
the Gilbert Road LRT 
extension.

A50
Crismon Rd: 
Broadway Rd 
to Germann Rd

0.000 9.488 0.431 9.919 0.000 22.965 0.000 22.965 2029 3.00

Crismon Rd: 
Broadway Rd to 
Guadalupe Rd

0.000 9.488 0.431 9.919 0.000 22.965 0.000 22.965 2029 3.00

Crismon Rd: 
Guadalupe Rd 
to Ray Rd

0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 ---- ----
Project was deleted. 
Funding was 
transferred to 
ACIBDW2003.

Crismon Rd: Ray 
Rd to Germann 
Rd

0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 ---- ----

Project was deleted in 
FY 2013. Funding was 
transferred to the 
Gilbert Road LRT 
extension.

A51 Dobson Rd/
Guadalupe Rd 2.124 0.000 0.000 2.124 3.100 0.000 0.000 3.100 2010 0.50 Project completed.

A52 Dobson Rd/
University Dr 0.000 4.921 0.000 4.921 0.000 8.224 0.000 8.224 2026 0.50

A53
Elliot Rd: 
Power Rd to 
Meridian Rd

10.533 15.918 0.000 26.451 31.608 25.322 0.000 56.930 2027 6.00

Elliot Rd: Power 
Rd to Eastern 
Maricopa 
Floodway (EMF)

0.000 5.101 0.000 5.101 0.000 7.287 0.000 7.287 2027 0.40

Elliot Rd: 
Ellsworth Rd to 
Signal Butte Rd

7.813 0.000 0.000 7.813 11.161 0.000 0.000 11.161 2019 2.00 Project completed.



B-255.0 ARTERIAL1.0 INTRO 2.0 REGIONAL 
PLAN

3.0 REGIONAL 
REVENUES 4.0 FREEWAY APPENDIX6.0 TRANSITSUMMARY

A | B | C | D
APPENDIX
A | B | C | D

Map 
Code Facility/Location

Reimb. 
through 

FY23 
(YOE$)

Estimated 
Future 
Reimb 

(2023$) 
FY24-
FY26 

Estimated 
Future 
Reimb 

(2023$) 
FY27+ 

Regional 
Funding 

Total 
Reimb. 
(2023$, 
YOE$)

 Total 
Expend. 
through 

FY23 
(YOE$)

Estimated 
Future 
Expend 
(2023$) 

FY24-FY26

Estimated 
Future 
Expend 
(2023$) 
FY27+ 

Total 
Expend.
 (2023$, 
YOE$)

FINAL 
FY for 
CONST

LENGTH* 
(Miles) 

OTHER  
PROJECT INFO

Elliot Rd: Power 
Rd to Meridian 
Rd

0.179 0.000 0.000 0.179 0.255 0.000 0.000 0.255 ---- ----
Project completed. 
Pre-design/scoping 
only.

Elliot Rd: Signal 
Butte Rd to 
Meridian Rd

0.630 0.000 0.000 0.630 20.181 0.000 0.000 20.181 2019 1.00 Project completed.

Elliot Rd: 
Eastern 
Maricopa 
Floodway (EMF) 
to Ellsworth Rd

1.911 10.817 0.000 12.728 0.010 18.035 0.000 18.045 2025 2.60

A54
Germann Rd: 
Ellsworth  
Rd to Signal 
Butte Rd

0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 ---- ----

Project was deleted 
in FY 2013. Funding 
was transferred to 
the Gilbert Road LRT 
extension.

A55 Gilbert Rd/
University Dr 2.741 0.000 0.000 2.741 11.765 0.000 0.000 11.765 2010 0.50 Project completed.

A56
Greenfield Rd: 
University Rd 
to Baseline Rd

5.777 0.000 0.000 5.777 9.692 0.000 0.000 9.692 2010 1.00

Greenfield Rd: 
Baseline Rd to 
Southern Ave

5.777 0.000 0.000 5.777 9.692 0.000 0.000 9.692 2010 1.00 Project completed.

Greenfield Rd: 
Southern Ave to 
University Rd

0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 ---- ----
Project deleted. 
Funding was tranferred 
to ACIGRN2003B.

A57
Guadalupe Rd: 
Power Rd to 
Meridian Rd

0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 ---- ----



B-265.0 ARTERIAL1.0 INTRO 2.0 REGIONAL 
PLAN

3.0 REGIONAL 
REVENUES 4.0 FREEWAY APPENDIX6.0 TRANSITSUMMARY

A | B | C | D
APPENDIX
A | B | C | D

Map 
Code Facility/Location

Reimb. 
through 

FY23 
(YOE$)

Estimated 
Future 
Reimb 

(2023$) 
FY24-
FY26 

Estimated 
Future 
Reimb 

(2023$) 
FY27+ 

Regional 
Funding 

Total 
Reimb. 
(2023$, 
YOE$)

 Total 
Expend. 
through 

FY23 
(YOE$)

Estimated 
Future 
Expend 
(2023$) 

FY24-FY26

Estimated 
Future 
Expend 
(2023$) 
FY27+ 

Total 
Expend.
 (2023$, 
YOE$)

FINAL 
FY for 
CONST

LENGTH* 
(Miles) 

OTHER  
PROJECT INFO

Guadalupe Rd: 
Power Rd to 
Hawes Rd

0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 ---- ----

Project was deleted in 
FY 2013. Funding was 
transferred to the 
Gilbert Road LRT 
extension.

Guadalupe Rd: 
Hawes Rd to 
Crimson Rd

0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 ---- ----

Project was deleted in 
FY 2013. Funding was 
transferred to the 
Gilbert Road LRT 
extension.

Guadalupe Rd: 
Crimson Rd to 
Meridian Rd

0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 ---- ----

Project was deleted in 
FY 2013. Funding was 
transferred to the 
Gilbert Road LRT 
extension.

A58
Hawes Rd: 
Broadway Rd 
to Ray Rd

0.416 11.523 0.000 11.939 0.595 16.461 16.685 33.742 2027 6.00

Hawes Rd: 
Broadway Rd to 
US60

0.000 0.000 0.000 0.000 0.000 4.099 6.598 10.697 2027 2.00

Hawes Rd: 
Baseline Rd to 
Elliot Rd

0.000 7.108 0.000 7.108 0.000 5.979 6.389 12.368 2027 2.00

Hawes Rd: Elliot 
Rd to Santan 
Fwy

0.000 4.415 0.000 4.415 0.000 6.383 3.698 10.081 2027 1.25

Hawes Rd: 
Santan Fwy to 
Ray Rd

0.416 0.000 0.000 0.416 0.595 0.000 0.000 0.595 2011 0.75 Project completed.

A59
Higley Rd 
Pkwy: US 60 to 
SR-202L

0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 ---- ----
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Higley Rd Pkwy: 
SR-202L to 
Brown Rd

0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 ---- ----

Project was deleted in 
FY 2013. Funding was 
transferred to the 
Gilbert Road LRT 
extension.

Higley Rd Pkwy: 
Brown Rd to 
US-60

0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 ---- ----

Project was deleted in 
FY 2013. Funding was 
transferred to the 
Gilbert Road LRT 
extension.

A60

Higley Rd 
Pkwy: US 60 to 
SR 202L (RM) 
Grade 
Separations

0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 ---- ----

Project was deleted 
in FY 2013. Funding 
was transferred to 
the Gilbert Road LRT 
extension.

A61 Lindsay Rd/
Brown Rd 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 2023 0.50

Project was deleted 
in FY 2018. Funding 
was transferred to 
the Gilbert Road LRT 
extension.

A62
McKellips Rd: 
East of  
Sossaman to 
Meridian

0.000 12.283 0.000 12.283 0.000 28.989 0.000 28.989 2026 5.00

McKellips Rd: 
East of  
Sossaman to 
Crismon Rd

0.000 12.283 0.000 12.283 0.000 17.444 0.000 17.444 2026 3.00

McKellips Rd: 
Crismon Rd to 
Meridian Rd

0.000 0.000 0.000 0.000 0.000 11.545 0.000 11.545 2029 2.00

A63
McKellips Rd: 
Gilbert Rd to 
Power Rd

0.162 0.000 0.000 0.162 0.461 0.000 0.000 0.461 ---- ----

Corridor Study 0.162 0.000 0.000 0.162 0.231 0.000 0.000 0.231 ---- ----
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McKellips Rd/
Lindsay Rd 0.000 0.000 0.000 0.000 0.061 0.000 0.000 0.061 ---- ----

Project was deleted in 
FY 2018. Funding was 
transferred to the 
Gilbert Road LRT 
extension.

McKellips Rd/
Greenfield Rd 0.000 0.000 0.000 0.000 0.170 0.000 0.000 0.170 ---- ----

Project was deleted in 
FY 2018. Funding was 
transferred to the 
Gilbert Road LRT 
extension.

McKellips Rd/
Higley Rd 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 ---- ----

Project was deleted in 
FY 2018. Funding was 
transferred to the 
Gilbert Road LRT 
extension.

McKellips Rd/
Power Rd 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 ---- ----

Project was deleted in 
FY 2013. Funding was 
transferred to the 
Gilbert Road LRT 
extension.

McKellips Rd/
Recker Rd 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 ---- ----

Project was deleted in 
FY 2018. Funding was 
transferred to the 
Gilbert Road LRT 
extension.

McKellips Rd/
Val Vista Dr 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 ---- ----

Project was deleted in 
FY 2013. Funding was 
transferred to the 
Gilbert Road LRT 
extension.

A64
Meridian Rd: 
Baseline Rd  
to Germann Rd

0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 ---- ----
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Meridian Rd: 
Baseline Rd to 
Ray Rd

0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 ---- ----

Project was deleted in 
FY 2013. Funding was 
transferred to the 
Gilbert Road LRT 
extension.

Meridian Rd: 
Ray Rd to 
Germann Rd

0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 ---- ----

Project was deleted in 
FY 2013. Funding was 
transferred to the 
Gilbert Road LRT 
extension.

A65

Mesa Dr: 
Southern Ave 
to US60 and 
Mesa Dr to 
Broadway Rd

29.587 0.639 0.000 30.227 26.619 22.555 0.000 49.174 2022 2.00

Mesa Dr: US 60 
to Southern Ave 16.547 0.036 0.000 16.584 23.639 0.052 0.000 23.691 2017 1.00

Project completed. 
Received project 
savings from 
ACIRAY2003B.

Mesa Dr: 8th 
Ave to Main St 13.040 0.603 0.000 13.643 2.980 22.503 0.000 25.483 2022 1.00

Project limits changed 
from Mesa Dr at 
Broadway Rd. Project 
received savings from 
ACIRAY2003B.

A66
Pecos Rd: 
Ellsworth Rd to 
Meridian Rd

0.000 6.985 0.000 6.985 0.000 44.694 0.000 44.694 2026 3.00

Pecos Rd: 
Ellsworth Rd  
to Meridian Rd 
Phase I

0.000 6.985 0.000 6.985 0.000 9.979 0.000 9.979 2025 3.00
Project split into two 
phases. Phase I is the 
interim (4 lanes).
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Pecos Rd: 
Ellsworth Rd  
to Meridian Rd 
Phase II

0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 2026 3.00

Project Deleted. Funds 
transferred to a new 
project: Sossaman Rd: 
Velocity Way to 
Germann Rd.

A67
Ray Rd: 
Sossaman Rd 
to Meridian Rd

3.127 0.000 0.000 3.127 13.983 0.000 0.000 13.983 2015 5.00

Ray Rd: 
Sossaman Rd to 
Ellsworth Rd

3.023 0.000 0.000 3.023 4.406 0.000 0.000 4.406 2011 2.00 Project completed.

Ray Rd: 
Ellsworth Rd to 
Signal Butte Rd

0.000 0.000 0.000 0.000 8.061 0.000 0.000 8.061 2015 2.00

Project completed. 
Project segmented 
from Ray Rd: Ellsworth 
Rd to Meridian Rd. 
Project savings 
reallocated.

Ray Rd: Signal 
Butte Rd to 
Meridian Rd

0.103 0.000 0.000 0.103 1.515 0.000 0.000 1.515 2014 1.00

Project completed. 
Project segmented 
from Ray Rd: Ellsworth 
Rd to Meridian Rd. 
Project savings 
reallocated.

A107

SR-24 
Transportation 
Interchange 
and Corridor 
Improvements

5.658 0.811 0.000 6.469 12.941 1.158 0.000 14.099 2023 3.25

SR-24 Arterial 
Improvements 0.658 0.811 0.000 1.469 0.941 1.158 0.000 2.099 2023 3.00

SR-24/Ellsworth 
Rd Interchange 5.000 0.000 0.000 5.000 12.000 0.000 0.000 12.000 2022 0.25

Project constructed as 
part of a larger 
Freeway Life Cycle 
Program project. 
Project completed.
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A68
Signal Butte 
Rd: Broadway 
to Pecos Rd

25.368 11.852 0.000 37.220 28.031 30.829 8.480 67.340 2035 8.00

Signal Butte Rd:  
Broadway Rd to 
Elliot Rd

0.000 11.693 0.000 11.693 0.000 18.151 0.000 18.151 2026 4.00

Signal Butte Rd: 
Elliot Rd to Ray 
Rd

9.100 0.000 0.000 9.100 13.000 0.000 0.480 13.480 2016 2.00

Project completed. 
Project segmented 
from Signal Butte Rd: 
Elliot Rd to Pecos Rd. 
Project savings 
reallocated.

Signal Butte Rd: 
Williams Field 
Rd to Germann 
Rd

16.268 0.159 0.000 16.427 15.031 12.678 0.000 27.709 2023 1.00 Project limits were 
expanded.

Signal Butte Rd: 
Ray Rd to 
Williams Field 
Rd

0.000 0.000 0.000 0.000 0.000 0.000 8.000 8.000 2035 1.00
Project deleted, funds 
shifted to Mountian 
Rd: SR24 to Pecos 
Road

A69
Southern Ave: 
Country Club 
Dr to Recker 
Rd

18.891 1.351 0.000 20.242 31.437 1.351 0.000 32.788 2022 3.00

Southern/
Country Club Dr 0.342 0.000 0.000 0.342 0.488 0.000 0.000 0.488 ---- 0.50

Regional funding 
reallocated to 
ACIELL1003.

Southern Ave/
Stapley Dr 13.716 1.351 0.000 15.067 24.002 1.351 0.000 25.353 2022 1.00 HSIP Recipient

Southern Ave: 
Gilbert Rd to Val 
Vista Dr

0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 ---- ----

Received project 
savings from 
ACIRAY2003C. Project 
deleted in exchange 
for ACIELL3003.
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Southern Ave: 
Greenfield Rd 
to Higley Rd

4.729 0.000 0.000 4.729 6.755 0.000 0.000 6.755 2022 1.50
Project limits were 
expanded. Project 
completed.

Southern Ave 
Area DCR 0.105 0.000 0.000 0.105 0.191 0.000 0.000 0.191 ---- ----

Project completed. 
Pre-design/scoping 
only.

A70
Southern Ave: 
Sossaman Rd 
to Meridian Rd

0.000 0.000 13.310 13.310 0.000 0.000 22.237 22.237 2030 5.00

Southern Ave: 
Sossaman Rd to 
Crismon Rd

0.000 0.000 8.014 8.014 0.000 0.000 11.449 11.449 2030 3.00

Southern Ave: 
Crismon Rd to 
Meridian Rd

0.000 0.000 5.296 5.296 0.000 0.000 10.788 10.788 2030 2.00

A71 Stapley Dr/
University Dr 0.017 14.353 0.000 14.370 0.024 18.295 0.000 18.319 2023 0.50

A72
Thomas Rd: 
Gilbert Rd to 
Val Vista Dr

0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 ---- ----

Project was deleted 
in FY 2013. Funding 
was transferred to 
the Gilbert Road LRT 
extension.

A73
University Dr: 
Val Vista Dr 
to Hawes Rd

1.797 0.000 0.000 1.797 2.567 0.000 0.000 2.567 2029 6.00

University Dr: 
Val Vista Dr to 
Higley Rd

0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 ---- ----

Project was deleted. 
Funding was 
transferred to 
ACIRAY1003, 
AIISOS1003, 
ACIELL3003 and 
ACISOS2003. 
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University Dr: 
Higley Rd to 
Sossaman Rd

0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 ---- ----

Project was deleted. 
Funding was 
transferred to 
ACIRAY1003, 
AIISOS1003, 
ACIELL3003 and 
ACISOS2003. 

University Dr: 
Sossaman Rd to 
88th St

1.797 0.000 0.000 1.797 2.567 0.000 0.000 2.567 2018 1.50

Project limits were 
expanded from 
University Dr: Higley 
Rd to Hawes Rd and 
segmented into two 
phases. Project 
completed.

A74
Val Vista Dr: 
University Dr 
to Baseline Rd

1.971 7.226 3.901 13.098 2.816 6.411 0.000 9.228 2026 2.50

Val Vista Dr: 
Baseline Rd to 
US-60

1.145 0.000 0.000 1.145 1.636 0.000 0.000 1.636 2020 1.00

Project limits were 
expanded from Val 
Vista Dr: Baseline Rd to 
Southern Ave and 
segmented into two 
phases. Project 
completed.

Val Vista Dr: 
US-60 to 
Pueblo

0.826 7.226 3.901 11.953 1.180 6.411 0.000 7.592 2024 1.50

Project limits were 
expanded from Val 
Vista Dr: Baseline Rd to 
Southern Ave and 
segmented into two 
phases.

Val Vista Dr: 
Southern Ave to 
University Dr

0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 ---- ----
Project deleted in 
exchange for 
ACIBSL2003.
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A97
Baseline Rd: 
24th St to 
Consolidated 
Canal

3.362 0.000 0.000 3.362 4.803 0.000 0.000 4.803 2021 1.00

Substitute project in 
exchange for 
ACIVAL1003B. 
Received project 
savings from 
ACISGB1003B and 
ACIRAY2003B. 
Project completed.

A110 Ray Rd: SR24 
to Ellsworth Rd 1.084 5.757 0.000 6.841 1.549 4.817 0.000 6.366 2023 1.00

Substitute project in 
exchange for 
ACIUNV1003A and 
ACIUNV1003B. 

A111
Sossaman Rd 
at Baseline Rd: 
Intersection 
Improvements

0.156 0.894 0.000 1.050 0.222 16.343 0.000 16.566 2023 0.50
Substitute project in 
exchange for 
ACIUNV1003A and 
ACIUNV1003B. 

A112
Ellsworth Rd: 
Mesa Airport 
Access

2.192 7.792 0.000 9.985 1.815 7.917 0.000 9.732 2025 3.00

Ellsworth Rd 
and Williams 
Field Rd Bridge

2.092 4.530 0.000 6.623 1.815 3.114 0.000 4.929 2025 3.00
Substitute project in 
exchange for 
ACIUNV1003A and 
ACIUNV1003B. 

Ellsworth Rd: 
Germann to Ray 
Rd

0.100 2.262 0.000 2.362 0.000 3.375 0.000 3.375 2024 3.00
Substitute project in 
exchange for 
ACIUNV1003A and 
ACIUNV1003B. 

Williams Field 
Rd: SR24 to 
Ellsworth

0.000 1.000 0.000 1.000 0.000 1.429 0.000 1.429 2025 3.00
Substitute project in 
exchange for 
ACIUNV1003A and 
ACIUNV1003B. 



B-355.0 ARTERIAL1.0 INTRO 2.0 REGIONAL 
PLAN

3.0 REGIONAL 
REVENUES 4.0 FREEWAY APPENDIX6.0 TRANSITSUMMARY

A | B | C | D
APPENDIX
A | B | C | D

Map 
Code Facility/Location

Reimb. 
through 

FY23 
(YOE$)

Estimated 
Future 
Reimb 

(2023$) 
FY24-
FY26 

Estimated 
Future 
Reimb 

(2023$) 
FY27+ 

Regional 
Funding 

Total 
Reimb. 
(2023$, 
YOE$)

 Total 
Expend. 
through 

FY23 
(YOE$)

Estimated 
Future 
Expend 
(2023$) 

FY24-FY26

Estimated 
Future 
Expend 
(2023$) 
FY27+ 

Total 
Expend.
 (2023$, 
YOE$)

FINAL 
FY for 
CONST

LENGTH* 
(Miles) 

OTHER  
PROJECT INFO

A106
Sossaman Rd: 
Ray to Warner 
Rd

0.372 5.441 0.000 5.813 0.531 4.029 0.000 4.561 2025 1.00
Substitute project in 
exchange for 
ACIUNV1003A and 
ACIUNV1003B. 

A118
Ellsworth Rd: 
Posada Ave to 
Prairie Ave

0.009 4.706 0.000 4.715 0.013 4.772 0.000 4.784 2024 0.25
Substitute project in 
exchange for 
ACISOU1003C 

Mesa Main St: 
Mesa Dr to 
Gilbert Rd Light 
Rail Extension

169.687 0.943 0.000 170.631 179.944 1.000 0.000 180.944 2019 2.00

A120
Sossman Rd: 
Velocity Way 
to Germann Rd

0.000 8.396 0.000 8.396 0.000 19.603 0.000 19.603 2026
Substitute project in 
exchange for 
ACIPEC1003A

A121
Mountain Rd: 
SR24 to Pecos 
Rd

0.000 0.000 0.000 0.000 0.000 7.031 0.000 7.031 2026
Substitute project in 
exchange for 
ACISGB1003D

PEORIA

A75

Beardsley 
Connection: 
SR-101L to 
Beardsley Rd 
at 83rd Ave/
Lake Pleasant 
Pkwy

22.095 0.000 0.000 22.095 32.038 0.000 0.000 32.038 2014 3.95

Beardsley 
Connection: 
Loop 101 to 
83rd Ave/Lake 
Pleasant Pkwy

6.125 0.000 0.000 6.125 8.473 0.000 0.000 8.473 2010 0.75 Project completed.
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Loop 101 (Agua 
Fria Fwy) at 
Beardsley Rd/
Union Hills Dr

10.851 0.000 0.000 10.851 13.484 0.000 0.000 13.484 2010 2.00 Project completed

83rd Ave: Butler 
Rd to Mountain 
View

3.226 0.000 0.000 3.226 4.608 0.000 0.000 4.608 2014 1.00
Project completed. 
Savings transferred to 
ACILKP1003A.

75th Ave at 
Thunderbird Rd: 
Intersection 
Improvement

1.893 0.000 0.000 1.893 5.474 0.000 0.000 5.474 2014 0.20 Project completed.

A76
Happy Valley 
Rd: L303 to 
67th Ave

28.207 0.000 5.437 33.644 67.614 0.000 0.000 67.614 2021 6.50

Happy Valley 
Rd: Agua Fria to 
Loop 303

0.000 0.000 0.000 0.000 0.500 0.000 0.000 0.500 ---- ---- Design only.

Happy Valley 
Rd: Lake 
Pleasant Pkwy 
to 67th Ave

20.634 0.000 0.000 20.634 50.277 0.000 0.000 50.277 2010 5.00 Project completed.

Happy Valley 
Rd: Lake 
Pleasant Pkwy 
to Loop 303

7.573 0.000 5.437 13.010 16.837 0.000 0.000 16.837 2021 1.50 Project completed.

A77
Lake Pleasant 
Pkwy: Union 
Hills to SR74

42.672 0.000 0.000 42.672 60.957 0.000 47.500 108.457 2031 16.16

Lake Pleasant 
Pkwy: West 
Wing Parkway 
to Loop 303

15.545 0.000 0.000 15.545 22.207 0.000 0.000 22.207 2016 2.50
Project completed. 
Project received 
savings from 
ACIBRD1003B.
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Lake Pleasant 
Pkwy: Union 
Hills to 
Dynamite Rd

27.127 0.000 0.000 27.127 38.750 0.000 0.000 38.750 2008 10.00 Project completed.

Lake Pleasant 
Pkwy: Loop 303 
to SR-74/
Carefree Hwy

0.000 0.000 0.000 0.000 0.000 0.000 47.500 47.500 2031 1.80

A103
Jomax Rd: 
SR-303L to  
Vistancia Blvd

3.657 0.000 0.000 3.657 5.224 0.000 0.000 5.224 2022 0.26
Substitute project in 
exchange for 
ACIJMX1003. Project 
completed.

A122 El Mirage Rd: 
L303 to Jomax 1.000 11.748 8.187 20.935 1.429 35.077 0.000 36.505 2022 1.60

PHOENIX

A78
Avenida Rio 
Salado: 51st 
Ave to 7th St

44.193 0.000 0.000 44.193 91.106 0.000 0.000 91.106 2019 7.00
Project has been 
segmented into two 
phases.

Avenida Rio 
Salado Phase I: 
51st Ave to 
43rd Ave and 
35th Ave to 7th 
St

44.193 0.000 0.000 44.193 72.231 0.000 0.000 72.231 2016 5.00 Project completed.

Avenida Rio 
Salado Phase II: 
51st Ave to 35th 
Ave, 7th Ave, 
and 7th St

0.000 0.000 0.000 0.000 18.875 0.000 0.000 18.875 2019 3.00 Project completed.

A79

Black 
Mountain 
Blvd: SR-51and 
Loop 101/Pima 
Fwy to 
Pinnacle Peak 
Rd

22.530 0.000 0.000 22.530 36.146 0.000 0.000 36.146 2016 2.00 Project completed.



B-385.0 ARTERIAL1.0 INTRO 2.0 REGIONAL 
PLAN

3.0 REGIONAL 
REVENUES 4.0 FREEWAY APPENDIX6.0 TRANSITSUMMARY

A | B | C | D
APPENDIX
A | B | C | D

Map 
Code Facility/Location

Reimb. 
through 

FY23 
(YOE$)

Estimated 
Future 
Reimb 

(2023$) 
FY24-
FY26 

Estimated 
Future 
Reimb 

(2023$) 
FY27+ 

Regional 
Funding 

Total 
Reimb. 
(2023$, 
YOE$)

 Total 
Expend. 
through 

FY23 
(YOE$)

Estimated 
Future 
Expend 
(2023$) 

FY24-FY26

Estimated 
Future 
Expend 
(2023$) 
FY27+ 

Total 
Expend.
 (2023$, 
YOE$)

FINAL 
FY for 
CONST

LENGTH* 
(Miles) 

OTHER  
PROJECT INFO

A80
Happy Valley 
Rd: 67th Ave 
to I-17

6.829 5.781 6.523 19.134 8.942 25.073 0.000 34.015 2025 5.00

Happy Valley: 
I-17 to 35th Ave 5.343 0.000 0.078 5.421 7.162 0.000 0.000 7.162 2005 1.00 Project completed.

Happy Valley: 
35th Ave to 
67th Ave

1.246 5.781 6.445 13.472 1.780 25.073 0.000 26.853 2025 4.00

Happy Valley: 
43rd Ave to 
55th Ave

0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 ----- ----- Project consolidated 
into ACIHPV2003B.

Happy Valley: 
55th Ave to 
67th Ave

0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 ---- ---- Project consolidated 
into ACIHPV2003B.

Happy Valley 
Rd: I-17 to 35th 
Ave Scoping 
and 
Environmental 
Study

0.241 0.000 0.000 0.241 0.344 0.000 0.000 0.344 ---- ----
Pre-design/study only. 
Received project 
savings from 
ACIRIO1003A.

A81
Sonoran Blvd: 
15th Ave to 
Cave Creek

32.572 0.000 0.000 32.572 58.650 0.000 0.000 58.650 2013 8.00 Project completed.

SCOTTSDALE/CAREFREE

A87

Pima Rd: 
SR101L to 
Happy Valley 
Rd and 
Dynamite Rd 
to Cave Creek

43.264 79.599 0.307 122.863 63.263 103.234 0.000 166.497 2026 12.25

Pima Rd: 
Thompson Peak 
Pkwy to 
Pinnacle Peak 
(SCT)

17.847 0.000 0.000 17.847 25.540 0.000 0.000 25.540 2012 1.50
Project completed. 
Savings reallocated to 
ACISCT1003A
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Happy Valley 
Rd: Pima Rd to 
Alma School Rd

4.465 19.717 0.000 24.182 6.379 26.923 0.000 33.301 2023 2.00

Project limits expanded 
from Pima Rd at Happy 
Valley to Happy Valley 
Rd: Pima Rd to Alma 
School Rd. Savings 
received from 
ACISCT1003A and 
ACISAT1003A.

Pima Rd: 
Pinnacle Peak  
to Happy Valley 
Rd (SCT)

6.872 13.061 0.000 19.933 9.819 24.135 0.000 33.954 2023 1.00

Pima Rd: 
Dynamite Blvd  
to Las Piedras 
(SCT)

0.440 18.016 0.000 18.456 1.600 16.886 0.000 18.486 2025 1.30 Project segmented. 

Pima Rd: Las 
Piedras to 
Stagecoach Rd 
(SCT)

0.000 23.554 0.000 23.554 0.000 27.350 0.000 27.350 2026 3.70 Project segmented. 

Pima Rd: 
Stagecoach Rd  
to Cave Creek 
(CFR)

0.000 5.251 0.307 5.558 0.000 7.940 0.000 7.940 2025 0.25

Pima Rd: 
SR101L to  
Thompson Peak 
Pkwy (SCT)

13.639 0.000 0.000 13.639 19.926 0.000 0.000 19.926 2008 2.50 Project completed.

SCOTTSDALE

A82
Carefree Hwy: 
Cave Creek  
Rd to 
Scottsdale Rd

0.319 14.733 0.000 15.052 0.456 18.030 0.000 18.486 2025 2.00
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A83

SR-101L North 
Frontage 
Roads: Pima/
Princess Dr to 
Scottsdale Rd

3.745 0.000 0.000 3.745 5.350 0.000 0.000 5.350 2009 1.00

SR-101L 
Frontage Rd: 
Hayden Rd to 
Scottsdale Rd

3.745 0.000 0.000 3.745 5.350 0.000 0.000 5.350 2009 1.00 Project completed.

SR-101L 
Frontage Rd: 
Pima Rd/
Princess Dr to 
Hayden Rd

0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 ---- ----
This project was 
deleted in FY 2020. 
Funding shifted to 
ACIUNH1003B. 

A84
SR-101L South 
Frontage Rd: 
Hayden Rd to 
Pima

0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 ---- ---- This project was 
deleted in FY2009. 

A85
Miller Rd/
SR-101L 
Underpass

7.523 0.898 0.000 8.420 10.746 1.283 0.000 12.029 2026 1.25

Corridor Study 0.323 0.000 0.000 0.323 0.462 0.000 0.000 0.462 2022 ---- Pre-design/study only. 
Project completed.

Miller Rd/
SR-101L 
Underpass

7.199 0.000 0.000 7.199 10.284 0.000 0.000 10.284 2022 0.25 Project completed.

Miller Rd/
SR-101L 
Underpass 
(Phase II)

0.000 0.898 0.000 0.898 0.000 1.283 0.000 1.283 2024

Miller Rd: 
Princess Blvd 
to Legacy Blvd

0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 2026 1.00

Project Deleted funds 
shifted to the existing 
project on Scottsdale 
Road from Dixileta Dr 
to Carefree Highway
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A86
Pima Rd: 
Happy Valley 
Rd to 
Dynamite Blvd

0.331 12.511 0.000 12.842 0.473 17.085 0.000 17.559 2026 2.00

Pima Rd: Happy 
Valley Rd to 
Jomax Rd

0.331 12.301 0.000 12.632 0.473 17.085 0.000 17.559 2024 1.00 Project segmented into 
two phases. 

Pima Rd: Jomax 
Rd to Dynamite 
Blvd

0.000 0.210 0.000 0.210 0.000 0.000 0.000 0.000 2026 1.00

Project Deleted funds 
shifted to Pima Raod 
from Dynamite Blvd to 
Las Piedras, Pima road 
from Las Piedras to 
Stagecoach Pass Road 
and Scottsdale Road 
from Dixileta Drive to 
Carefree Highway

A88
Pima Rd: 
McKellips Rd 
to Via Linda

8.706 22.012 0.000 30.719 13.613 56.017 0.000 69.630 2024 8.50

Pima Rd: Via 
Linda to 
McDowell Rd

0.101 22.012 0.000 22.114 0.158 55.933 0.000 56.091 2024 7.20

Pima Rd: Via De 
Ventura to Krail 7.463 0.000 0.000 7.463 10.661 0.084 0.000 10.745 2012 1.30 Project completed.

Pima Rd: Krail to 
Chaparral 1.142 0.000 0.000 1.142 2.794 0.000 0.000 2.794 ---- ---- Consolidated into 

ACIPMA3003A.
Pima Rd: 
Chaparral Rd to 
Thomas Rd

0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 ---- ---- Consolidated into 
ACIPMA3003A.

Pima Rd: 
Thomas Rd to 
McDowell Rd

0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 ---- ---- Consolidated into 
ACIPMA3003A.

A89
Scottsdale 
Airport: 
Runway 
Tunnel

29.868 9.280 0.000 39.148 40.106 39.203 0.000 79.309 2026 4.30
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Frank Lloyd 
Wright-Loop  
101 Traffic 
Interchange

0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 ---- ---- Consolidated into 
ACILOP1003.

Raintree -Loop 
101 Traffic 
Interchange

0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 ---- ---- Consolidated into 
ACILOP1003.

Northsight Blvd: 
Hayden to 
Frank Lloyd 
Wright

9.346 0.000 0.000 9.346 13.323 7.761 0.000 21.084 2015 0.35

Project completed. 
Received project 
savings from 
ACISHA2003H. Project 
savings reallocated to 
ACIPMA1003B.

Frank Lloyd 
Wright 
Frontage Rd: 
Northsight to 
Greenway-
Hayden Loop

0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 ---- ----
Project was deleted 
and funds were 
reallocated to 
ACIUNH1003.

Redfield Rd: 
Raintree Dr to 
Hayden Rd

0.117 0.000 0.000 0.117 0.167 2.048 0.000 2.215 2022 0.50

Renamed in FY15. 
Funds moved to 
Raintree Drive: 
Scottsdale Rd to 
Hayden Rd in FY 23

Raintree Dr: 
Scottsdale Rd to 
Hayden Rd

17.968 6.143 0.000 24.111 23.134 20.388 0.000 43.522 2023 1.20 Renamed in FY15.

Raintree Dr: 
Hayden to Loop 
101

1.185 3.137 0.000 4.322 1.693 9.006 0.000 10.699 2024 1.00

Frank Lloyd 
Wright at 
76th/78th/82nd 
St: Intersection 
Improvements

0.398 0.000 0.000 0.398 0.568 0.000 0.000 0.568 2014 0.50
Project completed. 
Savings transferred to 
ACISAT1003C.
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Southbound 
Loop 101 
Frontage Rd 
Connections

0.114 0.000 0.000 0.114 0.163 0.000 0.000 0.163 ---- ----

Project found to be 
infeasible and 
funding was 
reallocated to 
ACIDRK3003.

Hayden Rd 
- Loop 101  
Interchange 
Improvements

0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 2026 0.75

Project deleted, funds 
shifted to Carefree 
Highway: Cave Creek 
Road to Scottsdale 
Road, Happy Valley 
Road: Pima Raod to 
Alma School Road and 
Scottsdale Road: 
Dixileta Drive to 
Carefree Highway.

Airpark DCR 0.741 0.000 0.000 0.741 1.058 0.000 0.000 1.058 ---- ----
Project completed. 
Received project 
savings from 
ACISHA2003E

A90
Scottsdale Rd: 
Thompson 
Peak Pkwy to 
Jomax Rd

9.070 7.928 0.000 16.998 12.957 34.545 0.000 47.502 2028 4.00

Scottsdale Rd: 
Thompson Peak 
Pkwy to 
Pinnacle Peak 
Pkwy Phase I

9.070 0.000 0.000 9.070 12.957 3.490 0.000 16.448 2015 2.00

Project segmented into 
two phases. Phase one 
completed. Received 
project savings from 
ACIPMA1003A and 
ACISHA2003E. 
Transferred project 
savings to 
ACIPMA1003B. Project 
completed.

Scottsdale Rd: 
Thompson Peak 
Pkwy to 
Pinnacle Peak 
Pkwy Phase II

0.000 7.718 0.000 7.718 0.000 8.754 0.000 8.754 2026 2.00 Project segmented into 
two phases.
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Scottsdale Rd: 
Pinnacle Peak 
Pkwy to Jomax 
Rd

0.000 0.210 0.000 0.210 0.000 22.300 0.000 22.300 2028 2.00

Funds moved to 
Scottsdale Rd: 
Thompson Peak Pkwy 
to Pinnacle Peak Pkwy 
Phase II and keep 210K 
for a DCR in 2026

A91
Scottsdale Rd: 
Jomax Rd to 
Carefree Hwy

1.468 37.080 0.000 38.549 2.098 44.583 0.000 46.681 2025 5.00

Scottsdale Rd: 
Jomax Rd to 
Dixileta Dr

1.468 18.950 0.000 20.419 2.098 27.672 0.000 29.770 2023 2.00

Scottsdale Rd:  
Dixileta Dr to 
Carefree Hwy

0.000 18.130 0.000 18.130 0.000 16.911 0.000 16.911 2025 3.00 Segment combined 
with ACISCT2003C.

Scottsdale Rd: 
Ashler Hills Dr 
to Carefree Hwy

0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 ---- ---- Project combined with 
ACISCT2003B.

A92
Shea Blvd: 
SR-101L  
to SR-87

6.810 8.032 0.000 14.842 9.673 11.105 0.000 20.778 2022 8.80

Shea Blvd at 
90th/92nd/96th 4.056 0.000 0.000 4.056 5.794 0.000 0.000 5.794 2007 0.75 Project completed.

Shea Auxiliary 
Lane from 90th 
St to Loop 101

0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 ---- ----
Project deleted. 
Funding reallocated to 
ACISCT2003A.

Shea Blvd at Via 
Linda (Phase1) 0.621 0.000 0.000 0.621 0.888 0.000 0.000 0.888 2007 0.20 Project completed.
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Map 
Code Facility/Location

Reimb. 
through 

FY23 
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Estimated 
Future 
Reimb 

(2023$) 
FY24-
FY26 
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Future 
Reimb 

(2023$) 
FY27+ 
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Funding 

Total 
Reimb. 
(2023$, 
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 Total 
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through 
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Future 
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FY24-FY26
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(2023$) 
FY27+ 

Total 
Expend.
 (2023$, 
YOE$)
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FY for 
CONST

LENGTH* 
(Miles) 

OTHER  
PROJECT INFO

Shea Blvd 
Intersection 
Improvements

1.353 7.695 0.000 9.048 1.933 10.623 0.000 12.556 2022 6.00

Project received funds 
from ACISHA2003H, 
ACISHA2003I, 
ACISHA2003J, 
ACISHA2003K, 
ACISHA2003O, 
ACISHA2003P. Transfer 
portion to 
ACILOP1003.

Shea Blvd at 
120/124th St 0.183 0.000 0.000 0.183 0.206 0.000 0.000 0.206 2012 0.40 Project completed.

Shea Blvd at 
Mayo/134th St 0.162 0.000 0.000 0.162 0.231 0.000 0.000 0.231 2007 0.20 Project completed.

Shea Blvd: 
SR-101L to 96th 
St, ITS 
Improvements

0.344 0.000 0.000 0.344 0.491 0.000 0.000 0.491 2010 1.00
Project completed. 
Project savings 
transferred to 
ACISAT1003C.

Shea Blvd: 96th 
St to 144th St,  
ITS 
Improvements

0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 ---- ----
Project was deleted 
and funds were 
reallocated to 
ACISHA2003D.

Shea Blvd at 
Loop 101 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 ---- ----

Project was deleted 
and funds were 
reallocated to 
ACISHA2003D.

Shea Blvd at 
110th St 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 ---- ----

Project was deleted 
and funds were 
reallocated to 
ACISHA2003D.

Shea Blvd at 
114th St/ 
Frank Lloyd 
Wright/115th St

0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 ---- ----

Segment combined 
with Shea at 115th 
Street/Shea at Frank 
Lloyd Wright.Project 
was deleted and funds 
were reallocated to 
ACISHA2003D. 
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Shea Blvd at 
Frank Lloyd 
Wright Blvd

0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 ---- ----

Segment combined 
with Shea at 114th 
Street/Shea at 115th 
Street. Project was 
deleted and funds 
were reallocated to 
ACISHA2003D.

Shea Blvd at 
115th St 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 ---- ----

Segment combined 
with Shea at 114th 
Street/Shea at Frank 
Lloyd Wright. Project 
was deleted and funds 
were reallocated to 
ACISHA2003D.

Shea Blvd at 
124th St 0.091 0.337 0.000 0.428 0.130 0.482 0.000 0.612 2018 0.25

Project limits changed 
from Shea at 125th 
Street to Shea at 124th 
Street

Shea Blvd at 
135th St 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 ---- ----

Project was deleted 
and funds were 
reallocated to 
ACISHA2003D.

Shea Blvd at 
136th St 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 ---- ----

Project was deleted 
and funds were 
reallocated to 
ACISHA2003D.

A93
Legacy Dr: 
Hayden Rd to 
Pima Rd

0.303 0.110 0.000 0.413 1.000 0.000 0.000 1.000 2023 1.00
Limits changed from 
88th Street to Pima 
Rd.
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Legacy Blvd: 
Hayden Rd to 
Pima Rd 

0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 ---- ----

Project deleted. Funds 
reallocated to 
ACISAT1003F, 
ACIPMA1003B, 
ACIPMA1003C.

Hualapai Dr: 
Hayden Rd to 
Pima Dr

0.303 0.110 0.000 0.413 1.000 0.000 0.000 1.000 2023 1.00

Hualapai Dr: 
83rd St to Pima 
Rd

0.000 1.009 0.000 1.009 0.000 6.100 0.000 6.100 2023 0.50

A104 Drinkwater 
Blvd Bridge 4.197 0.000 0.000 4.197 5.995 0.000 0.000 5.995 2020 0.20

Substitute project in 
exchange for 
ACISHA2003B and 
the savings from 
ACISAT1003I. Project 
completed.

A113
Hayden/Miller: 
Pinnacle Peak 
to Happy 
Valley

2.922 11.375 19.167 33.463 4.175 9.465 0.000 13.640 2023 1.00

Substitute project in 
exchange for 
ACISHA2003B and 
the savings from 
ACISAT1003I. 

A119

Loop 101 
Traffic 
Interchanges: 
Frank Lloyd 
Wright, 
Raintree, and 
Shea

5.864 0.000 0.000 5.864 0.000 0.000 0.000 0.000 2023 0.80

Project received 
funding from 
ACISAT1003A, 
ACISAT1003B, and 
ACISHA2003D.

Total 1093.8 553.2 96.5 1743.5 1598.8 1315.5 291.5 3205.7 ---- ----
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Table B.2 Region-Wide ITS Reimbursement

Facility/Location
Regional Funding 
Reimb. Through 

FY22 (YOE$)

Regional Funding 
Estimated Future 

Reimb (2022$) 
FY23-FY26 

Regional Funding 
Estimated Future 

Reimb (2022$) 
FY27-FY35

Total Reimb.
 (2022$, YOE$) Final FY For Const Length (Miles) Other Project 

Information

Region-Wide
Intelligent 
Transportation 
System Projects

65.956 0.000 0.000 65.956 2019 N/A
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APPENDIX C - TRANSIT LIFE CYCLE PROGRAM

Map of Completed Prop 400 Transit Projects

Table C.1 Transit Life Cycle Program - Bus Operations: Bus Rapid Transit/Express

Table C.2 Transit Life Cycle Program - Bus Operations: Regional Grid

Bus Operations: Other

Table C.3 Transit Life Cycle Program - Bus Operations: Others

Table C.4 Transit Life Cycle Program - Bus Capital: Facilities 

Table C.5 Transit Life Cycle Program - Bus Capital: Fleet 

Table C.6 Transit Life Cycle Program - Light Rail Transit/High Capacity Transit: Support Infrastructure

Table C.7 Transit Life Cycle Program - Light Rail Transit/High Capacity Transit: Route Extensions

Table C.8 Transit Life Cycle Program - Bus Rapid Transit/Express Route Characteristics and Usage Summary: FY 2006 - FY2023 

Table C.9 Transit Life Cycle Program - Regional Grid Route Characteristics and Usage Summary: FY 2006 - FY2023
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Tempe Streetcar
Completed

Initially approved in FY 2011, the Tempe Streetcar project was revised in 
2013 and includes an alignment along Rio Salado Parkway, connecting 
with the one-mile downtown Tempe loop on Ash and Mill Avenues, 
then travels south to Apache Boulevard, where the route will continue 
on Apache Boulevard east to the Dorsey LRT station. In May/June of 
2015, MAG approved the revised project to be part of the RTP and TIP. 
Construction began in early 2018 and was completed in May 2022.  
 
The Tempe Streetcar project was identified as the Tempe South Link 
Main/Rural to Rural/Southern light rail extension in the 2003 RTP/ 
original Prop 400 program. Additional regional funding was also 
allocated to the Tempe Streetcar from the Scottsdale/Rural Road 
Arterial BRT project

April 2013: Entered 
Project Development

2016: Design in 
Progress 2018: 

Construction 
Began

2022: 
Construction 
Complete

2015: Environmental 
Documentation 
Completed

2013-2015 2016-2018 2018-2022 2022
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South Central Extension/Downtown Hub
Underway

The South Central Extension/Downtown Hub project is planned to 
connect to the current 28-mile LRT system and extend south along 
Central Avenue to Baseline Road. This project was amended into the 
RTP in 2015. The project has an anticipated completion in late 2024 
and is programmed to be funded by federal, City of Phoenix and 
regional half-cent funds. Regional funding was added to the project in 
exchange for the I-10 West extension, which is no longer part of the 
Proposition 400 program.

This project includes a reconfigured downtown hub and new stations 
along Central Avenue and Washington Street. The four stations in the 
hub, bounded by Central Avenue, Washington Street, 1st Avenue and 
Jefferson Street, will allow for connectivity in any direction between 
light rail lines.

April 2013: Alternatives 
Analysis Completed

2015: Entered Project 
Development Phase

2017: Environmental 
Assessment Complete

2019: Project 
Advanced to 
Final Design

2020: 
Construction 
Began

2025: 
Construction 
Anticipated to 
be Completed

2013-2015 2017-2019 2020-2024 2025
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Northwest Extension Phase II
Underway

The Northwest Extension was split into two phases in FY 2007. For 
Phase I (19th Ave to Dunlap Road), design and right-of-way acquisition 
were completed in 2008-2009 and 2008-2010, respectively. The Phase I 
extension opened for revenue operations in March 2016.

The Northwest Phase II Extension was initially approved in 2007 and 
would terminate along Mountain View Road east of I-17. In 2013, the 
City of Phoenix requested that Valley Metro evaluate design options 
that would extend the alignment over I-17 and terminate at the 
Metrocenter Mall. Valley Metro completed the evaluation and 
recommended that the alignment to be extended across I-17 and 
terminate on an elevated station platform. The Phoenix City Council 
approved the alignment on November 18, 2014. The Northwest 
Phase II Light Rail Extension is scheduled to be complete in late 2024.

2005: Environmental 
Assessment 
Completed

2013: Design 
Completed

2013: 
Construction 
Began

2016: 
Construction 
Completed 2024: Phase II 

Anticipated to be 
Completed

2020: Phase II 
Construction 
Anticipated to 
Begin

2005 2013 2013-2024 2024
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Capitol Extension/I-10 Extension
Underway

The Capitol Extension Locally Preferred Alternative (LPA) was approved 
by the Phoenix City Council and the Valley Metro Board of Directors in 
November 2021 and was approved by the MAG Regional Council in 
January 2023.

The Capital Extension represents Phase I of the project and includes a 
1.4-mile light rail extension to 19th Avenue/Jefferson Street. Note that 
additional restrictions on this project were placed as part of SB 1102. 
The impacts of those restrictions are still being assessed.

Phase II of the project, known as I-10 Extension, is a 9.6-mile light rail 
extension to 79th Avenue/I-10. Phase II was exchanged with the South 
Central Extension/Downtown Hub and is no longer funded as part of 
the Proposition 400 program. It is included as part of the Proposition 
400 extension investment plan. 

2021: Valley Metro is in the 
process of preparing an 
Environmental Assessment

2021 2021 - -

Note that additional restrictions on this project were placed as part of SB 1102. The 
impacts of those restrictions are still being assessed.
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Peoria and Grand Avenues Park-and-Ride
Completed

The Peoria Park and Ride at Old Town was constructed by Valley Metro 
in partnership with city of Peoria. It opened for service on September 
23, 2019, and serves Route 83 and Route 106, as well as the Grand Ave 
Limited. The park-and-ride is the second in the state to feature 
pervious concrete, a more porous concrete alternative that helps 
recharge the local groundwater and reduces the heat island effect.



C-85.0 ARTERIAL1.0 INTRO 2.0 REGIONAL 
PLAN

3.0 REGIONAL 
REVENUES 4.0 FREEWAY APPENDIX6.0 TRANSITSUMMARY

APPENDIX
A | B | C | DA | B | C | D

OPEN

KE
Y 

M
IL

ES
TO

N
ES

 ( C
Y)

PLANNING DESIGN CONSTRUCTION Phase

Schedule 
(FY) 2008-2009 2008-2010 2010-2016 2016

Northwest Extension Phase 1
Completed

The Northwest Extension was split into two phases in FY 2007. For Phase 
I (19th Ave to Dunlap Road), design and right-of-way acquisition were 
completed in 2008-2009 and 2008-2010, respectively. The Phase I 
extension opened for revenue operations in March 2016: The 
MetroCenter Link/Northwest Extension light rail opened its first segment 
between 19th Avenue/Bethany Home to 19th Avenue/Dunlap in 2016 at 
a cost of $326 million, again within range of its initial cost estimate.
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Mesa Downtown Transit Center
Completed

The Mesa Downtown Transit Center at Centennial Way/Main Street was 
constructed Valley Metro in partnership with the City of Mesa and serves 
Route 40 and Mesa BUZZ circulator with access to light rail station.
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Baseline/24th Park and Ride
Completed

The 24th Street/Baseline Park and Ride at 24th Steet/Baseline was 
constructed by the City of Phoenix and serves Route South Mountain 
East RAPID, 30, 70, and 77. 290 covered parking spaces and 8 bike racks.
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Desert Sky Transit Center
Completed

The Desert Sky Transit Center at 79th Avenue/Thomas Road was 
constructed by the City of Phoenix and serves Routes 29, 75, 83, 685, 
I-10 West RAPID, and Phoenix Maryvale circulator.
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Central Mesa Extension
Completed

The 3.1-mile Central Mesa project extended light rail east through 
downtown Mesa to Mesa Dr. in late 2015. it consists of four stations and 
a park-and-ride on the northeast corner of Main St. and Mesa Dr. The 
extension added approximately 5,000 new riders and attracted 
additional development to downtown Mesa. Valley Metro and its 
contractor, Valley Transit Constructors, began construction of the Central 
Mesa light rail extension in summer 2012. More than 700 jobs were 
generated annually during the project’s peak construction. Funding of 
the extension was provided by a $75 million grant from the Federal 
Transit Administration, as well as $71 million in countywide 
transportation tax funds and $53 million in federal air quality funds.
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Grand and Surprise Avenues Park-and-Ride
Completed

The Surprise Park and Ride at Bell Road/Grand Avenue was constructed 
by the City of Surprise and serves Express Route 571. 230 parking spaces 
(216 covered) and 3 bike racks.
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East Buckeye Road Park-and-Ride
Completed

The East Buckeye Park and Ride at Jackrabbit Trail/Palm Lane was 
constructed by the City of Buckeye and serves Express Route 563. 250 
parking spaces (80 covered) and bike racks.
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Happy Valley Road /I-17 Park-and-Ride
Completed

The Happy Valley Road Park and Ride at Happy Valley Road/I-17 was 
constructed by the City of Phoenix and serves Route I17 RAPID and 35. 
512 covered parking spaces, 4 bike lockers and 3 bike racks.
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Mesa/Country Club Park-and-Ride
Completed

The West Mesa Park and Ride at Country Club Drive/Juanita Avenue was 
constructed by the City of Mesa and serves Express Route 531. 305 
parking spaces, 8 bike lockers and 12 bike racks.
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Scottsdale/Loop 101(Thunderbird) Park-and-Ride
Completed

The Scottsdale Park and Ride at Scottsdale Road/Thunderbird Road was 
constructed by the City of Scottsdale and serves Route 72 and 154. 275 
parking spaces (173 covered) and 5 bike racks.



C-185.0 ARTERIAL1.0 INTRO 2.0 REGIONAL 
PLAN

3.0 REGIONAL 
REVENUES 4.0 FREEWAY APPENDIX6.0 TRANSITSUMMARY

APPENDIX
A | B | C | DA | B | C | D

OPEN

KE
Y 

M
IL

ES
TO

N
ES

 ( C
Y)

PLANNING DESIGN CONSTRUCTION Phase

Schedule 
(FY) 2009- - -

Price Road/Loop 202 Park-and-Ride
Completed

The Chandler Park and Ride at Germann Road/Arizona Avenue was 
constructed by the City of Chandler and serves Express Route 542 and 
Route 112. 460 parking spaces (156 covered), 4 bike lockers and 7 bike 
racks.
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Table C.1 Transit Life Cycle Program - Bus Operations: Bus Rapid Transit/Express

Map 
Code Route

Expenditures: 
through FY 2023: 

(YOE Dollars)

Est. Future Costs: FY 
2024 - 2026 (2023 

Dollars)

Total Est. Costs: FY 
2006-2026 (2023 
and YOE Dollars)

Funding Start (Fiscal 
Year)

Other Project 
Information

T1 Ahwatukee Connector .00 .00 .00 Deferred ----

T2 Ahwatukee Express 5.07 .00 5.07 2006
I-10 East RAPID 
(Phoenix assumed 
funding in FY 2011)

T3 Anthem Express .00 .00 .00 Deferred ----

T4 Apache Junction 
Express .00 .00 .00 2028 ----

T5 Arizona Avenue LINK 7.25 .00 7.25 2011 Discontinued in FY 2017 
and resumes in FY 2028

T6 Avondale Express .00 .00 .00 N/A

Route implemented 
early as a part of 
existing Route 563. 
Costs accounted for in 
route T19.

T7 Black Canyon Freeway 
Corridor .00 .00 .00 Deferred ----

T8 Buckeye Express .00 .00 .00 Deferred ----

T9 Chandler Boulevard 
LINK .00 .00 .00 Deferred

Designated as 
illustrative project in FY 
2010.

T10 Deer Valley Express 5.51 .00 5.51 2006
I-17 RAPID (Phoenix 
assumed funding in FY 
2011)

T11 Desert Sky Express 1.98 .00 1.98 2006
I-10 West RAPID 
(Phoenix assumed 
funding in FY 2011)

T12 East Loop 101 
Connector 1.86 .00 1.86 2009

Route 511 - Chandler/
Scottsdale Airpark 
Express (route 
eliminated in FY 2015)

T13 Grand Avenue Limited 3.09 .37 3.47 2006 ----
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Map 
Code Route

Expenditures: 
through FY 2023: 

(YOE Dollars)

Est. Future Costs: FY 
2024 - 2026 (2023 

Dollars)

Total Est. Costs: FY 
2006-2026 (2023 
and YOE Dollars)

Funding Start (Fiscal 
Year)

Other Project 
Information

T14 Loop 303 Express .00 .00 .00 Deferred ----

T15 Main Street LINK 13.72 .00 13.72 2009 Discontinued in FY 2017 
and resumes in FY 2028

T16 North Glendale Express 9.65 1.13 10.78 2008 Route 573 - Northwest 
Valley

T17 North I-17 Express .00 .00 .00 Deferred ----

T18 North Loop 101 
Connector 2.71 .00 2.71 2008

Route 572 - Surprise/ 
Scottsdale Express 
(route eliminated in FY 
2011)

T19 Papago Fwy Connector 3.82 .90 4.72 2009
Routes 562 - Goodyear 
Express and Route 563 
- Buckeye Express

T20 Peoria Express 3.28 1.04 4.31 Deferred ----

T21 Pima Express .00 .00 .00 Deferred ----

T22 Red Mountain Express 7.15 1.38 8.53 2009
Routes 535 & 536 - 
Northeast Mesa Express 
(route 536 eliminated in 
FY 2011)

T23 Red Mountain Fwy 
Connector .00 .00 .00 Deferred ----

T24 Santan Express .00 .00 .00 Deferred ----

T25 Scottsdale/Rural LINK .00 .00 .00 Deferred

Limited implementation 
(Rural/Apache LRT 
station to Scottsdale/ 
Thunderbird park and 
ride)

T26 South Central Avenue .00 .00 .00 N/A ----

T27 South Central Avenue 
LINK .00 .00 .00 Deferred ----
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Map 
Code Route

Expenditures: 
through FY 2023: 

(YOE Dollars)

Est. Future Costs: FY 
2024 - 2026 (2023 

Dollars)

Total Est. Costs: FY 
2006-2026 (2023 
and YOE Dollars)

Funding Start (Fiscal 
Year)

Other Project 
Information

T28 SR 51 Express 4.12 .00 4.12 2006
SR 51 RAPID (Phoenix 
assumed funding in FY 
2011)

T29 Superstition Fwy 
Connector .00 .00 .00 Deferred ----

T30 Superstition Springs 
Express .00 .00 .00 Deferred ----

T31 West Loop 101 
Connector 5.75 .70 6.46 2009

Routes 575 & 576 - 
Northwest Valley 
Express (Route 576 
eliminated in FY 2011)

TOTAL 74.97 5.52 80.50
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Table C.2 Transit Life Cycle Program - Bus Operations: Regional Grid 

Map 
Code Route

Expenditures: 
through FY 
2023: (YOE 

Dollars)

Est. Future 
Costs: FY 2024 
- 2026 (2023 

Dollars)

Total Est. Costs: 
FY 2006-2026 
(2023 and YOE 

Dollars)

Funding Start 
(Fiscal Year)

Sched. Imprv. 
(Fiscal Year) Other Project Information

T40 59th Avenue 19.39 6.22 25.61 2006 Route 59 - 59th Avenue

T41 83rd 
Avenue/75th 
Avenue

1.66 3.72 5.38 2023 Route 83 - Assume local 
funding at existing service level 
in Peoria

T42 99th Avenue .00 .00 .00 N/A

T43 Alma School 
Rd.

16.04 5.69 21.73 2006 2019 Route 104 - Alma School Road

T44 Arizona 
Avenue/
Country Club

34.49 9.39 43.88 2006 2012 Route 112 - Country Club 
Drive/Arizona Avenue

T45 Baseline Rd 13.31 3.13 16.44 2012 2020 Route 77 - Baseline Road

Dobson Rd 33.14 5.53 38.67 2009 Route 96 - Dobson Road

Southern Ave 59.12 11.08 70.20 2006 2009 Route 61 - Southern Avenue

T46 Bell Road 2.53 3.33 5.86 2019 Route 170 - Bell Road

T47 Broadway 15.32 7.76 23.08 2011 Route 45 - Broadway Road

T48 Buckeye Road .00 .00 .00 N/A

T49 Camelback 
Road

3.93 17.09 21.02 2006 Route 50 - Camelback Road

T50 Chandler Blvd. 54.67 10.04 64.71 2008 2021 Route 156 - Chandler Boulevard

T51 Dunlap/Olive 
Avenue

.00 .00 .00 N/A

T52 Dysart Road .00 .00 .00 N/A
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Map 
Code Route

Expenditures: 
through FY 
2023: (YOE 

Dollars)

Est. Future 
Costs: FY 2024 
- 2026 (2023 

Dollars)

Total Est. Costs: 
FY 2006-2026 
(2023 and YOE 

Dollars)

Funding Start 
(Fiscal Year)

Sched. Imprv. 
(Fiscal Year) Other Project Information

T53 Elliot Road 23.29 5.58 28.87 2011 2014 Route 108 - Elliot Road

T54 Gilbert Road 28.64 7.56 36.20 2010 Route 136 - Gilbert Road

T55 Glendale 
Avenue

37.38 18.03 55.41 2006 2008 Route 70 - Glendale Avenue

T56 Greenfield 
Road

.00 .00 .00 N/A

T57 Hayden/
McClintock

47.61 11.12 58.73 2006 2021 Route 81 - Hayden Road/
McClintock Drive

T58 Indian School 
Road

4.44 18.11 22.55 2019 Route 41 - Assume local 
funding at existing service level 
in Scottsdale

T59 Litchfield Road .00 .00 .00 N/A Designated as illustrative 
project in FY 2010.

T60 Main Street 43.78 9.23 53.01 2009 Route 40 - Apache/Main Street

T61 McDowell/
McKellips

18.60 5.28 23.88 2013 Route 17 - McDowell Road

T62 Peoria Ave./
Shea

25.25 3.85 29.10 2009 Route 106 - Peoria Road/Shea 
Boulevard

T63 Power Road 27.07 5.70 32.77 2011 Route 184 - Power Road

T64 Queen Creek 
Road .00 .00 .00 N/A

T65 Ray Road 1.04 .57 1.61 2018 Route 104 - Local funding in 
Gilbert only
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Map 
Code Route

Expenditures: 
through FY 
2023: (YOE 

Dollars)

Est. Future 
Costs: FY 2024 
- 2026 (2023 

Dollars)

Total Est. Costs: 
FY 2006-2026 
(2023 and YOE 

Dollars)

Funding Start 
(Fiscal Year)

Sched. Imprv. 
(Fiscal Year) Other Project Information

T66 Scottsdale/
Rural 120.11 18.09 138.20 2006 2021 Route 72 - Scottsdale/Rural 

Road

T67 Tatum/44th 
Street .00 .00 .00 N/A

T68 Thomas Road 10.58 2.86 13.44 2014 2021 Route 29 - Thomas Road

T69 University Drive 10.85 8.38 19.23 2020 Route 30 - University Drive

T70 Van Buren 11.48 3.49 14.97 2013 Route 3 - Van Buren Street

T71 Waddell/
Thunderbird 9.91 3.07 12.98 2015 Route 138 - Thunderbird Road

TOTAL 673.65 203.90 877.55
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BUS OPERATIONS: OTHER
The TLCP funds a number of programs 
that fall into the “other” category. The 
following sections provide a description of 
these services and programs. 

ADA Paratransit Services – 
Paratransit service provides 
curbside pick-ups and drop-offs 

by demand-response services. As required 
by the Americans with Disabilities Act 
(ADA) this service is provided for all ADA-
certified patrons for all areas within three-
quarter miles of fixed bus route service. 
These services account for a total of 
$449.53 million (2023 and YOE$) in 
regional funding during FY 2006 through 
FY 2026 (see Table C-3). 

Rural/Flexible Routes – This 
service type addresses the need 
to provide connections to urban 

areas from rural communities of the 
county. These services account for a 
total of $8.13 million (2023 and YOE$) in 
regional funding during FY 2006 through 
FY 2026 (see Table C-3). Funding was 
identified for two rural transit routes. A 
route operating between Gila Bend and 
West Phoenix was initiated in FY 2006. 
The second route was initiated in FY 
2007 with service between Wickenburg 

and Glendale. Due to low productivity, 
the Wickenburg route was eliminated in 
FY 2012. 

Commuter Vanpools – 
The Commuter Vanpool 
Program is a customized 

express service for commuters managed 
by Valley Metro through its 
complementary rideshare program. 
Commuter vanpools allow groups of 
commuters throughout the region to 
self-organize and utilize a vehicle from 
Valley Metro to operate a carpool service. 
Vanpooling is one of the Transportation 
Demand Management (TDM) strategies 
many employers have implemented as a 
Trip Reduction Program measure. This 
service is available to all employers and 
commuter groups in Maricopa County. 
Operating costs are fully recovered 
through fare revenues and are not publicly 
subsidized through program revenues. 

Safety and Security – Funds are 
set aside to improve the safety and 
security of passengers and transit 

assets such as rolling stock and facilities. 
Specific expenditures are programmed 
each year based on need. Items may 
include closed circuit television at facilities, 
cameras on buses, and other needed 
infrastructure improvements in support of 

safety and security. These services account 
for a total of $5.41 million (2023 and 
YOE$) in regional funding during FY 2006 
through FY 2026 (see Table C-3). 

Valley Metro Planning, 
Administration and Passenger 
Support Services – Valley 

Metro receives an allocation from the 
Regional Area Road Fund (RARF) for 
planning and administration. This pays for 
the overhead, administration costs, and 
any regional or general planning costs 
that are not attributable to specific RTP 
projects. These services account for a total 
of $98.39 million (2023 and YOE$) in 
regional funding during FY 2006 through 
FY 2026 (see Table C-3). In addition, 
passenger support services account for a 
total of $161.14 million (2023 and YOE$) in 
regional funding during FY 2006 through 
FY 2026 (see Table C-3). 

Existing Local and Express 
Service – Supplementary 
funding is allocated to local and 
express services, which existed 

prior to Proposition 400, which 
complement the planned BRT and 
regional grid networks. This accounts for a 
total of $117.95 million (2023 and YOE$) in 
regional funding during FY 2006 through 
FY 2026 (see Table C-3). 
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Table C.3 Transit Life Cycle Program - Bus Operations: Others

Route

Expenditures: 
through FY 
2023: (YOE 

Dollars)

Est. Future 
Costs: FY 2024- 

2026 (2023 
Dollars)

Total Est. Costs: 
FY 2006-2026 
(2023 and YOE 

Dollars)

Service Start 
(Fiscal Year) Other Project Information

ADA Paratransit Services 354.77 94.76 449.53 2006

Rural/Flexible Routes 6.98 1.15 8.13 2006

Commuter Vanpools .00 .00 .00 2006 Vanpool operations are funded entirely 
through fares

Safety and Security Costs 4.69 .72 5.41 2006

Valley Metro Planning and Administration 83.43 14.96 98.39 2006 Primarily funded through Valley Metro's 
allocation from Regional Area Road Fund

Regional Passenger Support Services 130.55 30.59 161.14 2006

Existing Local Service 33.27 16.90 50.18 2006

Existing Express Service 59.84 7.93 67.77 2006

TOTAL 673.54 167.01 840.55
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Table C.4 Transit Life Cycle Program - Bus Capital

Route

Expenditures: 
through FY 
2023: (YOE 

Dollars)

Est. Future Costs: 
FY 2024-2026 (2023 

Dollars)

Total Est. Costs: FY 
2006-2026 

(2023 and YOE 
Dollars)

Number of Units 
Constructed/ 

Installed through FY 
2023

Total Number 
of Units to be 
Constructed/ 

Installed through FY 
2026

Other Project 
Information

Arterial BRT Right-of-
Way and 
Improvements

24.04 .00 24.04 25 25

Bus Stop Pullouts/
Improvements 4.67 6.75 11.42 424 424

Major reduction in 
planned bus stop 
improvements beginning 
in FY 2011 due to funding 
shortfall.

Dial-a-Ride and Rural 
Bus Maintenance 
Facilities

.00 .00 .00 0 0
Rural facility was 
postponed beyond 2026 
and one DAR facilities is 
under preliminary design

Intelligent 
Transportation 
Systems (ITS)/Vehicle 
Management Systems 
(VMS)

65.13 4.38 69.50 1 1
Funding designated for 
system wide radio 
communications.

Park & Ride Lots 60.11 2.34 62.45 7 10
Three Park & Rides 
currently under 
construction will be 
completed by FY 2026.

Standard Bus 
Maintenance Facilities 110.88 .14 111.03 2 2

Transit Centers (4 Bay) .94 .00 .94 1 1
Numbers reflect the Peoria 
facility, though it was later 
converted to a park and 
ride.

Transit Centers (6 Bay) 2.00 .00 2.00 2 2
Transit Centers (Major 
Activity Centers) 4.86 .00 4.86 1 1

Vanpool Vehicle 
Maintenance Facilities .00 .00 .00 0 0 Project was deferred 

indefinitely
TOTAL 272.62 13.61 286.23 463 466
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Table C.5 Transit Life Cycle Program - Bus Capital: Fleet 

Route Expenditures: through 
FY 2023: (YOE Dollars)

Est. Future Costs: FY 
2024-2026  

(2023 Dollars)

Total Est. Costs: FY 2006-
2026 

(2023 and YOE Dollars)

No. of Units Procured 
through FY 2023

Tot. No. of Units to be 
Procured through FY 

2026

BRT/Express 46.01 4.24 50.26  74  80 
Local/SuperGrid 596.48 182.77 779.25  1,194 1,463
Paratransit 40.53 11.04 51.57  524 631 
Rural 3.30 .51 3.81  23  27 
Vanpool 33.39 9.50 42.89  959  1,181

TOTAL 719.72 208.06 927.78  2,774 3,382
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Table C.6 Transit Life Cycle Program - Light Rail Transit/High Capacity Transit: Support Infrastructure 

Facility
Design 

Expenditures: 
through FY 

2023*

R/W 
Expenditures: 

through FY 
2023*

Constructed 
Expenditures: 

through FY 
2023*

Total 
Expenditures: 

through FY 
2023*

Estimated 
Future Costs: 

FY 2024- 
2026*

Total Costs: FY 
2006-2026 
(2023 and 

YOE Dollars)

Target 
Opening 

Date

Project 
Length 

(Center- 
line Miles)

Other Project 
Information

CPEV Regional 
Reimbursements .00 .00 272.40 272.40 .00 272.40 December 

2008 20
Includes final 
disbursement 
request

Central Mesa Extension: 
Main Steet/Sycamore Dr 
to Main Steet/Mesa Drive 
*

.00 .00 .00 .00 .00 .00 March 
2016 3.1 AA Costs

Northwest Extension 
Phase 1: 19th Avenue/
Bethany Home to 19th 
Avenue/Dunlap Road

7.11 .00 .00 7.11 .00 7.11 March 
2016 3.2

Tempe Streetcar: Main 
Steet/Rural Road to 
Southern Avenue

4.25 .00 .00 4.25 .00 4.25 May 2022 3

Project added 
in FY 2012 to 
cover AA costs 
as part of 
infrastructure 
support.

Gilbert Road: Main 
Steet/Mesa Drive to 
Main Steet/Gilbert Road

3.51 .00 .00 3.51 .00 3.51 May 2019 1.9
AA Costs - 
Project funded 
by City of Mesa

Capitol Extension: 
Washington Avenue/
Central Avenue to 
Capitol

16.72 .00 .00 16.72 .00 16.72 December 
2028 1.4 AA Costs

I-10 West: Capitol to 
79th Avenue 0 .00 .00 .00 .00 .00 Deferred 8.6 AA Costs

West Phoenix 3.51 .00 .00 3.51 .00 3.51 Deferred 5 AA Costs
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Facility
Design 

Expenditures: 
through FY 

2023*

R/W 
Expenditures: 

through FY 
2023*

Constructed 
Expenditures: 

through FY 
2023*

Total 
Expenditures: 

through FY 
2023*

Estimated 
Future Costs: 

FY 2024- 
2026*

Total Costs: FY 
2006-2026 
(2023 and 

YOE Dollars)

Target 
Opening 

Date

Project 
Length 

(Center- 
line Miles)

Other Project 
Information

Northwest Extension 
Phase 2: 19th Avenue/
Dunlop Road to 
Metrocenter

9.52 .00 .00 9.52 .00 9.52 January 
2024 1.6 AA & Draft EA

South Central: 
Washington/Jefferson 
Street to Baseline Road

7.11 .00 .00 7.11 .00 7.11 Mid 2025 5.5

AA & EA/CE - 
Project funded 
by City of 
Phoenix

Northeast Phoenix Link: 
Indian School Road/
Central Avenue to 
Paradise Valley Mall

.35 .00 .00 .35 .00 .35 Deferred 12 AA & Draft EA

50th Street LRT Station .00 .00 23.64 23.64 .00 23.64 April 2019 N/A
New project 
adding a station 
on CPEV line

State of Good Repair .00 .00 38.56 38.56 20.36 58.92 N/A N/A
New project for 
capital SOGR 
program

Systemwide Support 
Infrastructure .00 .00 186.26 186.26 14.51 200.77 N/A N/A

Includes LRV 
expansions, 
OMC expansion 
and major 
upgrades

System Planning and 
Capital Project 
Development

76.44 .00 .00 76.44 20.22 96.67 N/A N/A

Utility Reimbursements .00 .00 .00 .00 .00 .00 N/A N/A

Reclassified to 
be included in 
each corridor 
project

TOTAL 128.53 .00 520.86 649.39 55.09 704.49

*2023 Dollars
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Table C.7 Transit Life Cycle Program - Light Rail Transit/High Capacity Transit: Route Extensions 

Map 
Code Facility

Design 
Expenditures: 

through FY 
2023*

R/W 
Expenditures: 

through FY 
2023*

Construc. 
Expenditures: 

through FY 
2023*

Total 
Expenditures: 

through FY 
2023*

Est. Future 
Costs: 

Tot. Costs: FY 
2006-2026  
(2023 and 

YOE Dollars)

Target 
Opening 

Date

Project 
Length 
(Center- 

line Miles) 

Other Project 
Information

T85
Central Mesa Extension: 
Main Steet./Sycamore to 
Main Steet./Mesa Drive *

5.39 17.97 158.22 181.58 .00 181.58 March 
2016 3.1

T82
Northwest Extension Phase 
1: 19th Avenue/Bethany 
Home to 19th Avenue/
Dunlop Road

18.45 75.48 229.15 323.08 .00 323.08 March 
2016 3.2

T84
Tempe Streetcar: Main 
Steet./ Rural Road to 
Southern Avenue

10.18 .43 188.33 198.94 .00 198.94 May 2022 3
Includes Tempe 
Streetcar 
enhancement 
project.

T86
Gilbert Road: Main Steet/
Mesa Drive to Main Steet/
Gilbert Road

8.04 11.80 157.89 177.72 1.25 178.97 May 2019 1.9 Project is funded by 
City of Mesa

T81
Capitol Extension: 
Washington Avenue/
Central Avenue to Capitol

0 0 0 0.00 87.72 87.72 December 
2028 1.4

I-10 West: Capitol to 79th 
Avenue .00 .00 .00 .00 .00 .00 Deferred 8.6

T80 West Phoenix .00 .00 .00 .00 .00 .00 Deferred 5

T82
Northwest Extension Phase 
2: 19th Avenue/Dunlop 
Road to Metrocenter

28.44 8.10 298.41 334.95 64.67 399.62 January 
2024 1.6

South Central: 
Washington/Jefferson 
Street to Baseline Road.

141.18 18.92 781.00 941.10 381.54 1,322.65 December 
2024 5.5

T83
Northeast Phoenix Link: 
Indian School Road/Central 
Avenue to Paradise Valley 
Mall

.00 .00 .00 .00 .00 .00 Deferred 12

TOTAL 211.67 132.70 1,813.00 2,157.37 535.18 2,692.55
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Table C.8 Transit Life Cycle Program - Bus Rapid Transit/Express Route Characteristics and Usage Summary: FY 2006 - FY2023

Map 
Code Route

Service 
Start 

(Fiscal 
Year)

Route 
Length 
(Miles)

Annual 
Bus-Miles 
of Service 

(Thousands)

Total Boardings: 
through 
FY 2023 

(Thousands)

Farebox 
Revenues: 
through FY 
2023 (YOE 

Dollars)

Annual 
Average 

Boardings: 
through FY 

2023 
(Thousands)

Annual 
Average 
Farebox 

Revenues: 
through FY 
2023 (YOE 

Dollars)

Other Project 
Information

T1 Ahwatukee Connector Deferred 14.7 30 0 $0 0 $0
T2 Ahwatukee Express 2006 20.8 138.6 654 $1,308,963 130.8 $261,800 Discontinued in FY2011.

T3 Anthem Express Deferred 30.4 77.4 0 $0 0 $0
T4 Apache Junction Express Deferred 37.4 76.4 0 $0 0 $0
T5 Arizona Avenue Arterial 

BRT
2011 12 221.2 1,789.3 $1,961,195 223.7 $245,100 Discontinued in FY2017.

T6 Avondale Express Deferred 19 77.6 0 $0 0 $0 Route implemented 
early as a part of 
existing Route 563. 
Costs accounted for in 
route T19.

T7 Black Canyon Freeway 
Corridor

Deferred 16.6 67.7 0 $0 0 $0

T8 Buckeye Express Deferred 43.7 66.9 0 $0 0 $0
T9 Chandler Boulevard 

Arterial BRT
Deferred 18.5 226.6 0 $0 0 $0

T10 Deer Valley Express 2006 13.6 173.1 900.2 $1,429,493 180 $285,900 Discontinued in FY2011.
T11 Desert Sky Express 2006 22.6 83.6 520.4 $550,429 104.1 $110,100 Discontinued in FY2011.
T12 East Loop 101 Connector 2009 44.6 48.6 37.3 $160,578 5.3 $22,900 Discontinued in FY2015.
T13 Grand Avenue Limited 2006 15.5 15.7 191.9 $373,218 10.7 $20,734
T14 Loop 303 Express Deferred 38.1 77.8 0 $0 0 $0
T15 Main Street Arterial BRT 2009 13 257.8 2,434.60 $2,181,667 243.5 $218,500 Discontinued in FY2017.
T16 North Glendale Express 2008 28.2 65.3 544.1 $1,125,734 34.0 $70,358
T17 North I-17 Express Deferred 34.4 87.6 0.00 $0 0 $0
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Map 
Code Route

Service 
Start 

(Fiscal 
Year)

Route 
Length 
(Miles)

Annual 
Bus-Miles 
of Service 

(Thousands)

Total Boardings: 
through 
FY 2023 

(Thousands)

Farebox 
Revenues: 
through FY 
2023 (YOE 

Dollars)

Annual 
Average 

Boardings: 
through FY 

2023 
(Thousands)

Annual 
Average 
Farebox 

Revenues: 
through FY 
2023 (YOE 

Dollars)

Other Project 
Information

T18 North Loop 101 
Connector (Surprise to 
Scottsdale)

2008 31.6 79.7 57.5 $279,739 14.4 $69,900 Discontinued in FY2011.

T19 Papago Fwy Connector 2009 18.2 79.5 833.4 $1,446,239 55.6 $96,416
T20 Peoria Express Deferred 24.1 73.6 0 $0 0 $0
T21 Pima Express Deferred 35.4 72.2 0.00 $0 0 $0
T22 Red Mountain Express 2009 28.1 70.2 784 $1,212,001 52.3 $80,800
T23 Red Mountain Fwy 

Connector
Deferred 19.2 78.5 0 $0 0 $0

T24 Santan Express Deferred 44.9 228.9 0 $0 0 $0
T25 Scottsdale/Rural Arterial 

BRT
Deferred 13.2 282.8 0.00 $0 0 $0

T26 South Central Avenue 2013 9.4 29.2 0 $0 0 $0 Advanced 2 years, 
funded by the City of 
Phoenix

T27 South Central Avenue 
Arterial BRT

Deferred 9 120.9 0 $0 0 $0

T28 SR 51 Express 2006 23.6 102.3 541.6 $979,156 108.3 $195,800
T29 Superstition Fwy 

Connector
Deferred 17.5 26.8 0 $0 0 $0

T30 Superstition Springs 
Express

Deferred 31.9 162.5 0 $0 0 $0

T31 West Loop 101 Connector 2009 28.2 38.9 425.7 $666,002 28.4 $44,400
TOTAL 757.4 3,237.9 9,713.9 $13,674,413.4 1,191.0 $1,722,708.8

*2023 Dollars
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Table C.9 Transit Life Cycle Program - Regional Grid Route Characteristics and Usage Summary: FY 2006 - FY2023

Map 
Code Route

Service 
Start 

(Fiscal 
Year)

Route 
Length 
(Miles)

Annual 
Bus-Miles 
of Service 

(Thousands)

Total 
Boardings: 
through FY 

2023 
(Thousands)

Farebox 
Revenues: 
through FY 
2023 (YOE 

Dollars)

Annual 
Average 

Boardings: 
through FY 

2023 
(Thousands)"

Annual 
Average 
Farebox 

Revenues: 
through FY 
2023 (YOE 

Dollars)

Other Project 
Information

T40 59th Avenue 2006 16.7 90.5 5,197.6 $3,865,545 288.8 $214,752
T41 83rd Avenue/75th Avenue 2023 15.4 25.4 81 $25,363 80.9 $25,363
T42 99th Avenue Deferred 16.5 401.3 0 $0 0.0 $0
T43 Alma School Road 2006 12.6 221.4 1,839.0 $1,018,947 102.2 $56,608
T44 Arizona Avenue/Country Club 2006 13.3 467.6 6,383.6 $6,117,181 354.6 $339,843

T45.1 Baseline Road 2012 22.1 186.1 2,538.6 $2,682,936 211.5 $223,578
T45.2 Dobson Road 2009 18.1 270.1 7,636.1 $5,803,942 509.1 $386,929
T45.3 Southern Avenue 2006 27.9 588.1 15,388.7 $11,760,683 854.9 $653,371
T46 Bell Road (via 303) 2019 21.1 152.8 882.9 $242,350 220.7 $60,587
T47 Broadway 2011 27.8 95.3 2,536.0 $1,145,853 195.1 $88,143

T48 Buckeye Road (Litchfield Road 
to Central Avenue) Deferred 12.3 167.7 0 $0 0.0 $0

T49 Camelback Road 2006 24.8 141.9 1,849.2 $601,888 102.7 $33,438
T50 Chandler Boulevard 2006 21.8 531.9 4,802.3 $5,046,457 266.8 $280,359
T51 Dunlap/Olive Avenue Deferred 19.0 411.7 0 $0 0.0 $0
T52 Dysart Road Deferred 21 311.9 0 $0 0.0 $0
T53 Elliot Road 2011 28.0 300.6 1,558.2 $1,038,342 119.9 $79,872
T54 Gilbert Road 2010 14.8 353.9 2,995.9 $2,421,558 214.0 $172,968
T55 Glendale Avenue 2006 21.1 249.5 13,010.1 $5,984,491 722.8 $332,472
T56 Greenfield Road Deferred 15.2 369.3 0 $0 0.0 $0
T57 Hayden/McClintock 2006 22.1 571.1 6,244.0 $4,780,329 346.9 $265,574
T58 Indian School Road 2019 22.7 93.9 1,411.4 $169,000 282.3 $33,800
T59 Litchfield Road Deferred 21.5 523.8 0 $0 0.0 $0
T60 Main Street 2009 13.2 460.4 7,576.8 $5,768,436 505.1 $384,562

*2023 Dollars
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Map 
Code Route

Service 
Start 

(Fiscal 
Year)

Route 
Length 
(Miles)

Annual 
Bus-Miles 
of Service 

(Thousands)

Total 
Boardings: 
through FY 

2023 
(Thousands)

Farebox 
Revenues: 
through FY 
2023 (YOE 

Dollars)

Annual 
Average 

Boardings: 
through FY 

2023 
(Thousands)"

Annual 
Average 
Farebox 

Revenues: 
through FY 
2023 (YOE 

Dollars)

Other Project 
Information

T61 McDowell/McKellips 2013 29.0 205.2 3,666.4 $1,423,738 333.3 $129,431
T62 Peoria Avenue/Shea 2006 20.6 174.3 4,572.3 $3,467,304 254.0 $192,628
T63 Power Road 2011 14.5 288.1 1,500.7 $1,124,824 115.4 $86,525

T64 Queen Creek Road (Pecos P&R 
to Power Road) Deferred 12.0 293.4 0 $0 0.0 $0

T65 Ray Road 2018 11.0 194.9 95.4 $48,824 15.9 $8,137
T66 Scottsdale/Rural 2006 28.3 918.5 20,078.9 $20,466,128 1,115.5 $1,137,007
T67 Tatum/44th Street Deferred 18.6 682.2 0 $0 0.0 $0
T68 Thomas Road 2014 21.5 138.8 2,708.0 $964,552 270.8 $96,455

T69 University Drive (to Ellsworth 
Road) 2020 28.2 485.8 1,262.9 $544,122 315.7 $136,031

Service in FY2011 
but no service again 
until FY2020

T70 Van Buren 2013 25.1 142.9 2,456.4 $886,351 223.3 $80,577
T71 Waddell/Thunderbird 2015 22.5 147.3 865.2 $349,555 96.1 $38,839

TOTAL 680.3 10,657.6 119,137.3 $87,748,699.7 8,118.4 $5,537,852.4
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